

Fiscal Year 2018

Current Letting Schedule by Month

September 2017 through August 2018

---



Finance Division

# FOREWORD \*

This document contains candidate projects which have been identified by districts as ready for letting or obligation of funds in fiscal year 2018 by TxDOT.

There are five sections to this document:

1. Projects that are scheduled to let through the statewide letting process at Austin headquarters
2. Projects that are approved by the TxDOT administration to let by a local entity such as a city or county
3. Other financial obligations that do not go through a letting process
4. Project selected as Comprehensive Development Agreement
5. Projects selected as Design Build

Projects and other financial obligations are funded by various funding sources, the details of which are provided on the following page. The State Highway Fund is TxDOT's traditional method of project funding and in recent years the department has received additional financial tools from the Legislature to advance projects.

The projects and financial obligations in this schedule are based on the current estimated construction costs of the projects and the current forecast of available funds for fiscal year 2018. Changing conditions may result in projects being removed or added to this Letting Schedule. These changes could include financial issues such as receiving more or less revenues than forecasted, adjustments to fit within obligation limits, the execution of funding agreements, bids on projects being higher or lower than the project estimates, and increasing or decreasing cost on existing contracts through change orders or quantity overruns. Likewise, some projects and financial obligations may move out of or into the Letting Schedule due to project development issues associated with receiving environmental clearance or required right of way, changes in project priorities at the local or statewide level, or conflicts with other ongoing construction or maintenance work.

\*The following list includes projects known at the time of publication based on input from the districts. The current letting schedule will be reflected each week according to district requested project scheduling changes.

**FISCAL YEAR 2018 CURRENT STATEWIDE SUMMARY  
 INCLUDES STATEWIDE LETTINGS, LOCAL LETTINGS  
 AND OTHER OBLIGATIONS (In Millions)  
 ALL PROJECTS BASED ON CURRENT ESTIMATE**

Month	No. of Contracts	State <sup>1</sup> Highway Fund	Prop 1	SIB <sup>2</sup>	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
SEPTEMBER (Actuals)	24	\$59.37	\$0.38	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.34	\$1.68	\$65.77
OCTOBER (Actuals)	78	\$203.82	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$27.89	\$2.78	\$234.50
NOVEMBER (Actuals)	61	\$399.27	\$0.00	\$0.00	\$0.00	\$166.34	\$0.00	\$0.00	\$162.33	\$134.48	\$862.92
DECEMBER (Actuals)	77	\$937.08	\$10.99	\$0.00	\$0.00	\$31.89	\$0.00	\$0.00	\$63.02	\$7.90	\$1,050.88
JANUARY (Actuals)	78	\$332.24	\$0.93	\$0.00	\$0.00	\$0.12	\$0.00	\$0.00	\$7.25	\$0.00	\$343.05
FEBRUARY (Actuals)	221	\$240.00	\$6.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.39	\$1.77	\$252.11
MARCH (Actuals)	159	\$258.56	\$19.47	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$25.42	\$0.00	\$303.45
APRIL (Actuals)	185	\$317.13	\$11.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.86	\$0.00	\$333.48
MAY (Actuals)	109	\$846.95	\$9.79	\$0.00	\$5.90	\$0.00	\$0.00	\$2.59	\$68.47	\$0.00	\$933.70
JUNE (Actuals)	144	\$963.43	\$1.33	\$0.00	\$20.13	\$2.07	\$0.00	\$0.00	\$84.97	\$0.00	\$1,071.92
JULY	116	\$1,061.02	\$38.31	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$94.34	\$0.00	\$1,193.67
AUGUST	229	\$1,400.84	\$13.44	\$0.00	\$0.00	\$20.00	\$0.00	\$0.00	\$64.23	\$0.00	\$1,498.51
<b>Month Total:</b>	1481	\$7,019.71	\$113.07	\$0.00	\$26.03	\$220.42	\$0.00	\$2.59	\$608.53	\$148.61	\$8,143.97 *

\* Actual totals may include local letting and other obligations to be obligated and/or concurrence of award.

1 State Highway Fund consists of federal, state and local funds.

2 State Infrastructure Bank Loan.

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:29 PM

## FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	State <sup>1</sup> Highway Fund	Prop 1	SIB <sup>2</sup>	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
SEPTEMBER (Actuals)	21	\$58.33	\$0.38	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.27	\$0.00	\$58.97
OCTOBER (Actuals)	52	\$169.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.39	\$0.00	\$172.53
NOVEMBER (Actuals)	35	\$127.91	\$0.00	\$0.00	\$0.00	\$11.37	\$0.00	\$0.00	\$0.51	\$0.00	\$140.29
DECEMBER (Actuals)	50	\$353.08	\$10.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$57.27	\$7.90	\$429.25
JANUARY (Actuals)	61	\$281.20	\$0.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.35	\$0.00	\$285.98
FEBRUARY (Actuals)	63	\$225.82	\$6.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$234.76
MARCH (Actuals)	70	\$242.09	\$14.97	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.39	\$0.00	\$258.46
APRIL (Actuals)	70	\$298.56	\$11.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.58	\$0.00	\$314.63
MAY (Actuals)	93	\$818.26	\$9.79	\$0.00	\$0.00	\$0.00	\$0.00	\$2.59	\$2.09	\$0.00	\$832.73
JUNE (Actuals)	104	\$917.90	\$1.33	\$0.00	\$0.00	\$2.07	\$0.00	\$0.00	\$80.21	\$0.00	\$1,001.51
JULY	103	\$980.42	\$38.31	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.98	\$0.00	\$1,028.71
AUGUST	116	\$1,205.02	\$13.44	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$18.50	\$0.00	\$1,236.96
<b>Month Total:</b>	<b>838</b>	<b>\$5,677.72</b>	<b>\$108.58</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$13.44</b>	<b>\$0.00</b>	<b>\$2.59</b>	<b>\$179.55</b>	<b>\$7.90</b>	<b>\$5,994.77</b>

1 State Highway Fund consists of federal, state and local funds.

2 State Infrastructure Bank Loan.

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:29 PM

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**  
**SEPTEMBER 2017**  
 BASED ON CURRENT ESTIMATE

<b>District</b>	<b>State Highway Fund</b>	<b>Prop 1</b>	<b>SIB</b>	<b>Pass Through Finance</b>	<b>Toll Rev Funds</b>	<b>SH 130 Conc Funds</b>	<b>Rail Funds</b>	<b>Local Funds</b>	<b>Texas Mobility Fund</b>	<b>Total</b>
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$2.58	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.19	\$0.00	\$2.76
AUSTIN	\$1.89	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.89
BEAUMONT	\$8.89	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.89
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$1.00	\$0.38	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.05	\$0.00	\$1.43
CHILDRESS	\$4.17	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.17
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HOUSTON	\$0.59	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.59
LAREDO	\$3.64	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.64
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$2.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.03	\$0.00	\$2.22
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$7.29	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.29
SAN ANTONIO	\$1.61	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.61
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$7.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.92
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$16.55	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$16.55
<b>Month Total:</b>	<b>\$58.33</b>	<b>\$0.38</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.27</b>	<b>\$0.00</b>	<b>\$58.97</b>

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

**OCTOBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$12.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.03	\$0.00	\$12.86
ATLANTA	\$4.74	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.74
AUSTIN	\$2.36	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.12	\$0.00	\$2.47
BEAUMONT	\$2.97	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.97
BROWNWOOD	\$1.59	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.59
BRYAN	\$13.44	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$13.44
CHILDRESS	\$4.15	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.15
CORPUS CHRISTI	\$6.66	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.50	\$0.00	\$7.16
DALLAS	\$12.86	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$12.86
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$2.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.75	\$0.00	\$5.24
HOUSTON	\$42.61	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$42.61
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$2.60	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.60
LUFKIN	\$7.41	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.41
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$8.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.92
PHARR	\$19.22	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$19.22
SAN ANGELO	\$2.46	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.46
SAN ANTONIO	\$11.81	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11.81
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.16
WACO	\$6.12	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.12
WICHITA FALLS	\$1.72	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.72
YOAKUM	\$2.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.00
<b>Month Total:</b>	\$169.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.39	\$0.00	\$172.53

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**  
**NOVEMBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$1.09	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.09
AMARILLO	\$16.21	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$16.21
ATLANTA	\$0.22	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.22	\$0.00	\$0.44
AUSTIN	\$2.36	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.36
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$6.29	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.29
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$4.17	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.17
CORPUS CHRISTI	\$2.81	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.81
DALLAS	\$2.98	\$0.00	\$0.00	\$0.00	\$11.37	\$0.00	\$0.00	\$0.00	\$0.00	\$14.35
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$1.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.77
FORT WORTH	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HOUSTON	\$23.23	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$23.23
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$14.07	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$14.07
LUFKIN	\$10.68	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10.68
ODESSA	\$5.78	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.78
PARIS	\$5.12	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.12
PHARR	\$2.51	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.51
SAN ANGELO	\$6.32	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.32
SAN ANTONIO	\$0.14	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.03	\$0.00	\$0.67
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$4.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.27	\$0.00	\$4.77
WACO	\$2.66	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.66
WICHITA FALLS	\$7.09	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.09
YOAKUM	\$7.90	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.90
<b>Month Total:</b>	\$127.91	\$0.00	\$0.00	\$0.00	\$11.37	\$0.00	\$0.00	\$0.51	\$0.00	\$140.29

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**  
**DECEMBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$19.10	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$19.10
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$4.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.45
AUSTIN	\$8.27	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$37.27	\$0.00	\$45.54
BEAUMONT	\$3.52	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.52
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$5.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.49
CHILDRESS	\$6.83	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.83
CORPUS CHRISTI	\$4.62	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.62
DALLAS	\$2.60	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.60
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$15.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$15.37
FORT WORTH	\$182.08	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$182.08
HOUSTON	\$30.98	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$20.00	\$7.90	\$58.88
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$3.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.16
ODESSA	\$9.51	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.51
PARIS	\$23.07	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$23.07
PHARR	\$7.23	\$3.70	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10.94
SAN ANGELO	\$6.60	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.60
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$10.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10.19
WACO	\$1.07	\$7.29	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.36
WICHITA FALLS	\$6.90	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.90
YOAKUM	\$2.05	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.05
<b>Month Total:</b>	\$353.08	\$10.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$57.27	\$7.90	\$429.25



**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

**JANUARY 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$17.53	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.10	\$0.00	\$17.63
AMARILLO	\$77.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$77.19
ATLANTA	\$5.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.94
AUSTIN	\$5.61	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.61
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$8.28	\$0.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.21
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.99
CORPUS CHRISTI	\$9.42	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.42
DALLAS	\$38.40	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$38.40
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$9.06	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.06
HOUSTON	\$47.12	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.75	\$0.00	\$47.87
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$13.91	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$13.91
LUFKIN	\$6.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.34
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$6.46	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.46
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$3.26	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.26
SAN ANTONIO	\$7.90	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.50	\$0.00	\$10.90
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.23	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.23
WACO	\$9.43	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.43
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$14.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$14.13
<b>Month Total:</b>	\$281.20	\$0.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.35	\$0.00	\$285.98



**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

**MARCH 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$4.47	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.47
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$8.63	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.63
AUSTIN	\$1.47	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.47
BEAUMONT	\$1.65	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.65
BROWNWOOD	\$5.02	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.02
BRYAN	\$6.33	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.33
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$5.68	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.68
DALLAS	\$17.37	\$14.97	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.23	\$0.00	\$33.57
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$4.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.50
FORT WORTH	\$12.43	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$12.43
HOUSTON	\$25.53	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$25.53
LAREDO	\$1.52	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.52
LUBBOCK	\$9.85	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.85
LUFKIN	\$11.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11.16
ODESSA	\$25.78	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$25.78
PARIS	\$1.04	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.04
PHARR	\$5.54	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.17	\$0.00	\$5.70
SAN ANGELO	\$6.53	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.53
SAN ANTONIO	\$67.06	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$67.06
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$7.89	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.89
WACO	\$3.25	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.25
WICHITA FALLS	\$0.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.50
YOAKUM	\$8.89	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.89
<b>Month Total:</b>	\$242.09	\$14.97	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.39	\$0.00	\$258.46

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

**APRIL 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$1.29	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.29
AMARILLO	\$19.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$19.50
ATLANTA	\$8.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.99
AUSTIN	\$0.33	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.11	\$0.00	\$0.44
BEAUMONT	\$24.71	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$24.71
BROWNWOOD	\$8.91	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.91
BRYAN	\$4.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.37
CHILDRESS	\$0.38	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.38
CORPUS CHRISTI	\$1.86	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.86
DALLAS	\$31.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.04	\$0.00	\$31.17
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$10.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10.13
HOUSTON	\$48.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$48.49
LAREDO	\$11.66	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11.66
LUBBOCK	\$23.24	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$23.24
LUFKIN	\$8.81	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.81
ODESSA	\$37.07	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$37.07
PARIS	\$1.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.94
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.43	\$0.00	\$4.43
SAN ANGELO	\$4.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.37
SAN ANTONIO	\$15.78	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$15.78
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$9.59	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.59
WACO	\$5.31	\$11.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$16.80
WICHITA FALLS	\$1.61	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.61
YOAKUM	\$19.09	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$19.09
<b>Month Total:</b>	\$298.56	\$11.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.58	\$0.00	\$314.63

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

**MAY 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$7.26	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.26
AMARILLO	\$11.66	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11.66
ATLANTA	\$7.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.13
AUSTIN	\$10.82	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.34	\$0.00	\$11.16
BEAUMONT	\$3.63	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.63
BROWNWOOD	\$21.69	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$21.69
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$57.98	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$57.98
DALLAS	\$58.13	\$0.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$59.05
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.34
FORT WORTH	\$32.21	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.11	\$0.00	\$32.31
HOUSTON	\$228.33	\$4.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$232.83
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$17.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$17.45
LUFKIN	\$78.35	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$78.35
ODESSA	\$79.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.24	\$1.65	\$0.00	\$83.08
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.67	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.34	\$0.00	\$0.00	\$1.01
SAN ANTONIO	\$142.38	\$4.37	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$146.74
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$11.95	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11.95
WACO	\$0.89	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.89
WICHITA FALLS	\$8.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.34
YOAKUM	\$39.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$39.87
<b>Month Total:</b>	\$818.26	\$9.79	\$0.00	\$0.00	\$0.00	\$0.00	\$2.59	\$2.09	\$0.00	\$832.73

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

**JUNE 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$10.24	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10.24
AMARILLO	\$13.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$13.34
ATLANTA	\$11.23	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11.23
AUSTIN	\$26.86	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$59.77	\$0.00	\$86.63
BEAUMONT	\$23.94	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$23.94
BROWNWOOD	\$1.18	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.18
BRYAN	\$27.53	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$27.53
CHILDRESS	\$15.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$15.49
CORPUS CHRISTI	\$20.32	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$20.32
DALLAS	\$128.16	\$0.00	\$0.00	\$0.00	\$2.07	\$0.00	\$0.00	\$0.00	\$0.00	\$130.22
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$2.09	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.09
FORT WORTH	\$13.23	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$13.23
HOUSTON	\$260.07	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$8.62	\$0.00	\$268.69
LAREDO	\$28.73	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$28.73
LUBBOCK	\$64.28	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$64.28
LUFKIN	\$16.18	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$16.18
ODESSA	\$13.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$13.93
PARIS	\$4.04	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.04
PHARR	\$28.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.00	\$0.00	\$29.77
SAN ANGELO	\$13.46	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.32	\$0.00	\$13.78
SAN ANTONIO	\$120.11	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$10.50	\$0.00	\$130.61
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$25.59	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$25.59
WACO	\$6.07	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.07
WICHITA FALLS	\$22.81	\$1.33	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$24.14
YOAKUM	\$20.27	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$20.27
<b>Month Total:</b>	\$917.90	\$1.33	\$0.00	\$0.00	\$2.07	\$0.00	\$0.00	\$80.21	\$0.00	\$1,001.51

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

Approved JULY 2018

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.45
AMARILLO	\$2.36	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.36
ATLANTA	\$7.17	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.17
AUSTIN	\$34.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.56	\$0.00	\$34.72
BEAUMONT	\$189.04	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$189.04
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$7.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.50
CHILDRESS	\$1.53	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.53
CORPUS CHRISTI	\$146.28	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.06	\$0.00	\$147.34
DALLAS	\$41.61	\$27.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$69.60
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$5.97	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.97
FORT WORTH	\$3.39	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.39
HOUSTON	\$68.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.96	\$0.00	\$76.14
LAREDO	\$7.58	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.58
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$5.08	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.40	\$0.00	\$5.47
ODESSA	\$5.82	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.82
PARIS	\$78.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$78.77
PHARR	\$5.38	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.38
SAN ANGELO	\$30.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$30.87
SAN ANTONIO	\$270.70	\$10.32	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$281.02
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$33.71	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$33.71
WACO	\$26.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$26.84
WICHITA FALLS	\$2.33	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.33
YOAKUM	\$5.71	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.71
<b>Month Total:</b>	\$980.42	\$38.31	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.98	\$0.00	\$1,028.71

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:30 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
ABILENE	TAYLOR	US 83	0033-06-114	0.648	JUL 2018		\$ 445,500	
<b>DESCRIPTION:</b>		ILLUMINATION UPGRADE				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		NORTH 10 TH		<b>LIMITS TO:</b> SOUTH 1ST		<b>PROJ NUM:</b> NH 1802(319)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0033-06-114</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 445,500</b>	
<b>ABILENE TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 445,500</b>
AMARILLO	ARMSTRONG	SH 207	0357-05-025	13.481	JUL 2018		\$ 1,090,476	
<b>DESCRIPTION:</b>		GUARDRAIL IMPROVEMENTS				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		FM 2272		<b>LIMITS TO:</b> BRISCOE COUNTY LINE		<b>PROJ NUM:</b> STP 1802(471)HES		
<b>ROW CSJ:</b>								
AMARILLO	ARMSTRONG	SH 207	0357-03-025	13.077	JUL 2018		\$ 185,559	
<b>DESCRIPTION:</b>		GUARDRAIL IMPROVEMENTS				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		FM 1151		<b>LIMITS TO:</b> FM 2272		<b>PROJ NUM:</b> STP 1802(471)HES		
<b>ROW CSJ:</b>								
AMARILLO	GRAY	SH 273	0560-01-032	11.101	JUL 2018		\$ 485,975	
<b>DESCRIPTION:</b>		GUARDRAIL IMPROVEMENTS				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		LP 171 SOUTH OF PAMPA		<b>LIMITS TO:</b> 0.452 MI N OF FM 291		<b>PROJ NUM:</b> STP 1802(570)		
<b>ROW CSJ:</b>								
AMARILLO	GRAY	SH 273	0560-02-036	19.708	JUL 2018		\$ 596,852	
<b>DESCRIPTION:</b>		GUARDRAIL IMPROVEMENTS				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		0.452 MI N OF FM 291		<b>LIMITS TO:</b> BI 40-H IN MCLEAN		<b>PROJ NUM:</b> STP 1802(471)HES		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0357-05-025</b>				<b>JUL 2018</b>	<b>4 Projects</b>		<b>\$ 2,358,862</b>	
<b>AMARILLO TOTAL:</b>						<b>4 Projects</b>	<b>1 Contract</b>	<b>\$ 2,358,862</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:30 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ATLANTA	MORRIS	US 259	0392-01-073	2.701	JUL 2018		\$ 3,075,443
<b>DESCRIPTION:</b> RESURFACE EXISTING 4-LANE ROADWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 250			<b>LIMITS TO:</b> UPSHUR C/L		<b>PROJ NUM:</b> STP 1802(323)		
<b>ROW CSJ:</b>							
ATLANTA	MORRIS	US 259	0084-01-091	10.232	JUL 2018		\$ 103,045
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 67			<b>LIMITS TO:</b> SH 49		<b>PROJ NUM:</b> STP 1802(784)HES		
<b>ROW CSJ:</b>							
ATLANTA	MORRIS	US 259	0085-01-048	8.979	JUL 2018		\$ 90,572
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> BOWIE C/L			<b>LIMITS TO:</b> US 67		<b>PROJ NUM:</b> STP 1802(784)HES		
<b>ROW CSJ:</b>							
ATLANTA	MORRIS	US 259	0222-02-057	0.978	JUL 2018		\$ 184,233
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 49			<b>LIMITS TO:</b> SH 11		<b>PROJ NUM:</b> STP 1802(784)HES		
<b>ROW CSJ:</b>							
ATLANTA	MORRIS	US 259	0392-01-071	9.225	JUL 2018		\$ 330,037
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 11			<b>LIMITS TO:</b> CAMP C/L		<b>PROJ NUM:</b> STP 1802(784)HES		
<b>ROW CSJ:</b>							
ATLANTA	UPSHUR	US 259	0392-02-094	17.880	JUL 2018		\$ 1,147,637
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> CAMP C/L			<b>LIMITS TO:</b> GREGG C/L		<b>PROJ NUM:</b> STP 1802(784)HES		
<b>ROW CSJ:</b>							
ATLANTA	UPSHUR	US 259	0392-02-095	1.410	JUL 2018		\$ 1,888,030
<b>DESCRIPTION:</b> RESURFACE EXISTING 4-LANE ROADWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> MORRIS C/L			<b>LIMITS TO:</b> 0.3 MI S OF FM 557		<b>PROJ NUM:</b> STP 1802(323)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0392-01-073</b>					<b>JUL 2018</b>	<b>7 Projects</b>	<b>\$ 6,818,997</b>
ATLANTA	CASS	VA	0919-00-078	52.621	JUL 2018		\$ 356,000
<b>DESCRIPTION:</b> 2018 DISTRICT SEAL COAT PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> VARIOUS LOCATIONS		<b>PROJ NUM:</b> STP 1802(324)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0919-00-078</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 356,000</b>
<b>ATLANTA TOTAL:</b>						<b>8 Projects 2 Contracts</b>	<b>\$ 7,174,997</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:30 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	IH 35	0015-08-140	0.100	JUL 2018		\$ 6,727,940
<b>DESCRIPTION:</b> BRIDGE REPLACEMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT CR 305			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(398)		
<b>ROW CSJ:</b> 0015-08-149							
<b>CONTRACT CSJ: 0015-08-140</b>							<b>\$ 6,727,940</b>
AUSTIN	TRAVIS	SH 71	0265-02-035	0.196	JUL 2018		\$ 211,369
<b>DESCRIPTION:</b> EXTEND WESTBOUND LEFT TURN LANE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.120 MI. EAST OF NAVARRO CREEK RD.			<b>LIMITS TO:</b> 0.316 MI EACH OF NAVARRO CREEK RD.		<b>PROJ NUM:</b> CC 265-2-35		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0265-02-035</b>							<b>\$ 211,369</b>
AUSTIN	BURNET	PR 4	0533-01-020	9.445	JUL 2018		\$ 871,588
<b>DESCRIPTION:</b> LEVEL-UP AND SEAL COAT							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 116			<b>LIMITS TO:</b> US 281		<b>PROJ NUM:</b> C 533-1-20		
<b>ROW CSJ:</b>							
AUSTIN	BURNET	RM 1431	1378-04-051	3.445	JUL 2018		\$ 317,982
<b>DESCRIPTION:</b> FULL DEPTH REPAIR & SEAL COAT							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 662			<b>LIMITS TO:</b> WEST OF NORTH PHILLIPS RANCH RD.		<b>PROJ NUM:</b> C 1378-4-51		
<b>ROW CSJ:</b>							
AUSTIN	BURNET	RM 2342	2207-01-007	4.359	JUL 2018		\$ 600,061
<b>DESCRIPTION:</b> LEVEL-UP AND SEAL COAT							<b>NHS:</b> N
<b>LIMITS FROM:</b> PR 4			<b>LIMITS TO:</b> RM 1431		<b>PROJ NUM:</b> C 2207-1-7		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0533-01-020</b>							<b>\$ 1,789,631</b>
AUSTIN	TRAVIS	SH 45	0683-07-008	0.506	JUL 2018		\$ 2,653,216
<b>DESCRIPTION:</b> LANDSCAPING AND IRRIGATION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 2692 FT FROM SH 130			<b>LIMITS TO:</b> NBFR SH 130 AT KELLY LANE		<b>PROJ NUM:</b> NH 1802(399)		
<b>ROW CSJ:</b>							
AUSTIN	TRAVIS	SH 130	0440-06-020	0.922	JUL 2018		\$ 854,879
<b>DESCRIPTION:</b> LANDSCAPING AND IRRIGATION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 876 FT SOUTH OF KELLY LANE			<b>LIMITS TO:</b> 2578 FT SOUTH OF FM 685		<b>PROJ NUM:</b> NH 1802(399)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0683-07-008</b>							<b>\$ 3,508,095</b>
AUSTIN	TRAVIS	CS	0914-04-229	0.070	JUL 2018		\$ 549,918
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON BOYCE LANE AT HARRIS BRANCH			<b>LIMITS TO:</b> STR AA14-81-002		<b>PROJ NUM:</b> BR 1502(360)		
<b>ROW CSJ:</b> 0914-04-308							
AUSTIN	TRAVIS	CS	0914-04-308	0.070	JUL 2018		\$ 78,759
<b>DESCRIPTION:</b> ROW UTILITY ADJUSTMENTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON BOYCE LANE AT HARRIS BRANCH			<b>LIMITS TO:</b> STR AA14-81-002		<b>PROJ NUM:</b> ROW 914-4-308		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0914-04-229</b>							<b>\$ 628,677</b>
AUSTIN	TRAVIS	FM 969	1186-01-098	0.939	JUL 2018		\$ 241,771
<b>DESCRIPTION:</b> SAFETY LIGHTING							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.3 MI WEST OF US 183			<b>LIMITS TO:</b> 0.3 MI EAST OF CRAIGWOOD DR		<b>PROJ NUM:</b> STP 1802(400)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1186-01-098</b>							<b>\$ 241,771</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:30 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	TRAVIS	RM 2222	2100-01-054	1.202	JUL 2018		\$ 13,214,139
<b>DESCRIPTION:</b> RECONSTRUCT 4-LANE ROADWAY TO 6-LANE DIVIDED ROADWAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BONAVENTURE DR.			<b>LIMITS TO:</b> RIBELIN RANCH RD.			<b>PROJ NUM:</b> NH 1802(401)	
<b>ROW CSJ:</b> 2100-01-061							
AUSTIN	TRAVIS	RM 2222	2100-01-061	1.202	JUL 2018	P1	\$ 5,649,096
<b>DESCRIPTION:</b> ROW ACQUISITION AND UTILITIES_ADJUSTMENTS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BONAVENTURE DR.			<b>LIMITS TO:</b> RIBELIN RANCH RD.			<b>PROJ NUM:</b> ROW 2100-1-61	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2100-01-054</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 18,863,235</b>
AUSTIN	BURNET	RM 690	3005-02-006	4.627	JUL 2018		\$ 2,312,025
<b>DESCRIPTION:</b> PROVIDE ADDITIONAL PAVED SURFACE							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 114 (STATE MAINTENANCE ENDS)			<b>LIMITS TO:</b> 1.092 MILES NORTH OF SH 29			<b>PROJ NUM:</b> STP 2013(635)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 3005-02-006</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 2,312,025</b>
AUSTIN	TRAVIS	FM 734	3417-03-024	0.316	JUL 2018		\$ 439,079
<b>DESCRIPTION:</b> ADDING 2ND LEFT TURN LANES TO TWO INTERSECTIONS TO CREATE DUAL LEFT OPERATIONS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.157 MI. WEST OF MCCALLEN PASS			<b>LIMITS TO:</b> 0.08 MI. EAST OF HARRIS RIDGE BLVD.			<b>PROJ NUM:</b> NH 1802(402)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 3417-03-024</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 439,079</b>
<b>AUSTIN TOTAL:</b>						<b>14 Projects 9 Contracts</b>	<b>\$34,721,822</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:30 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	ORANGE	IH 10	0028-09-116	5.201	JUL 2018		\$ 5,564,532
<b>DESCRIPTION:</b>		006507057IGH MAST LIGHTING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		JEFFERSON COUNTY LINE, EAST		<b>LIMITS TO:</b> 5.201 MI E OF JEFFERSON COUNTY LINE		<b>PROJ NUM:</b> IM 0108(181)	
<b>ROW CSJ:</b>							
BEAUMONT	JEFFERSON	IH 10	0028-13-134	2.861	JUL 2018		\$ 1,501,983
<b>DESCRIPTION:</b>		INSTALL HIGH MAST LIGHTING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		US 69 NORTH INTERCHANGE		<b>LIMITS TO:</b> 0.508 MI E OF US 90		<b>PROJ NUM:</b> IM 0108(180)	
<b>ROW CSJ:</b>							
BEAUMONT	JEFFERSON	US 69	0065-07-057	2.551	JUL 2018		\$ 2,397,832
<b>DESCRIPTION:</b>		INSTALL HIGH MAST LIGHTING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		HARDIN COUNTY LINE, SOUTH		<b>LIMITS TO:</b> LNVA CANAL		<b>PROJ NUM:</b> NH 2013(563)	
<b>ROW CSJ:</b>							
BEAUMONT	JEFFERSON	US 69	0200-11-106	0.829	JUL 2018		\$ 707,761
<b>DESCRIPTION:</b>		INSTALL HIGH MAST LIGHTING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		LNVA CANAL, SOUTH		<b>LIMITS TO:</b> SH 105		<b>PROJ NUM:</b> STP 1802(597)HES	
<b>ROW CSJ:</b>							
BEAUMONT	JEFFERSON	US 69	0200-14-078	5.700	JUL 2018		\$ 3,721,552
<b>DESCRIPTION:</b>		INSTALL HIGH MAST LIGHTING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		IH 10 SOUTH INTERCHANGE		<b>LIMITS TO:</b> SH 347		<b>PROJ NUM:</b> NH 2013(565)	
<b>ROW CSJ:</b>							
BEAUMONT	JEFFERSON	IH 10	0739-02-156	1.420	JUL 2018		\$ 1,269,260
<b>DESCRIPTION:</b>		INSTALL HIGH MAST LIGHTING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		US 69 (SOUTH JUNCTION)		<b>LIMITS TO:</b> US 90		<b>PROJ NUM:</b> IM 0108(179)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0028-09-116</b>					<b>JUL 2018</b>	<b>6 Projects</b>	<b>\$ 15,162,920</b>
BEAUMONT	JASPER	US 96	0064-08-057	10.037	JUL 2018		\$ 10,274,835
<b>DESCRIPTION:</b>		OVERLAY EXISTING ROADWAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		0.642 MI N OF RE 255, SOUTH		<b>LIMITS TO:</b> FM 2799		<b>PROJ NUM:</b> NH 1802(032)	
<b>ROW CSJ:</b>							
BEAUMONT	JASPER	US 96	0064-08-059	8.108	JUL 2018		\$ 31,476
<b>DESCRIPTION:</b>		MILLED EDGELINE RUMBLE STRIPS				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		0.642 MI N OF RE 255		<b>LIMITS TO:</b> 0.940 MI N OF FM 2800		<b>PROJ NUM:</b> STP 2018(657)HESG	
<b>ROW CSJ:</b>							
BEAUMONT	JASPER	US 96	0065-01-058	0.704	JUL 2018		\$ 387,929
<b>DESCRIPTION:</b>		OVERLAY EXISTING ROADWAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		FM 2799, SOUTH		<b>LIMITS TO:</b> US 190		<b>PROJ NUM:</b> NH 1802(032)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0064-08-057</b>					<b>JUL 2018</b>	<b>3 Projects</b>	<b>\$ 10,694,240</b>
BEAUMONT	HARDIN	US 96	0065-05-145	4.896	JUL 2018		\$ 2,990,753
<b>DESCRIPTION:</b>		OVERLAY EXISTING ROADWAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		VILLAGE CREEK BRIDGE		<b>LIMITS TO:</b> US 69		<b>PROJ NUM:</b> C 65-5-145	
<b>ROW CSJ:</b>							
BEAUMONT	JEFFERSON	IH 10	0739-02-164	2.337	JUL 2018		\$ 2,595,124
<b>DESCRIPTION:</b>		OVERLAY EXISTING ROADWAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		WALDEN ROAD		<b>LIMITS TO:</b> 0.23 MILES WEST OF US 90		<b>PROJ NUM:</b> C 739-2-164	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0065-05-145</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 5,585,877</b>
BEAUMONT	JEFFERSON	US 69	0200-11-095	3.624	JUL 2018		\$ 25,497,124
<b>DESCRIPTION:</b>		WIDEN FREEWAY FROM 4 TO 6 LANES				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		LNVA CANAL, SOUTH		<b>LIMITS TO:</b> IH 10		<b>PROJ NUM:</b> NH 1802(412)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0200-11-095</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 25,497,124</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BEAUMONT	JEFFERSON	IH 10	0739-02-162	9.936	JUL 2018		\$ 131,828,427
<b>DESCRIPTION:</b> WIDEN FREEWAY FROM 4 TO 6 LANES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 365, EAST			<b>LIMITS TO:</b> CR 131 (WALDEN ROAD)			<b>PROJ NUM:</b> NH 1802(413)	
<b>ROW CSJ:</b> 0739-02-172							
<b>CONTRACT CSJ:</b> 0739-02-162				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 131,828,427</b>
<hr/>							
BEAUMONT	JEFFERSON	VA	0920-00-121	0.378	JUL 2018		\$ 272,910
<b>DESCRIPTION:</b> INSTALL LANDSCAPING US 69							<b>NHS:</b> Y
<b>LIMITS FROM:</b> DISTRICTWIDE			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> NH 1802(409)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0920-00-121				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 272,910</b>
<hr/>							
<b>BEAUMONT TOTAL:</b>						<b>14 Projects 6 Contracts</b>	<b>\$189,041,498</b>
<hr/>							
BRYAN	BRAZOS	BS 6-R	0050-01-080	0.679	JUL 2018		\$ 126,254
<b>DESCRIPTION:</b> MISCELLANEOUS CONSTRUCTION CONSISTING OF INSTALLATION OF A RAISED MEDIAN, SURFACE AND MARKERS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 2818			<b>LIMITS TO:</b> 0.7 MILES SOUTH OF FM 2818			<b>PROJ NUM:</b> STP 1802(407)HES	
<b>ROW CSJ:</b>							
BRYAN	BRAZOS	BS 6-R	0050-01-085	0.851	JUL 2018		\$ 821,820
<b>DESCRIPTION:</b> MISCELLANEOUS CONSTRUCTION CONSISTING OF INSTALLATION OF A RAISED MEDIAN, SURFACE AND MARKERS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 2818			<b>LIMITS TO:</b> 0.85 MILES SOUTH OF FM 2818			<b>PROJ NUM:</b> NH 1802(406)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0050-01-080				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 948,074</b>
<hr/>							
BRYAN	GRIMES	SH 6	0050-03-100	14.383	JUL 2018		\$ 6,549,921
<b>DESCRIPTION:</b> MILLING, HMA OVERLAY, PAVEMENT MARKINGS AND MARKERS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BRAZOS COUNTY LINE			<b>LIMITS TO:</b> WALLER COUNTY LINE			<b>PROJ NUM:</b> C 50-3-100	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0050-03-100				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 6,549,921</b>
<hr/>							
<b>BRYAN TOTAL:</b>						<b>3 Projects 2 Contracts</b>	<b>\$ 7,497,995</b>
<hr/>							
CHILDRESS	CHILDRESS	CR	0925-08-019	0.100	JUL 2018		\$ 538,959
<b>DESCRIPTION:</b> REPLACEMENT OF EXISTING BRIDGE FACILITY							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 22 @ SAND CREEK			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 1702(581)	
<b>ROW CSJ:</b>							
CHILDRESS	WHEELER	CR	0925-11-013	0.100	JUL 2018		\$ 991,169
<b>DESCRIPTION:</b> REPLACEMENT OF EXISTING BRIDGE FACILITY							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 28 @ SWEETWATER CREEK			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 1702(580)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0925-08-019				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 1,530,128</b>
<hr/>							
<b>CHILDRESS TOTAL:</b>						<b>2 Projects 1 Contract</b>	<b>\$ 1,530,128</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	NUECES	US 77	0102-16-001	5.090	JUL 2018		\$ 85,278,947
<b>DESCRIPTION:</b> CONSTRUCT RELIEF ROUTE AROUND DRISCOLL							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 28			<b>LIMITS TO:</b> CR 16			<b>PROJ NUM:</b> STP 2018(201)	
<b>ROW CSJ:</b> 0102-03-086							
CORPUS CHRISTI	NUECES	US 77	0102-02-101	2.420	JUL 2018		\$ 12,467,955
<b>DESCRIPTION:</b> CONSTRUCT MAIN LANES,FRONTAGE ROADS AND STRUCTURES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> NORTH OF FM 2826			<b>LIMITS TO:</b> SOUTH OF CR 28 (CONTROL BREAK)			<b>PROJ NUM:</b> NH 1802(404)	
<b>ROW CSJ:</b> 0102-02-102							
CORPUS CHRISTI	NUECES	US 77	0102-03-082	2.890	JUL 2018		\$ 22,963,991
<b>DESCRIPTION:</b> CONSTRUCT MAIN LANES AND OVERPASSES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> CR 16			<b>LIMITS TO:</b> SOUTH OF FM 3354			<b>PROJ NUM:</b> NH 1802(404)	
<b>ROW CSJ:</b> 0102-03-084							
<b>CONTRACT CSJ: 0102-16-001</b>					<b>JUL 2018</b>	<b>3 Projects</b>	<b>\$ 120,710,893</b>
CORPUS CHRISTI	KLEBERG	SH 141	0383-04-061	0.917	JUL 2018		\$ 998,629
<b>DESCRIPTION:</b> MISCELLANEOUS CONSTRUCTION							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON SH 141 FROM BU77-V INTER.			<b>LIMITS TO:</b> US 77			<b>PROJ NUM:</b> STP 1802(405)	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	VA	0916-00-080	0.100	JUL 2018		\$ 2,143,783
<b>DESCRIPTION:</b> CONSTRUCT CURB RAMPS ALONG BU 281, SH 44, FM 2508, SH141, BU 77, FM 1356 AND FM 2045							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT VARIOUS LOCATION IN			<b>LIMITS TO:</b> KLEBERG & JIM WELLS COUNTIES			<b>PROJ NUM:</b> STP 1802(405)	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	JIM WELLS	FM 2508	2429-01-012	0.271	JUL 2018		\$ 252,326
<b>DESCRIPTION:</b> MISCELLANEOUS CONSTRUCTION							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 281			<b>LIMITS TO:</b> 3RD ST. IN BEN BOLT			<b>PROJ NUM:</b> STP 1802(405)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0383-04-061</b>					<b>JUL 2018</b>	<b>3 Projects</b>	<b>\$ 3,394,738</b>
CORPUS CHRISTI	KARNES	FM 81	0691-01-035	0.073	JUL 2018		\$ 1,051,022
<b>DESCRIPTION:</b> WIDEN OR REPLACE STRUCTURE							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON FM 81 AT CHICKEN CREEK STR2			<b>LIMITS TO:</b> APPROX. 7.8 MI SE OF SH 72			<b>PROJ NUM:</b> C 691-1-35	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	KARNES	FM 81	0691-01-036	0.075	JUL 2018		\$ 925,644
<b>DESCRIPTION:</b> WIDEN OR REPLACE STRUCTURE							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON FM 81 AT DRAW STR3			<b>LIMITS TO:</b> APPROX. 6.7 MI SE OF SH 72			<b>PROJ NUM:</b> C 691-1-36	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	KARNES	FM 81	0691-01-037	0.075	JUL 2018		\$ 1,080,441
<b>DESCRIPTION:</b> WIDEN OR REPLACE STRUCTURE							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON FM 81 AT YATES CREEK STR4			<b>LIMITS TO:</b> APPROX. 2.2 MI SE OF SH 72			<b>PROJ NUM:</b> C 691-1-37	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	KARNES	FM 81	0691-01-038	0.073	JUL 2018		\$ 997,101
<b>DESCRIPTION:</b> WIDEN OR REPLACE STRUCTURE							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON FM 81 AT OJO DE AGUA CREEK STR5			<b>LIMITS TO:</b> APPROX. 0.8 MI SE OF SH 72			<b>PROJ NUM:</b> C 691-1-38	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	KARNES	FM 81	0691-01-041	0.030	JUL 2018		\$ 564,226
<b>DESCRIPTION:</b> BRIDGE CULVERT REPLACEMENT							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON FM 81			<b>LIMITS TO:</b> APPROX. 3.5 MI SE OF SH 72			<b>PROJ NUM:</b> C 691-1-41	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0691-01-035</b>					<b>JUL 2018</b>	<b>5 Projects</b>	<b>\$ 4,618,434</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	FM 2986	3026-01-026	2.200	JUL 2018		\$ 17,931,776
<b>DESCRIPTION:</b> UPGRADE TO 5-LANE URBAN ROADWAY BY CONSTRUCTING ADDTNL 2 LANES AND CLTL							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 181			<b>LIMITS TO:</b> FM 3239 (BUDDY GANEM DR)			<b>PROJ NUM:</b> STP 2018(633)	
<b>ROW CSJ:</b> 3026-01-028							
CORPUS CHRISTI	SAN PATRICIO	FM 2986	3026-01-027	0.100	JUL 2018		\$ 683,742
<b>DESCRIPTION:</b> OVERLAY, PEDESTRIAN BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 3239			<b>LIMITS TO:</b> MEMORIAL PRKWY			<b>PROJ NUM:</b> STP 2018(634)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 3026-01-026</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 18,615,518</b>
<b>CORPUS CHRISTI TOTAL:</b>							<b>13 Projects 4 Contracts \$147,339,583</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	SH 66	0009-03-047	4.056	JUL 2018		\$ 394,252
<b>DESCRIPTION:</b> TRAFFIC SIGNAL IMPROVEMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> DEXHAM RD TO DALROCK RD			<b>LIMITS TO:</b> IN THE CITY OF ROWLETT			<b>PROJ NUM:</b> STP 1802(305)HES	
<b>ROW CSJ:</b>							
DALLAS	ROCKWALL	SH 66	0009-04-070	0.544	JUL 2018		\$ 77,205
<b>DESCRIPTION:</b> TRAFFIC SIGNAL IMPROVEMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> DALROCK RD TO SCENIC DR			<b>LIMITS TO:</b> IN THE CITY OF ROWLETT			<b>PROJ NUM:</b> STP 1802(305)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0009-03-047</b>				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 471,457</b>
DALLAS	DENTON	US 377	0081-04-025	1.682	JUL 2018		\$ 22,986,477
<b>DESCRIPTION:</b> WIDEN 2 LANE TO 6 LANE DIVIDED URBAN SECTION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> IH 35E			<b>LIMITS TO:</b> SOUTH OF FM 1830			<b>PROJ NUM:</b> NH 1802(372)	
<b>ROW CSJ:</b> 0081-04-036							
DALLAS	DENTON	US 377	0081-04-035	0.001	JUL 2018	P1	\$ 9,632,657
<b>DESCRIPTION:</b> REPLACE RAILROAD OVERPASS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT UNION PACIFIC RR OVERPASS			<b>LIMITS TO:</b> (0.4 MI S OF IH 35E)			<b>PROJ NUM:</b> NH 1802(372)	
<b>ROW CSJ:</b>							
DALLAS	DENTON	US 377	0081-04-036	1.575	JUL 2018	RTR	\$ 3,464,808
<b>DESCRIPTION:</b> ROW ACQUISITION, RELOCATION & UTILITIES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> IH 35E			<b>LIMITS TO:</b> SOUTH OF FM 1830			<b>PROJ NUM:</b> ROW 81-4-36	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0081-04-025</b>				<b>JUL 2018</b>	<b>3 Projects</b>		<b>\$ 36,083,942</b>
DALLAS	NAVARRO	BI 45-F	0092-13-028	0.514	JUL 2018		\$ 727,941
<b>DESCRIPTION:</b> FLEXIBLE PAVEMENT REPAIR, MILL, OVERLAY AND PAVEMENT MARKING S							<b>NHS:</b> Y
<b>LIMITS FROM:</b> EAST 5TH AVE			<b>LIMITS TO:</b> EAST 12TH AVE			<b>PROJ NUM:</b> NH 1802(373)	
<b>ROW CSJ:</b>							
DALLAS	NAVARRO	FM 709	0162-09-039	1.445	JUL 2018		\$ 1,854,291
<b>DESCRIPTION:</b> FLEXIBLE PAVEMENT REPAIR, MILL, OVERLAY AND PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 31			<b>LIMITS TO:</b> NORTH SPIKES RD			<b>PROJ NUM:</b> STP 1802(374)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0092-13-028</b>				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 2,582,232</b>
DALLAS	KAUFMAN	FM 148	0751-02-025	0.230	JUL 2018		\$ 2,824,293
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT BUFFALO CREEK			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 1802(375)	
<b>ROW CSJ:</b> 0751-02-028							
<b>CONTRACT CSJ: 0751-02-025</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 2,824,293</b>
DALLAS	KAUFMAN	FM 148	0751-02-026	3.052	JUL 2018		\$ 4,461,447
<b>DESCRIPTION:</b> RECONSTRUCT EXISTING PAVEMENT AND ADD SHOULDERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1390			<b>LIMITS TO:</b> SH 34			<b>PROJ NUM:</b> STP 1802(747)	
<b>ROW CSJ:</b>							
DALLAS	KAUFMAN	FM 148	0751-02-024	10.520	JUL 2018		\$ 112,754
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, CENTERLINE TEXTURING							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 175			<b>LIMITS TO:</b> SH 34			<b>PROJ NUM:</b> STP 1802(748)HES	
<b>ROW CSJ:</b>							
DALLAS	KAUFMAN	FM 148	0751-03-039	2.845	JUL 2018		\$ 4,844,512
<b>DESCRIPTION:</b> RECONSTRUCT EXISTING PAVEMENT AND ADD SHOULDERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 34			<b>LIMITS TO:</b> FM 1388			<b>PROJ NUM:</b> C 751-3-39	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0751-02-026</b>				<b>JUL 2018</b>	<b>3 Projects</b>		<b>\$ 9,418,713</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	ROCKWALL	FM 1140	1091-03-012	2.418	JUL 2018		\$ 4,225,978
<b>DESCRIPTION:</b> RESTORE EXISTING PAVEMENT AND ADD SHOULDERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 740 SOUTH			<b>LIMITS TO:</b> FM 740 NORTH		<b>PROJ NUM:</b> STP 1802(376)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1091-03-012</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 4,225,978</b>
DALLAS	COLLIN	FM 1827	1746-01-027	5.551	JUL 2018		\$ 4,946,607
<b>DESCRIPTION:</b> PROVIDE ADDITIONAL PAVED SURFACE WIDTH AND PROFILE EDGELINE AND CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 380			<b>LIMITS TO:</b> FM 75		<b>PROJ NUM:</b> STP 1802(377)HESG		
<b>ROW CSJ:</b>							
DALLAS	COLLIN	FM 1827	1746-01-026	0.661	JUL 2018		\$ 546,670
<b>DESCRIPTION:</b> BASE REPAIR, MILL AND OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> WEST OF FM 75			<b>LIMITS TO:</b> FM 75		<b>PROJ NUM:</b> STP 1802(378)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1746-01-027</b>				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 5,493,277</b>
DALLAS	DALLAS	IH 635	2374-02-147	0.041	JUL 2018		\$ 3,623,677
<b>DESCRIPTION:</b> REPLACE BRIDGE DECK							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT SEAGOVILLE RD NB			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(379)		
<b>ROW CSJ:</b> 2374-02-154							
DALLAS	DALLAS	IH 635	2374-02-148	0.041	JUL 2018		\$ 2,257,535
<b>DESCRIPTION:</b> REPLACE BRIDGE DECK							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT SEAGOVILLE RD SB			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(379)		
<b>ROW CSJ:</b>							
DALLAS	DALLAS	IH 20	2374-03-086	0.041	JUL 2018		\$ 956,702
<b>DESCRIPTION:</b> BRIDGE DECK REPAIR							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT HOUSTON SCHOOL RD EB			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(379)		
<b>ROW CSJ:</b>							
DALLAS	DALLAS	IH 20	2374-03-088	0.041	JUL 2018		\$ 1,666,195
<b>DESCRIPTION:</b> BRIDGE DECK REPAIR							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT HOUSTON SCHOOL RD WB			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(379)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2374-02-147</b>				<b>JUL 2018</b>	<b>4 Projects</b>		<b>\$ 8,504,109</b>
<b>DALLAS TOTAL:</b>						<b>18 Projects 8 Contracts</b>	<b>\$69,604,001</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	BU 54-A	0167-02-051	4.130	JUL 2018		\$ 1,645,258
<b>DESCRIPTION:</b>		OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		MESQUITE HILLS DR		<b>LIMITS TO:</b> NEW MEXICO STATE LINE		<b>PROJ NUM:</b> C 167-2-51	
<b>ROW CSJ:</b>							
EL PASO	EL PASO	FM 659	1046-01-034	1.306	JUL 2018		\$ 666,804
<b>DESCRIPTION:</b>		MILL AND INLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		IH 10		<b>LIMITS TO:</b> FM 76 (NORTH LOOP RD)		<b>PROJ NUM:</b> C 1046-1-34	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0167-02-051</b>				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 2,312,062</b>
EL PASO	EL PASO	VA	0924-06-578	2.924	JUL 2018		\$ 508,336
<b>DESCRIPTION:</b>		FY 2018 GREEN RIBBON PROJECT (LANDSCAPING IN THE TOWN OF ANTHONY, TX)				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		ANTHONY, TX AREA		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(477)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0924-06-578</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 508,336</b>
EL PASO	EL PASO	IH 10	2121-02-159	1.704	JUL 2018		\$ 238,388
<b>DESCRIPTION:</b>		REPLACE BRIDGE AND APPROACH RAILING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		SL 478 (N COPIA ST)		<b>LIMITS TO:</b> US 62 (PAISANO DR)		<b>PROJ NUM:</b> BR 1802(327)	
<b>ROW CSJ:</b>							
EL PASO	EL PASO	IH 10	2121-04-105	8.003	JUL 2018		\$ 129,228
<b>DESCRIPTION:</b>		REPLACE BRIDGE AND APPROACH RAILING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		3.6 MI E OF FM 1281		<b>LIMITS TO:</b> 0.2 MI E OF FM 793		<b>PROJ NUM:</b> BR 1802(327)	
<b>ROW CSJ:</b>							
EL PASO	EL PASO	IH 10	2121-04-106	5.424	JUL 2018		\$ 101,530
<b>DESCRIPTION:</b>		REPLACE BRIDGE AND APPROACH RAILING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		1.8 MI W OF FM 1281		<b>LIMITS TO:</b> 3.6 MI E OF FM 1281		<b>PROJ NUM:</b> BR 1802(327)	
<b>ROW CSJ:</b>							
EL PASO	EL PASO	IH 10	2121-04-108	2.052	JUL 2018		\$ 67,598
<b>DESCRIPTION:</b>		REPLACE BRIDGE AND APPROACH RAILING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		0.70 MI S OF SL 375 ON IH 10		<b>LIMITS TO:</b> 2.75 M S OF SL 375 ON IH 10		<b>PROJ NUM:</b> BR 1802(327)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2121-02-159</b>				<b>JUL 2018</b>	<b>4 Projects</b>		<b>\$ 536,744</b>
EL PASO	EL PASO	IH 10	2121-04-086	4.772	JUL 2018		\$ 1,751,162
<b>DESCRIPTION:</b>		FRONTAGE ROAD MILL AND OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		HORIZON (FM 1281)		<b>LIMITS TO:</b> CLINT (FM 1110)		<b>PROJ NUM:</b> C 2121-4-86	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2121-04-086</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 1,751,162</b>
EL PASO	EL PASO	SS 6	3572-01-006	1.506	JUL 2018		\$ 501,288
<b>DESCRIPTION:</b>		MILL AND OVERLAY				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		SH 20 (MAIN ST)		<b>LIMITS TO:</b> FM 1905 (ANTONIO ST)		<b>PROJ NUM:</b> C 3572-1-6	
<b>ROW CSJ:</b>							
EL PASO	EL PASO	FM 1905	2551-01-010	1.418	JUL 2018		\$ 359,535
<b>DESCRIPTION:</b>		MILL AND OVERLAY				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		SH 20 (DONIPHAN)		<b>LIMITS TO:</b> SS 6 (WILDCAT) INTERSECTION		<b>PROJ NUM:</b> C 2551-1-10	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 3572-01-006</b>				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 860,823</b>
<b>EL PASO TOTAL:</b>						<b>10 Projects 5 Contracts</b>	<b>\$ 5,969,127</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
FORT WORTH	TARRANT	US 377	0081-02-069	2.388	JUL 2018		\$ 439,449	
<b>DESCRIPTION:</b>		LANDSCAPING IMPROVEMENTS				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		NORTH TARRANT PARKWAY		<b>LIMITS TO:</b> WATAUGA ROAD		<b>PROJ NUM:</b> NH 1802(380)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0081-02-069</b>							<b>\$ 439,449</b>	
FORT WORTH	JOHNSON	US 67	0259-05-077	0.150	JUL 2018		\$ 200,489	
<b>DESCRIPTION:</b>		LANDSCAPING IN MEDIAN OF US 67 & GREENBELT BETWEEN US 67 & NORTH & SOUTH FRONTAGE ROADS WEST OF SPUR 102				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		EAST OF US 67/SPUR 102 INTERSECTION		<b>LIMITS TO:</b> BUS 67M EXIT RAMP		<b>PROJ NUM:</b> NH 1802(595)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0259-05-077</b>							<b>\$ 200,489</b>	
FORT WORTH	WISE	CR	0902-20-111	0.100	JUL 2018		\$ 555,439	
<b>DESCRIPTION:</b>		REPLACE BRIDGE AND APPROACHES				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		CR 2327 AT TRIBUTARY TO BLACK CREEK		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1502(023)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0902-20-111</b>							<b>\$ 555,439</b>	
FORT WORTH	TARRANT	IH 30	1068-01-219	0.492	JUL 2018		\$ 469,482	
<b>DESCRIPTION:</b>		LANDSCAPE ENHANCEMENT				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		WEST OF MONTGOMERY ST		<b>LIMITS TO:</b> EAST OF MONTGOMERY ST		<b>PROJ NUM:</b> NH 1802(381)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 1068-01-219</b>							<b>\$ 469,482</b>	
FORT WORTH	JOHNSON	FM 2331	2417-02-016	8.244	JUL 2018		\$ 1,726,314	
<b>DESCRIPTION:</b>		REPAIR BASE FAILURES, MILL, HMAC OVERLAY, PAVEMENT MARKINGS, MBGF				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		TARRANT C/L		<b>LIMITS TO:</b> SH 171		<b>PROJ NUM:</b> STP 1802(382)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 2417-02-016</b>							<b>\$ 1,726,314</b>	
<b>FORT WORTH TOTAL:</b>						<b>5 Projects</b>	<b>5 Contracts</b>	<b>\$ 3,391,173</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	FORT BEND	US 90A	0027-06-051	6.412	JUL 2018		\$ 10,017,228
<b>DESCRIPTION:</b> ADD 10-FOOT SHOULDERS, OVERLAY AND REPLACE BRIDGE CULVERTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1952			<b>LIMITS TO:</b> SP 10			<b>PROJ NUM:</b> STP 2013(736)	
<b>ROW CSJ:</b>							
HOUSTON	FORT BEND	US 90A	0027-06-052	3.836	JUL 2018		\$ 5,826,764
<b>DESCRIPTION:</b> ADD 10-FOOT SHOULDERS, OVERLAY AND REPLACE/EXTEND CULVERTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> WHARTON COUNTY LINE			<b>LIMITS TO:</b> FM 1952			<b>PROJ NUM:</b> STP 2018(101)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0027-06-051</b>				<b>JUL 2018</b>		<b>2 Projects</b>	<b>\$ 15,843,992</b>
HOUSTON	FORT BEND	SL 540	0089-18-003	2.732	JUL 2018		\$ 973,765
<b>DESCRIPTION:</b> CONSTRUCTUION OF MICELLANEOUS WORK CONSISTING OF BASE REPAIR ,PLANING,SEAT COAT,ACP OVERLAY SIGING & PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 59 SW OF BEASLEY			<b>LIMITS TO:</b> US 59 NE OF BEASLEY			<b>PROJ NUM:</b> C 89-18-3	
<b>ROW CSJ:</b>							
HOUSTON	FORT BEND	SL 541	0089-17-004	2.107	JUL 2018		\$ 769,317
<b>DESCRIPTION:</b> CONSTRUCTUION OF MICELLANEOUS WORK CONSISTING OF BASE REPAIR PLANING,SEAT COAT,ACP OVERLAY SIGING & PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 59 SW OF KENDLETON			<b>LIMITS TO:</b> US 59 NE OF KENDLETON			<b>PROJ NUM:</b> C 89-17-4	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0089-18-003</b>				<b>JUL 2018</b>		<b>2 Projects</b>	<b>\$ 1,743,082</b>
HOUSTON	HARRIS	US 290	0114-12-011	7.537	JUL 2018		\$ 2,267,392
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> EAST OF BADTKE ROAD			<b>LIMITS TO:</b> HARRIS/WALLER COUNTY LINE			<b>PROJ NUM:</b> NH 2018(900)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0114-12-011</b>				<b>JUL 2018</b>		<b>1 Project</b>	<b>\$ 2,267,392</b>
HOUSTON	BRAZORIA	SH 35	0178-02-089	2.676	JUL 2018		\$ 1,783,346
<b>DESCRIPTION:</b> DIAMOND GRINDING MAINLANES AND 1.5" ACP OVERLAY ON SHOULDERS WITH LOOP DETECTORS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BS 35C			<b>LIMITS TO:</b> SH 6			<b>PROJ NUM:</b> C 178-2-89	
<b>ROW CSJ:</b>							
HOUSTON	BRAZORIA	SH 35	0178-03-153	2.257	JUL 2018		\$ 1,552,000
<b>DESCRIPTION:</b> DIAMOND GRINDING MAINLANES AND 1.5" ACP OVERLAY ON SHOULDERS WITH LOOP DETECTORS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 6			<b>LIMITS TO:</b> FM 1462			<b>PROJ NUM:</b> C 178-3-153	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0178-02-089</b>				<b>JUL 2018</b>		<b>2 Projects</b>	<b>\$ 3,335,346</b>
HOUSTON	HARRIS	IH 45	0500-03-588	1.909	JUL 2018		\$ 5,245,719
<b>DESCRIPTION:</b> RECONSTRUCT FRONTAGE ROADS (IH 45 NB TO EB IH 610; DETROIT TO BERKLEY) AND (WB IH 610 TO NB IH 45; BERKLEY TO BROAD)							<b>NHS:</b> Y
<b>LIMITS FROM:</b> IH 45 NB FROM DETROIT TO BERKLEY			<b>LIMITS TO:</b> AND IH 610 WB FROM BERKLEY TO BROAD			<b>PROJ NUM:</b> NH 1802(410)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0500-03-588</b>				<b>JUL 2018</b>		<b>1 Project</b>	<b>\$ 5,245,719</b>
HOUSTON	FORT BEND	FM 359	0543-02-065	1.330	JUL 2018		\$ 13,522,356
<b>DESCRIPTION:</b> WIDEN TO 4 LANES ARTERIAL, NON TOLL							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1093/FM 359			<b>LIMITS TO:</b> WEST OF CROSS CREEK RANCH BLVD			<b>PROJ NUM:</b> C 543-2-65	
<b>ROW CSJ:</b> 0543-02-072							
HOUSTON	FORT BEND	FM 1093	1258-02-034	0.470	JUL 2018		\$ 5,094,415
<b>DESCRIPTION:</b> WIDEN TO 4 LANES ARTERIAL, NON TOLL							<b>NHS:</b> N
<b>LIMITS FROM:</b> JAMES LANE			<b>LIMITS TO:</b> FM 1093/FM 359			<b>PROJ NUM:</b> C 1258-2-34	
<b>ROW CSJ:</b> 1258-02-038							
<b>CONTRACT CSJ: 0543-02-065</b>				<b>JUL 2018</b>		<b>2 Projects</b>	<b>\$ 18,616,771</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	SH 249	0720-03-133	3.617	JUL 2018		\$ 450,495
<b>DESCRIPTION:</b> RESTRIPE TO 8 MAIN LANES AND RE-ALIGN CTB							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SOUTH OF CHASEWOOD PARK DRIVE			<b>LIMITS TO:</b> NORTH OF GREGSON ROAD			<b>PROJ NUM:</b> NH 2018(964)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0720-03-133</b>							<b>\$ 450,495</b>
HOUSTON	HARRIS	VA	0912-00-531	0.001	JUL 2018		\$ 2,024,379
<b>DESCRIPTION:</b> INSTALL NEW TRAFFIC SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> C 912-0-531	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-531</b>							<b>\$ 2,024,379</b>
HOUSTON	HARRIS	CS	0912-72-075	2.047	JUL 2018		\$ 21,680,320
<b>DESCRIPTION:</b> RECONSTRUCT CLINTON DRIVE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> CLINTON DR-PORT OF HOUSTON GATE 8			<b>LIMITS TO:</b> IH 610			<b>PROJ NUM:</b> HP 1402(016)	
<b>ROW CSJ:</b> 0912-72-270							
<b>CONTRACT CSJ: 0912-72-075</b>							<b>\$ 21,680,320</b>
HOUSTON	HARRIS	SH 6	1685-05-118	2.593	JUL 2018		\$ 1,593,311
<b>DESCRIPTION:</b> CURB RAMPS, SIDEWALK, AND MISC PEDESTRIAN ELEMENTS ALONG FM 529 AND FM 1876							<b>NHS:</b> Y
<b>LIMITS FROM:</b> VARIOUS LOCATIONS IN FORT BEND AND			<b>LIMITS TO:</b> HARRIS COUNTIES			<b>PROJ NUM:</b> NH 1802(411)	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	FM 1876	1743-01-010	1.430	JUL 2018		\$ 441,308
<b>DESCRIPTION:</b> CONSTRUCT SIDEWALKS							<b>NHS:</b> N
<b>LIMITS FROM:</b> BELLAIRE BLVD			<b>LIMITS TO:</b> FORT BEND COUNTY LINE			<b>PROJ NUM:</b> STP 1802(368)	
<b>ROW CSJ:</b>							
HOUSTON	FORT BEND	FM 1876	1743-02-026	1.313	JUL 2018		\$ 708,746
<b>DESCRIPTION:</b> CONSTRUCT SIDEWALKS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> HARRIS COUNTY LINE			<b>LIMITS TO:</b> WEST AIRPORT BLVD			<b>PROJ NUM:</b> NH 1802(411)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1685-05-118</b>							<b>\$ 2,743,365</b>
HOUSTON	MONTGOMERY	FM 1314	1986-01-063	2.214	JUL 2018		\$ 2,193,840
<b>DESCRIPTION:</b> BASE REPAIR, OCST, 2IN HMA LEVEL-UP, 2IN HMA OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 105			<b>LIMITS TO:</b> SL 336			<b>PROJ NUM:</b> C 1986-1-63	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1986-01-063</b>							<b>\$ 2,193,840</b>
<b>HOUSTON TOTAL:</b>						<b>17 Projects 11 Contract</b>	<b>\$76,144,701</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
LAREDO	LA SALLE	IH 35	0018-01-097	10.708	JUL 2018		\$ 5,259,552	
<b>DESCRIPTION:</b> RESURFACE OF EXISTING HIGHWAY							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> FM 133			<b>LIMITS TO:</b> 1.031 MI S OF BI 35C (SOUTH INT)			<b>PROJ NUM:</b> C 18-1-97		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0018-01-097</b>							<b>JUL 2018</b>	<b>1 Project</b>
							<b>\$ 5,259,552</b>	
LAREDO	WEBB	VA	0922-00-064	0.100	JUL 2018		\$ 1,462,692	
<b>DESCRIPTION:</b> REPLACEMENT OF BRIDGE RAIL AND REPLACE APPROACH RAIL							<b>NHS:</b> N	
<b>LIMITS FROM:</b> DISTRICTWIDE			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(313)		
<b>ROW CSJ:</b>								
LAREDO	LA SALLE	IH 35	0018-02-085	17.743	JUL 2018		\$ 558,909	
<b>DESCRIPTION:</b> REPLACEMENT OF BRIDGE AND APPROACH RAIL							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> WEBB COUNTY LINE			<b>LIMITS TO:</b> FM 133			<b>PROJ NUM:</b> BR 1802(408)		
<b>ROW CSJ:</b>								
LAREDO	MAVERICK	FM 1021	1229-01-066	15.896	JUL 2018		\$ 295,902	
<b>DESCRIPTION:</b> REPLACEMENT OF BRIDGE AND APPROACH RAIL							<b>NHS:</b> N	
<b>LIMITS FROM:</b> FM 3443			<b>LIMITS TO:</b> 0.383 MI NORTH OF FM 2644			<b>PROJ NUM:</b> BR 1802(314)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0922-00-064</b>							<b>JUL 2018</b>	<b>3 Projects</b>
							<b>\$ 2,317,503</b>	
<b>LAREDO TOTAL:</b>							<b>4 Projects</b>	<b>2 Contracts</b>
							<b>\$ 7,577,055</b>	
LUFKIN	ANGELINA	US 59	0176-03-131	13.376	JUL 2018		\$ 1,481,182	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> SL 287			<b>LIMITS TO:</b> POLK COUNTY LINE			<b>PROJ NUM:</b> STP 1802(326)HES		
<b>ROW CSJ:</b>								
LUFKIN	ANGELINA	US 69	0199-04-067	13.057	JUL 2018		\$ 194,886	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> CHEROKEE COUNTY LINE			<b>LIMITS TO:</b> SH 103			<b>PROJ NUM:</b> STP 1802(326)HES		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0176-03-131</b>							<b>JUL 2018</b>	<b>2 Projects</b>
							<b>\$ 1,676,068</b>	
LUFKIN	ANGELINA	FM 324	0176-08-024	4.954	JUL 2018		\$ 532,138	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS, SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N	
<b>LIMITS FROM:</b> 0.696 MI S OF SH 94			<b>LIMITS TO:</b> US 59			<b>PROJ NUM:</b> STP 1802(328)HES		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0176-08-024</b>							<b>JUL 2018</b>	<b>1 Project</b>
							<b>\$ 532,138</b>	
LUFKIN	SAN JACINTO	FM 224	0403-02-019	7.743	JUL 2018		\$ 207,308	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N	
<b>LIMITS FROM:</b> SH 156 (N)			<b>LIMITS TO:</b> SH 156 (S)			<b>PROJ NUM:</b> STP 1802(329)HES		
<b>ROW CSJ:</b>								
LUFKIN	SAN JACINTO	FM 945	2594-01-014	8.851	JUL 2018		\$ 310,245	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N	
<b>LIMITS FROM:</b> SH 156			<b>LIMITS TO:</b> SH 150			<b>PROJ NUM:</b> STP 1802(330)HES		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0403-02-019</b>							<b>JUL 2018</b>	<b>2 Projects</b>
							<b>\$ 517,553</b>	
LUFKIN	NACOGDOCHES	FM 2609	2590-01-020	0.277	JUL 2018		\$ 2,747,413	
<b>DESCRIPTION:</b> WIDEN FROM 2 TO 4 LANES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> RAGUET STREET			<b>LIMITS TO:</b> NORTH STREET (BU 59-F)			<b>PROJ NUM:</b> STP 2013(518)		
<b>ROW CSJ:</b> 2590-01-027								
<b>CONTRACT CSJ: 2590-01-020</b>							<b>JUL 2018</b>	<b>1 Project</b>
							<b>\$ 2,747,413</b>	
<b>LUFKIN TOTAL:</b>							<b>6 Projects</b>	<b>4 Contracts</b>
							<b>\$ 5,473,172</b>	

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	MIDLAND	IH 20	0005-15-088	1.152	JUL 2018		\$ 4,494,107
<b>DESCRIPTION:</b>		REVERSAL OF EB ON/OFF RAMPS				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		LAMESA ROAD		<b>LIMITS TO:</b> SH 158		<b>PROJ NUM:</b> NH 2018(619)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0005-15-088</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 4,494,107</b>
ODESSA	MIDLAND	CS	0906-32-054	0.001	JUL 2018		\$ 1,322,414
<b>DESCRIPTION:</b>		IMPROVE TRAFFIC SIGNALS, ADD RIGHT TURN LANE				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		WADLEY AVENUE @ NORTH A STREET		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2017(228)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0906-32-054</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 1,322,414</b>
<b>ODESSA TOTAL:</b>						<b>2 Projects 2 Contracts</b>	<b>\$ 5,816,521</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	LAMAR	US 82	0045-08-038	0.200	JUL 2018		\$ 34,653
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 38			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2018(808)HES		
<b>ROW CSJ:</b>							
PARIS	HOPKINS	SH 19	0108-09-049	0.200	JUL 2018		\$ 20,793
<b>DESCRIPTION:</b> INSTALL ADVANCED INTERSECTION WARNING SIGNALS AND SIGNS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 2285			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2018(808)HES		
<b>ROW CSJ:</b>							
PARIS	LAMAR	BU 271B	0221-01-077	0.200	JUL 2018		\$ 21,463
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT COLLEGIATE DR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2018(808)HES		
<b>ROW CSJ:</b>							
PARIS	RED RIVER	SH 37	0722-02-042	0.200	JUL 2018		\$ 30,473
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT BS 37C			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2018(808)HES		
<b>ROW CSJ:</b>							
PARIS	FRANKLIN	FM 115	0723-01-037	0.200	JUL 2018		\$ 36,726
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT FM 1448			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2018(808)HES		
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 195	0730-02-023	0.100	JUL 2018		\$ 35,861
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT BU 82H			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2018(808)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0045-08-038</b>				<b>JUL 2018</b>	<b>6 Projects</b>		<b>\$ 179,969</b>
PARIS	FANNIN	US 82	0045-20-018	2.031	JUL 2018		\$ 10,607,054
<b>DESCRIPTION:</b> ADD TWO LANES WITH SHOULDERS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.5 MILES WEST OF SH 121			<b>LIMITS TO:</b> SH 78 (0.478 MI EAST OF SH 78)		<b>PROJ NUM:</b> NH 1802(395)		
<b>ROW CSJ:</b>							
PARIS	FANNIN	US 82	0045-21-011	14.487	JUL 2018		\$ 52,261,317
<b>DESCRIPTION:</b> ADD TWO LANES WITH SHOULDERS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.478 MI E OF SH 78			<b>LIMITS TO:</b> FM 100		<b>PROJ NUM:</b> NH 1802(395)		
<b>ROW CSJ:</b>							
PARIS	FANNIN	US 82	0045-21-012	2.636	JUL 2018		\$ 10,683,969
<b>DESCRIPTION:</b> WIDEN FROM 2-LANE TO 4-LANE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 100			<b>LIMITS TO:</b> 0.5 MILES EAST OF SH 56		<b>PROJ NUM:</b> NH 1802(395)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0045-20-018</b>				<b>JUL 2018</b>	<b>3 Projects</b>		<b>\$ 73,552,340</b>
PARIS	HOPKINS	CR	0901-28-085	0.100	JUL 2018		\$ 275,981
<b>DESCRIPTION:</b> BRIDGE REPLACEMENT							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 578-1			<b>LIMITS TO:</b> AT BLACKS CREEK		<b>PROJ NUM:</b> BR 2016(211)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0901-28-085</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 275,981</b>
PARIS	LAMAR	FM 2648	2657-01-031	8.800	JUL 2018		\$ 4,765,428
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING ROAD							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 271			<b>LIMITS TO:</b> FM 906		<b>PROJ NUM:</b> C 2657-1-31		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2657-01-031</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 4,765,428</b>
<b>PARIS TOTAL:</b>						<b>11 Projects 4 Contracts</b>	<b>\$78,773,718</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:31 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
PHARR	CAMERON	IH 69E	0039-16-066	3.488	JUL 2018		\$ 1,843,319	
<b>DESCRIPTION:</b> OVERLAY_(FRONTAGE ROADS)							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> FM 802			<b>LIMITS TO:</b> SH 4			<b>PROJ NUM:</b> C 39-16-66		
<b>ROW CSJ:</b>								
PHARR	CAMERON	IH 69E	0039-08-102	3.581	JUL 2018		\$ 964,487	
<b>DESCRIPTION:</b> OVERLAY (FRONTAGE ROADS)							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> SH 550			<b>LIMITS TO:</b> 0.597 MI NORTH-WEST OF FM 3248			<b>PROJ NUM:</b> C 39-8-102		
<b>ROW CSJ:</b>								
PHARR	CAMERON	IH 69E	0039-09-061	1.675	JUL 2018		\$ 748,555	
<b>DESCRIPTION:</b> OVERLAY_(FRONTAGE ROADS)							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> SH 3248			<b>LIMITS TO:</b> 0.507 MI NORTH-WEST OF FM 802			<b>PROJ NUM:</b> C 39-9-61		
<b>ROW CSJ:</b>								
PHARR	CAMERON	IH 69E	0039-09-062	0.597	JUL 2018		\$ 250,491	
<b>DESCRIPTION:</b> OVERLAY_(FRONTAGE ROADS)							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> .597 MI NORTH-WEST OF FM 3248			<b>LIMITS TO:</b> FM 3248			<b>PROJ NUM:</b> C 39-9-62		
<b>ROW CSJ:</b>								
PHARR	CAMERON	IH 69E	0039-16-067	0.512	JUL 2018		\$ 204,997	
<b>DESCRIPTION:</b> OVERLAY (FRONTAGE ROADS)							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> 0.507 NORTH WEST OF FM 802			<b>LIMITS TO:</b> FM 802			<b>PROJ NUM:</b> C 39-16-67		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0039-16-066</b>					<b>JUL 2018</b>	<b>5 Projects</b>	<b>\$ 4,011,849</b>	
PHARR	HIDALGO	CS	0921-02-305	0.100	JUL 2018		\$ 822,517	
<b>DESCRIPTION:</b> REPLACE BRIDGE AND RECONSTRUCT APPROACHES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ON CHAPIN RD, .25 MI E OF FM 2061			<b>LIMITS TO:</b> STR# E000-95-001 @ N MAIN DRAINAGE			<b>PROJ NUM:</b> BR 2015(640)		
<b>ROW CSJ:</b>								
PHARR	HIDALGO	CS	0921-02-304	0.100	JUL 2018		\$ 549,096	
<b>DESCRIPTION:</b> REPLACE BRIDGE AND RECONSTRUCT APPROACHES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ON 11TH ST, .70 MI E OF FM 493			<b>LIMITS TO:</b> @ DRAINAGE DITCH,STR# AA03-48-002			<b>PROJ NUM:</b> BR 1402(233)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0921-02-305</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 1,371,613</b>	
<b>PHARR TOTAL:</b>						<b>7 Projects</b>	<b>2 Contracts</b>	<b>\$ 5,383,462</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
SAN ANGELO	TOM GREEN	US 67	0077-06-099	11.222	JUL 2018		\$ 3,448,415	
<b>DESCRIPTION:</b>		ACP OVERLAY				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		CHAPEL HILL DRIVE		<b>LIMITS TO:</b> IRION COUNTY LINE		<b>PROJ NUM:</b> STP 1802(311)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0077-06-099</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 3,448,415</b>	
SAN ANGELO	GLASSCOCK	SH 158	0463-04-026	17.587	JUL 2018		\$ 7,640,957	
<b>DESCRIPTION:</b>		ACP OVERLAY				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		MIDLAND COUNTY LINE		<b>LIMITS TO:</b> 0.3 MILES WEST OF RM 33		<b>PROJ NUM:</b> NH 1802(312)		
<b>ROW CSJ:</b>								
SAN ANGELO	GLASSCOCK	SH 158	0405-01-025	13.407	JUL 2018		\$ 5,310,060	
<b>DESCRIPTION:</b>		ACP OVERLAY				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		0.3 MILES EAST OF RM 33		<b>LIMITS TO:</b> STERLING COUNTY LINE		<b>PROJ NUM:</b> NH 1802(312)		
<b>ROW CSJ:</b>								
SAN ANGELO	STERLING	SH 158	0405-02-026	14.444	JUL 2018		\$ 5,844,146	
<b>DESCRIPTION:</b>		ACP OVERLAY				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		GLASSCOCK COUNTY LINE		<b>LIMITS TO:</b> US 87		<b>PROJ NUM:</b> NH 1802(312)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0463-04-026</b>				<b>JUL 2018</b>	<b>3 Projects</b>		<b>\$ 18,795,163</b>	
SAN ANGELO	TOM GREEN	VA	0907-00-170	0.001	JUL 2018		\$ 697,109	
<b>DESCRIPTION:</b>		REPLACE GUARD FENCE, BRIDGE RAIL, AND SAFETY END TREATMENTS				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		VARIOUS ROADWAYS IN SJT DISTRICT		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(384)		
<b>ROW CSJ:</b>								
SAN ANGELO	TOM GREEN	VA	0907-00-187	0.001	JUL 2018		\$ 7,925,829	
<b>DESCRIPTION:</b>		INSTALL CRASH WALLS				<b>NHS:</b> Y		
<b>LIMITS FROM:</b>		VARIOUS LOCATIONS IN SJT DISTRICT		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(385)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0907-00-170</b>				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 8,622,938</b>	
<b>SAN ANGELO TOTAL:</b>						<b>6 Projects</b>	<b>3 Contracts</b>	<b>\$30,866,516</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE		
SAN ANTONIO	BEXAR	IH 35	0017-10-286	1.750	JUL 2018		\$ 592,997		
<b>DESCRIPTION:</b> LANDSCAPE PLANTING AND IRRIGATION							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> PINE ST			<b>LIMITS TO:</b> UNION PACIFIC RAILROAD			<b>PROJ NUM:</b> NH 1802(386)			
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0017-10-286</b>							<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 592,997</b>
SAN ANTONIO	BEXAR	IH 10	0025-02-216	2.605	JUL 2018		\$ 5,552,817		
<b>DESCRIPTION:</b> UPGRADE ILLUMINATION							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> IH 35			<b>LIMITS TO:</b> IH 37			<b>PROJ NUM:</b> C 25-2-216			
<b>ROW CSJ:</b>									
SAN ANTONIO	BEXAR	IH 37	0073-08-192	4.054	JUL 2018		\$ 975,865		
<b>DESCRIPTION:</b> UPGRADE ILLUMINATION							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> FAIR AVENUE			<b>LIMITS TO:</b> IH 35			<b>PROJ NUM:</b> C 73-8-192			
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0025-02-216</b>							<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 6,528,682</b>
SAN ANTONIO	BEXAR	IH 10	0072-07-070	1.835	JUL 2018		\$ 30,843,483		
<b>DESCRIPTION:</b> CONSTRUCT GRADE SEPARATION AT BALCONES CREEK ROAD RECONFIGURE RAMPS & WIDEN FR RD TO CONVERT TO ONE WAY							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> BEXAR/KENDALL COUNTY LINE			<b>LIMITS TO:</b> FAIR OAKS			<b>PROJ NUM:</b> NH 1802(387)			
<b>ROW CSJ:</b> 0072-07-074									
SAN ANTONIO	BEXAR	IH 10	0072-07-074	1.151	JUL 2018		\$ 2,415,888		
<b>DESCRIPTION:</b> ROW UTILITIES ADJUSTMENTS							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> BEXAR/KENDALL COUNTY LINE			<b>LIMITS TO:</b> FAIR OAKS			<b>PROJ NUM:</b> NH 2018(482)			
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0072-07-070</b>							<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 33,259,371</b>
SAN ANTONIO	KENDALL	FM 289	0072-10-006	1.100	JUL 2018		\$ 861,246		
<b>DESCRIPTION:</b> PROVIDE ADDITIONAL PAVED SURFACE WIDTH							<b>NHS:</b> N		
<b>LIMITS FROM:</b> 1.1 M NW OF IH 10			<b>LIMITS TO:</b> IH 10			<b>PROJ NUM:</b> STP 1802(388)HES			
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0072-10-006</b>							<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 861,246</b>
SAN ANTONIO	KENDALL	SH 46	0215-06-039	1.913	JUL 2018		\$ 11,087,003		
<b>DESCRIPTION:</b> EXPAND FROM 2 LANES TO 4 LANES WITH RAISED MEDIAN OR CONTINUOUS LEFT TURN LANE							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> HERFF ROAD			<b>LIMITS TO:</b> AMMANN ROAD			<b>PROJ NUM:</b> NH 1802(389)			
<b>ROW CSJ:</b> 0215-06-040									
SAN ANTONIO	KENDALL	SH 46	0215-06-040	1.777	JUL 2018	P1	\$ 232,185		
<b>DESCRIPTION:</b> ROW ACQUISITION & UTILITIES ADJUSTMENTS							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> HERFF ROAD			<b>LIMITS TO:</b> AMMANN ROAD			<b>PROJ NUM:</b> NH 2017(418)			
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0215-06-039</b>							<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 11,319,188</b>
SAN ANTONIO	BEXAR	US 281	0253-04-138	4.790	JUL 2018		\$ 175,888,726		
<b>DESCRIPTION:</b> EXPAND TO 6 LANE EXPRESSWAY WITH FRONTAGE RDS -4 GENERAL PURPOSE & 2 HOV LANES							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> 0.8 MI.NORTH OF STONE OAK			<b>LIMITS TO:</b> BEXAR / COMAL COUNTY LINE			<b>PROJ NUM:</b> NH 1802(390)			
<b>ROW CSJ:</b> 0253-04-149									
SAN ANTONIO	BEXAR	US 281	0253-04-149	4.800	JUL 2018		\$ 13,528,512		
<b>DESCRIPTION:</b> ROW ACQUISITION, RELOCATION ASSISTANCE & UTILITY ADJUSTMENTS							<b>NHS:</b> N		
<b>LIMITS FROM:</b> 0.8 MI.NORTH OF STONE OAK			<b>LIMITS TO:</b> BEXAR / COMAL COUNTY LINE			<b>PROJ NUM:</b> ROW 253-4-149			
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0253-04-138</b>							<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 189,417,238</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	MEDINA	SH 173	0421-01-045	1.613	JUL 2018		\$ 2,225,938
<b>DESCRIPTION:</b>		RESTORE EXISTING ROADWAY				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		0.1 MILES NORTH OF CR 5710		<b>LIMITS TO:</b> SH 132		<b>PROJ NUM:</b> STP 1802(403)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0421-01-045</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 2,225,938</b>
SAN ANTONIO	MC MULLEN	SH 16	0517-03-035	28.385	JUL 2018		\$ 35,263,768
<b>DESCRIPTION:</b>		REHAB AND WIDEN TO PROVIDE PASSING LANES & OPERATIONAL IMPROVEMENTS				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		SH 72 EAST		<b>LIMITS TO:</b> DUVAL COUNTY LINE		<b>PROJ NUM:</b> STP 2018(873)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0517-03-035</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 35,263,768</b>
SAN ANTONIO	BEXAR	VA	0915-00-206	0.001	JUL 2018		\$ 1,547,528
<b>DESCRIPTION:</b>		DISTRICTWIDE NON-SITE SPECIFIC TRAFFIC SIGNALS-FY 2018 PROJECT 3				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		DISTRICTWIDE TRAFFIC CNTRL FY 2018		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2018(899)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0915-00-206</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 1,547,528</b>
<b>SAN ANTONIO TOTAL:</b>						<b>13 Projects 9 Contracts</b>	<b>\$281,015,956</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	HENDERSON	BS 31H	0164-01-071	3.201	JUL 2018		\$ 1,205,011
<b>DESCRIPTION:</b>		RESURFACE ROADWAY WITH PFC				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		BS 19 IN ATHENS, NE		<b>LIMITS TO:</b> 0.1 MI E OF US175/SL7 (PVMNT JOINT)		<b>PROJ NUM:</b> C 164-1-71	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0164-01-071</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 1,205,011</b>
TYLER	SMITH	SH 31	0164-04-160	2.419	JUL 2018		\$ 3,839,377
<b>DESCRIPTION:</b>		RESURFACE ROADWAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		SW SL 323 IN TYLER, E		<b>LIMITS TO:</b> 0.35 MI E OF US271, BROADWAY AVE		<b>PROJ NUM:</b> C 164-4-160	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0164-04-160</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 3,839,377</b>
TYLER	SMITH	FM 2493	0191-03-081	2.241	JUL 2018		\$ 14,629,856
<b>DESCRIPTION:</b>		WIDEN FROM 2 LNS TO 4 LNS W/FLUSH MEDIAN (CONT LEFT TURN LN)				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		FM 2813 IN GRESHAM, S		<b>LIMITS TO:</b> FM 346 IN FLINT		<b>PROJ NUM:</b> STP 2013(215)	
<b>ROW CSJ:</b>		0191-03-082					
<b>CONTRACT CSJ: 0191-03-081</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 14,629,856</b>
TYLER	RUSK	SH 149	0393-02-027	6.500	JUL 2018		\$ 7,303,191
<b>DESCRIPTION:</b>		REPAIR AND RESURFACE ROADWAY				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		GREGG C/L, E		<b>LIMITS TO:</b> PANOLA C/L		<b>PROJ NUM:</b> C 393-2-27	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0393-02-027</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 7,303,191</b>
TYLER	SMITH	VA	0910-00-111	1.000	JUL 2018		\$ 1,050,301
<b>DESCRIPTION:</b>		THERMOPLASTIC PAVEMENT MARKINGS				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		VARIOUS LOCATIONS IN		<b>LIMITS TO:</b> THE TYLER DISTRICT		<b>PROJ NUM:</b> C 910-00-111	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0910-00-111</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 1,050,301</b>
TYLER	SMITH	FM 2661	2654-01-022	3.158	JUL 2018		\$ 2,959,000
<b>DESCRIPTION:</b>		WIDEN TO 26' FOR SAFETY, W/MILLED CENTER & EDGELINE RMBLESTRP				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		SH 64, S		<b>LIMITS TO:</b> 0.062 MI N OF SH 31		<b>PROJ NUM:</b> SSW 2654-1-22	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2654-01-022</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 2,959,000</b>
TYLER	ANDERSON	FM 2054	3199-01-008	3.448	JUL 2018		\$ 2,718,478
<b>DESCRIPTION:</b>		WIDEN TO 26' FOR SAFETY, W/MILLED CENTER & EDGELINE RMBLESTRP				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		FM 321 NEAR TENNESSEE COLONY, SW		<b>LIMITS TO:</b> .866 MI S OF CR2802 (END ST MAINT)		<b>PROJ NUM:</b> SSW 3199-1-8	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 3199-01-008</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 2,718,478</b>
<b>TYLER TOTAL:</b>						<b>7 Projects</b>	<b>7 Contracts</b>
							<b>\$33,705,214</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	HILL	SH 81	0014-05-039	3.397	JUL 2018		\$ 180,362
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 66			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> C 14-5-39		
<b>ROW CSJ:</b>							
WACO	HILL	SH 81	0014-06-042	5.066	JUL 2018		\$ 119,683
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> >=			<b>LIMITS TO:</b> HILLSBORO CONCRETE		<b>PROJ NUM:</b> C 14-6-42		
<b>ROW CSJ:</b>							
WACO	LIMESTONE	SH 14	0093-05-050	8.627	JUL 2018		\$ 89,750
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 164			<b>LIMITS TO:</b> THORNTON		<b>PROJ NUM:</b> C 93-5-50		
<b>ROW CSJ:</b>							
WACO	LIMESTONE	SH 14	0093-06-024	7.472	JUL 2018		\$ 76,463
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> THORNTON			<b>LIMITS TO:</b> SH 7		<b>PROJ NUM:</b> C 93-6-24		
<b>ROW CSJ:</b>							
WACO	FALLS	SH 14	0093-07-022	6.895	JUL 2018		\$ 300,963
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> LIMESTONE COUNTY LINE			<b>LIMITS TO:</b> ROBERTSON COUNTY LINE		<b>PROJ NUM:</b> C 93-7-22		
<b>ROW CSJ:</b>							
WACO	HILL	FM 3370	0209-12-005	4.046	JUL 2018		\$ 249,952
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 310			<b>LIMITS TO:</b> FM 1133		<b>PROJ NUM:</b> C 209-12-5		
<b>ROW CSJ:</b>							
WACO	FALLS	SH 7	0382-02-037	13.285	JUL 2018		\$ 300,963
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 6			<b>LIMITS TO:</b> LIMESTONE COUNTY LINE		<b>PROJ NUM:</b> C 382-2-37		
<b>ROW CSJ:</b>							
WACO	LIMESTONE	SH 164	0413-02-033	16.999	JUL 2018		\$ 56,407
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> MCLENNAN COUNTY LINE			<b>LIMITS TO:</b> SH 14		<b>PROJ NUM:</b> C 413-2-33		
<b>ROW CSJ:</b>							
WACO	LIMESTONE	FM 73	0673-01-022	11.696	JUL 2018		\$ 128,440
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 84			<b>LIMITS TO:</b> SH 171		<b>PROJ NUM:</b> C 673-1-22		
<b>ROW CSJ:</b>							
WACO	LIMESTONE	FM 937	1191-04-025	16.851	JUL 2018		\$ 56,407
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 164			<b>LIMITS TO:</b> ROBERTSON COUNTY LINE		<b>PROJ NUM:</b> C 1191-4-25		
<b>ROW CSJ:</b>							
WACO	HILL	FM 1713	2547-01-013	3.845	JUL 2018		\$ 84,866
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SPUR 1713			<b>LIMITS TO:</b> FM 933		<b>PROJ NUM:</b> C 2547-1-13 )		
<b>ROW CSJ:</b>							
WACO	HILL	FM 1713	2547-01-014	0.549	JUL 2018		\$ 27,709
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> END OF MAINTENANCE			<b>LIMITS TO:</b> FM 1713		<b>PROJ NUM:</b> C 2547-1-14		
<b>ROW CSJ:</b>							
WACO	HILL	FM 2959	3030-01-009	4.050	JUL 2018		\$ 115,770
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 4235			<b>LIMITS TO:</b> US 77		<b>PROJ NUM:</b> C 3030-1-9		
<b>ROW CSJ:</b>							
WACO	HILL	FM 1534	3498-01-005	4.609	JUL 2018		\$ 169,499
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1947			<b>LIMITS TO:</b> FM 933		<b>PROJ NUM:</b> C 3498-1-5		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0014-05-039</b>					<b>JUL 2018</b>	<b>14 Projects</b>	<b>\$ 1,957,234</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	MC LENNAN	IH 35	0014-08-084	6.882	JUL 2018		\$ 270,175
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> HILLTOP LANE			<b>LIMITS TO:</b> FM 1858		<b>PROJ NUM:</b> C 14-8-84		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	BU 77-L	0014-09-100	4.487	JUL 2018		\$ 79,708
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SPRING LAKE ROAD			<b>LIMITS TO:</b> US 84		<b>PROJ NUM:</b> C 14-9-100		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	BU 77-L	0014-10-065	4.323	JUL 2018		\$ 100,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> US 84			<b>LIMITS TO:</b> 18TH STREET		<b>PROJ NUM:</b> C 14-10-65		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	US 84	0055-15-069	7.107	JUL 2018		\$ 40,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SP 298			<b>LIMITS TO:</b> SP 299		<b>PROJ NUM:</b> C 55-15-69		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	US 84	0056-01-034	0.465	JUL 2018		\$ 3,951
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 31			<b>LIMITS TO:</b> LEAGUE RANCH RD		<b>PROJ NUM:</b> C 56-1-34		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	US 84	0162-01-095	5.206	JUL 2018		\$ 40,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SP 299			<b>LIMITS TO:</b> SH 31		<b>PROJ NUM:</b> C 162-1-95		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	SH 6	0258-09-146	4.839	JUL 2018		\$ 200,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> US 77			<b>LIMITS TO:</b> SP 484		<b>PROJ NUM:</b> C 258-9-146		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	SH 164	0413-01-030	8.606	JUL 2018		\$ 75,902
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 6			<b>LIMITS TO:</b> LIMESTONE COUNTY LINE		<b>PROJ NUM:</b> C 413-1-30		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	FM 3148	3233-01-011	5.679	JUL 2018		\$ 104,920
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> IH 35			<b>LIMITS TO:</b> US 77		<b>PROJ NUM:</b> C 3233-1-11		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0014-08-084</b>					<b>JUL 2018</b>	<b>9 Projects</b>	<b>\$ 914,656</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	HAMILTON	SH 22	0120-01-019	10.210	JUL 2018		\$ 293,938
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIR							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 36			<b>LIMITS TO:</b> FM 1602			<b>PROJ NUM:</b> C 120-1-19	
<b>ROW CSJ:</b>							
WACO	HAMILTON	SH 22	0120-02-014	7.237	JUL 2018		\$ 89,687
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1602			<b>LIMITS TO:</b> BOSQUE COUNTY LINE			<b>PROJ NUM:</b> C 120-2-14	
<b>ROW CSJ:</b>							
WACO	CORYELL	SH 36	0183-04-056	2.362	JUL 2018		\$ 481,400
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 929			<b>LIMITS TO:</b> US 84			<b>PROJ NUM:</b> C 183-4-56	
<b>ROW CSJ:</b>							
WACO	HAMILTON	US 281	0251-01-060	20.699	JUL 2018		\$ 176,357
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 6			<b>LIMITS TO:</b> SH 36			<b>PROJ NUM:</b> C 251-1-60	
<b>ROW CSJ:</b>							
WACO	HAMILTON	US 281	0251-02-049	16.026	JUL 2018		\$ 124,266
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 36			<b>LIMITS TO:</b> CORYELL COUNTY LINE			<b>PROJ NUM:</b> C 251-2-49	
<b>ROW CSJ:</b>							
WACO	BOSQUE	SH 144	0386-02-025	0.624	JUL 2018		\$ 151,254
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 203			<b>LIMITS TO:</b> FM 927			<b>PROJ NUM:</b> C 386-2-25	
<b>ROW CSJ:</b>							
WACO	BOSQUE	FM 56	0398-01-043	17.533	JUL 2018		\$ 410,033
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 22			<b>LIMITS TO:</b> SH 6			<b>PROJ NUM:</b> C 398-1-43	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0120-01-019</b>					<b>JUL 2018</b>	<b>7 Projects</b>	<b>\$ 1,726,935</b>
WACO	CORYELL	SH 36	0184-01-063	8.239	JUL 2018		\$ 9,007,931
<b>DESCRIPTION:</b> WIDEN ROADWAY AND ADD PASSING LANES							<b>NHS:</b> N
<b>LIMITS FROM:</b> .7 MI W OF FM 931			<b>LIMITS TO:</b> BELL CO LINE			<b>PROJ NUM:</b> C 184-1-63	
<b>ROW CSJ:</b>							
WACO	BELL	SH 36	0184-02-053	3.196	JUL 2018		\$ 3,426,187
<b>DESCRIPTION:</b> WIDEN ROADWAY AND ADD PASSING LANES							<b>NHS:</b> N
<b>LIMITS FROM:</b> CORYELL CO LINE			<b>LIMITS TO:</b> LAKE BELTON BRDG			<b>PROJ NUM:</b> C 184-2-53	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0184-01-063</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 12,434,118</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WACO	BELL	SH 36	0184-04-050	1.360	JUL 2018		\$ 578,269
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.2 MI S OF SH 53			<b>LIMITS TO:</b> HOPI TRAIL		<b>PROJ NUM:</b> C 184-4-50		
<b>ROW CSJ:</b>							
WACO	BELL	BU 190F	0231-10-018	7.885	JUL 2018		\$ 1,000,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> US 190			<b>LIMITS TO:</b> FM 3423		<b>PROJ NUM:</b> C 231-10-18		
<b>ROW CSJ:</b>							
WACO	BELL	SH 317	0398-04-075	0.934	JUL 2018		\$ 310,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SPARTA ROAD			<b>LIMITS TO:</b> RAILROAD OVERPASS		<b>PROJ NUM:</b> C 398-4-78		
<b>ROW CSJ:</b>							
WACO	BELL	FM 439	0836-03-067	0.265	JUL 2018		\$ 80,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @38TH ST			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> C 836-3-67		
<b>ROW CSJ:</b>							
WACO	BELL	FM 439	2137-01-019	1.864	JUL 2018		\$ 750,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2271			<b>LIMITS TO:</b> SH 317		<b>PROJ NUM:</b> C 2137-1-19		
<b>ROW CSJ:</b>							
WACO	BELL	LP 121	2502-01-019	1.216	JUL 2018		\$ 260,000
<b>DESCRIPTION:</b> MISC SPOT PAVEMENT REPAIRS							<b>NHS:</b> N
<b>LIMITS FROM:</b> IH 35			<b>LIMITS TO:</b> AUCTION BARN ROAD		<b>PROJ NUM:</b> C 2502-1-19		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0184-04-050</b>					<b>JUL 2018</b>	<b>6 Projects</b>	<b>\$ 2,978,269</b>
WACO	BELL	SL 363	0320-05-015	6.592	JUL 2018		\$ 3,097,993
<b>DESCRIPTION:</b> MILL, SEAL AND OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> IH 35			<b>LIMITS TO:</b> US 190		<b>PROJ NUM:</b> C 320-5-15		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0320-05-015</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 3,097,993</b>
WACO	CORYELL	CR	0909-39-127	0.112	JUL 2018		\$ 985,728
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON CR 210 @ LEON RIVER			<b>LIMITS TO:</b> (MAP #10)		<b>PROJ NUM:</b> BR 1502(366)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0909-39-127</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 985,728</b>
WACO	FALLS	FM 413	1656-03-012	6.175	JUL 2018		\$ 891,744
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2027			<b>LIMITS TO:</b> SL 265		<b>PROJ NUM:</b> STP 1702(303)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1656-03-012</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 891,744</b>
WACO	MC LENNAN	SL 340	2362-01-036	3.472	JUL 2018		\$ 1,607,090
<b>DESCRIPTION:</b> SEAL & OVERLAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> WILLIAMS RD			<b>LIMITS TO:</b> SH 6		<b>PROJ NUM:</b> C 2362-1-36		
<b>ROW CSJ:</b>							
WACO	MC LENNAN	SH 6	0258-09-145	0.080	JUL 2018		\$ 248,695
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNALS AT EACH LEG OF THE INTERSECTION OF SH 6 & LP 340 (SH 6, LP 340, LP 484)							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @ SH 6			<b>LIMITS TO:</b> LP 340		<b>PROJ NUM:</b> C 258-9-145		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2362-01-036</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 1,855,785</b>
<b>WACO TOTAL:</b>						<b>43 Projects 9 Contracts</b>	<b>\$26,842,462</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
WICHITA FALLS	WILBARGER	US 287	0043-07-111	0.701	JUL 2018		\$ 178,096	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> FM 1763			<b>LIMITS TO:</b> SH 240		<b>PROJ NUM:</b> STP 1802(315)HES			
<b>ROW CSJ:</b>								
WICHITA FALLS	WICHITA	US 287	0043-08-079	3.133	JUL 2018		\$ 179,703	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> SH 25			<b>LIMITS TO:</b> MIDWAY CHURCH ROAD		<b>PROJ NUM:</b> STP 1802(315)HES			
<b>ROW CSJ:</b>								
WICHITA FALLS	WICHITA	US 82	0156-04-118	0.576	JUL 2018		\$ 175,907	
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> KEMP ST			<b>LIMITS TO:</b> TAFT ST		<b>PROJ NUM:</b> STP 1802(315)HES			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0043-07-111</b>					<b>JUL 2018</b>	<b>3 Projects</b>	<b>\$ 533,706</b>	
WICHITA FALLS	COOKE	IH 35	0194-01-014	0.179	JUL 2018		\$ 224,112	
<b>DESCRIPTION:</b> INCREASE SUPERELEVATION, MILLED EDGELINE RUMBLE STRIPS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> 3.184 MI N OF FM 1202			<b>LIMITS TO:</b> 3.395 MI N OF FM 1202		<b>PROJ NUM:</b> STP 1802(316)HESG			
<b>ROW CSJ:</b>								
WICHITA FALLS	COOKE	IH 35	0194-02-099	5.361	JUL 2018		\$ 1,568,100	
<b>DESCRIPTION:</b> INCREASE SUPERELEVATION, MILLED EDGELINE RUMBLE STRIPS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> 1.233 MI S OF FM 372			<b>LIMITS TO:</b> 3.184 MI N OF FM 1202		<b>PROJ NUM:</b> STP 1802(316)HESG			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0194-01-014</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 1,792,212</b>	
<b>WICHITA FALLS TOTAL:</b>						<b>5 Projects</b>	<b>2 Contracts</b>	<b>\$ 2,325,918</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	FAYETTE	US 290	0114-08-035	2.131	JUL 2018		\$ 44,346
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> LEE C/L			<b>LIMITS TO:</b> WASHINGTON C/L			<b>PROJ NUM:</b> STP 1802(396)HES	
<b>ROW CSJ:</b>							
YOAKUM	FAYETTE	FM 155	0211-09-033	14.532	JUL 2018		\$ 1,102,007
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 77			<b>LIMITS TO:</b> FAYETTE-COLORADO C/L			<b>PROJ NUM:</b> STP 1802(396)HES	
<b>ROW CSJ:</b>							
YOAKUM	COLORADO	FM 155	0211-10-041	0.830	JUL 2018		\$ 70,026
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FAYETTE-COLORADO C/L			<b>LIMITS TO:</b> 0.838 MI S OF FAYETTE-COLORADO C/L			<b>PROJ NUM:</b> STP 1802(396)HES	
<b>ROW CSJ:</b>							
YOAKUM	FAYETTE	SH 237	0267-01-032	3.360	JUL 2018		\$ 323,635
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 2.7 MI E OF FM 954			<b>LIMITS TO:</b> 0.74 MI W OF FM 954			<b>PROJ NUM:</b> STP 1802(396)HES	
<b>ROW CSJ:</b>							
YOAKUM	FAYETTE	FM 1291	1265-01-018	6.760	JUL 2018		\$ 215,468
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 290			<b>LIMITS TO:</b> FM 2145			<b>PROJ NUM:</b> STP 1802(396)HES	
<b>ROW CSJ:</b>							
YOAKUM	FAYETTE	FM 2237	2096-01-022	2.649	JUL 2018		\$ 266,968
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 95			<b>LIMITS TO:</b> 2.6 MI E OF SH 95			<b>PROJ NUM:</b> STP 1802(396)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0114-08-035</b>					<b>JUL 2018</b>	<b>6 Projects</b>	<b>\$ 2,022,450</b>
YOAKUM	VICTORIA	US 87	0143-10-052	4.288	JUL 2018		\$ 2,249,788
<b>DESCRIPTION:</b> ACP OVERLAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> DEWITT C/L			<b>LIMITS TO:</b> 0.62 MI. NORTH OF FM 447			<b>PROJ NUM:</b> NH 1802(473)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0143-10-052</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 2,249,788</b>
YOAKUM	LAVACA	US 77	0269-02-065	13.509	JUL 2018		\$ 238,450
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS, SAFETY TREAT FIXED OB JECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FAYETTE C/L			<b>LIMITS TO:</b> US 90A			<b>PROJ NUM:</b> STP 1802(397)HES	
<b>ROW CSJ:</b>							
YOAKUM	LAVACA	FM 531	0269-10-024	8.682	JUL 2018		\$ 778,420
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.1 MI E OF FM 318 NORTH			<b>LIMITS TO:</b> US 77			<b>PROJ NUM:</b> STP 1802(397)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0269-02-065</b>					<b>JUL 2018</b>	<b>2 Projects</b>	<b>\$ 1,016,870</b>
YOAKUM	AUSTIN	CR	0913-20-090	0.071	JUL 2018		\$ 417,854
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT DRY CREEK CR 328			<b>LIMITS TO:</b> (KIESEWETTER RD) STR AA03-28-001			<b>PROJ NUM:</b> BR 2018(207)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0913-20-090</b>					<b>JUL 2018</b>	<b>1 Project</b>	<b>\$ 417,854</b>
<b>YOAKUM TOTAL:</b>							<b>\$ 5,706,962</b>
<b>10 Projects</b>						<b>4 Contracts</b>	
<b>JUL 2018 TOTAL:</b>							<b>\$1,028,706,343</b>
<b>223 Projects</b>						<b>103 Contracts</b>	

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

**FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY (In Millions)**

Approved AUGUST 2018

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$51.96	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$51.96
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$91.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$91.99
BEAUMONT	\$15.83	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$15.83
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$9.68	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.68
CHILDRESS	\$2.38	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.38
CORPUS CHRISTI	\$78.25	\$10.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.00	\$0.00	\$90.72
DALLAS	\$7.30	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.30
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$64.68	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.50	\$0.00	\$70.18
FORT WORTH	\$160.88	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$11.00	\$0.00	\$171.88
HOUSTON	\$170.51	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$170.51
LAREDO	\$50.33	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$50.33
LUBBOCK	\$0.25	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.25
LUFKIN	\$0.89	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.89
ODESSA	\$36.10	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$36.10
PARIS	\$27.45	\$2.97	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$30.41
PHARR	\$43.05	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$43.05
SAN ANGELO	\$44.44	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$44.44
SAN ANTONIO	\$43.31	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$43.31
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$25.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$25.99
WACO	\$2.35	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.35
WICHITA FALLS	\$6.70	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.70
YOAKUM	\$270.71	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$270.71
<b>Month Total:</b>	\$1,205.02	\$13.44	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$18.50	\$0.00	\$1,236.96

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
ABILENE	TAYLOR	US 83	0034-01-126	2.656	AUG 2018		\$ 15,500,000	
<b>DESCRIPTION:</b> CONSTRUCT OVERPASS AND RELOCATE RAMPS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> S OF FM 204(CLARK/REMINGTON RD)			<b>LIMITS TO:</b> FM 707		<b>PROJ NUM:</b> NH 1802(506)			
<b>ROW CSJ:</b> 0034-01-132								
ABILENE	TAYLOR	US 83	0034-01-128	5.878	AUG 2018		\$ 11,500,000	
<b>DESCRIPTION:</b> REGRADE VERTICAL CURVE TO ELIMINATE SIGHT DISTANCE ISSUES, ELIMINATE CROSS-OVERS AND ADD ACCEL AND DECEL LANES							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> JUST SOUTH OF FM 204			<b>LIMITS TO:</b> US 83 -US 84 SPLIT		<b>PROJ NUM:</b> NH 1802(506)			
<b>ROW CSJ:</b> 0034-01-134								
<b>CONTRACT CSJ: 0034-01-126</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 27,000,000</b>	
ABILENE	HOWARD	US 87	0068-08-065	0.160	AUG 2018		\$ 6,974,429	
<b>DESCRIPTION:</b> BRIDGE REHAB							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> UPRR @ BEALS CREEK			<b>LIMITS TO:</b> ..		<b>PROJ NUM:</b> BR 1802(503)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0068-08-065</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 6,974,429</b>	
ABILENE	JONES	FM 707	0484-01-023	11.831	AUG 2018		\$ 6,255,398	
<b>DESCRIPTION:</b> WIDEN ROADWAY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> US 83			<b>LIMITS TO:</b> FM 605		<b>PROJ NUM:</b> STP 1802(504)HES			
<b>ROW CSJ:</b>								
ABILENE	TAYLOR	FM 707	0677-02-016	4.241	AUG 2018		\$ 1,784,774	
<b>DESCRIPTION:</b> WIDEN ROADWAY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> TAYLOR COUNTY LINE			<b>LIMITS TO:</b> 0.2 MI N OF IH20		<b>PROJ NUM:</b> STP 1802(504)HES			
<b>ROW CSJ:</b>								
ABILENE	JONES	FM 707	0677-03-010	2.548	AUG 2018		\$ 1,280,905	
<b>DESCRIPTION:</b> WIDEN ROADWAY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> FM 605			<b>LIMITS TO:</b> TAYLOR COUNTY LINE		<b>PROJ NUM:</b> STP 1802(504)HES			
<b>ROW CSJ:</b>								
ABILENE	JONES	FM 605	0975-01-023	1.555	AUG 2018		\$ 758,228	
<b>DESCRIPTION:</b> WIDEN ROADWAY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> SOUTH INTERSECTION OF FM 707			<b>LIMITS TO:</b> NORTH INTERSECTION OF FM 707		<b>PROJ NUM:</b> STP 1802(504)HES			
<b>ROW CSJ:</b>								
ABILENE	JONES	FM 1226	1360-02-010	12.268	AUG 2018		\$ 4,749,889	
<b>DESCRIPTION:</b> WIDEN ROADWAY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> US 180			<b>LIMITS TO:</b> FM 1082		<b>PROJ NUM:</b> STP 1802(504)HES			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0484-01-023</b>				<b>AUG 2018</b>	<b>5 Projects</b>		<b>\$ 14,829,194</b>	
ABILENE	HOWARD	FM 1584	1503-02-011	4.533	AUG 2018		\$ 3,157,591	
<b>DESCRIPTION:</b> PAVEMENT WIDENING							<b>NHS:</b> N	
<b>LIMITS FROM:</b> FM 846			<b>LIMITS TO:</b> US 87		<b>PROJ NUM:</b> STP 1802(505)HES			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 1503-02-011</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 3,157,591</b>	
<b>ABILENE TOTAL:</b>						<b>9 Projects</b>	<b>4 Contracts</b>	<b>\$51,961,214</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:32 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	SS 158	0015-17-028	1.801	AUG 2018		\$ 157,790
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> IH 35			<b>LIMITS TO:</b> N CHURCH ST/N MYRTLE ST			<b>PROJ NUM:</b> STP 1802(542)HES	
<b>ROW CSJ:</b>							
AUSTIN	WILLIAMSON	US 183	0151-05-117	4.168	AUG 2018		\$ 282,162
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> NEW HOPE RD.			<b>LIMITS TO:</b> S. LAKELINE BLVD.			<b>PROJ NUM:</b> STP 1802(534)HES	
<b>ROW CSJ:</b>							
AUSTIN	WILLIAMSON	US 183	0273-04-044	13.028	AUG 2018		\$ 164,005
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BURNET COUNTY LINE			<b>LIMITS TO:</b> SH 29			<b>PROJ NUM:</b> STP 1802(534)HES	
<b>ROW CSJ:</b>							
AUSTIN	WILLIAMSON	US 79	0320-04-026	4.550	AUG 2018		\$ 488,375
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BU 79B			<b>LIMITS TO:</b> WEST 2ND STREET			<b>PROJ NUM:</b> STP 1802(534)HES	
<b>ROW CSJ:</b>							
AUSTIN	WILLIAMSON	FM 1331	0337-03-018	12.045	AUG 2018		\$ 24,155
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 95			<b>LIMITS TO:</b> CR 444			<b>PROJ NUM:</b> STP 1802(542)HES	
<b>ROW CSJ:</b>							
AUSTIN	TRAVIS	FM 734	3417-01-031	3.302	AUG 2018		\$ 115,332
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> WILLIAMSON COUNTY LINE			<b>LIMITS TO:</b> SL 1			<b>PROJ NUM:</b> STP 1802(534)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0015-17-028</b>					<b>AUG 2018</b>	<b>6 Projects</b>	<b>\$ 1,231,819</b>
AUSTIN	HAYS	IH 35	0016-03-103	2.271	AUG 2018		\$ 29,042,119
<b>DESCRIPTION:</b> REPLACE BRIDGE & APPROACHES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.741 MI. N. OF POSEY ROAD			<b>LIMITS TO:</b> COMAL COUNTY LINE			<b>PROJ NUM:</b> NH 1802(535)	
<b>ROW CSJ:</b> 0016-03-117							
<b>CONTRACT CSJ: 0016-03-103</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 29,042,119</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	GILLESPIE	US 290	0112-03-035	12.561	AUG 2018		\$ 1,908,121
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.05 MI EAST OF REEH RD.			<b>LIMITS TO:</b> US 87		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	MASON	US 87	0071-04-055	11.710	AUG 2018		\$ 439,278
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARD							<b>NHS:</b> N
<b>LIMITS FROM:</b> BROAD STREET			<b>LIMITS TO:</b> 0.365 MI NORTH OF RM 152		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	GILLESPIE	US 290	0112-02-034	0.899	AUG 2018		\$ 56,697
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.2 MI EAST OF DOSS-SPRING CREEK RD			<b>LIMITS TO:</b> 0.05 MI EAST OF REEH RD.		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	LLANO	SH 29	0150-02-041	16.977	AUG 2018		\$ 503,562
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> MASON COUNTY LINE			<b>LIMITS TO:</b> 0.02 MI EAST AUTUMN AVE.		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	BURNET	US 281	0252-01-083	0.340	AUG 2018		\$ 138,175
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 1.392 MI SOUTH OF PR 4			<b>LIMITS TO:</b> 1.732 MI SOUTH OF PR 4		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	LLANO	SH 16	0289-07-022	12.131	AUG 2018		\$ 311,560
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SAN SABA COUNTY LINE			<b>LIMITS TO:</b> SH 29		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	LLANO	SH 16	0290-01-046	18.395	AUG 2018		\$ 396,002
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 29			<b>LIMITS TO:</b> GILLESPIE COUNTY LINE		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	BURNET	SH 71	0700-01-043	3.342	AUG 2018		\$ 105,408
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> LLANO COUNTY LINE			<b>LIMITS TO:</b> US 281		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
AUSTIN	LLANO	SH 71	0700-04-050	27.232	AUG 2018		\$ 931,175
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 16			<b>LIMITS TO:</b> BURNET COUNTY LINE		<b>PROJ NUM:</b> STP 1802(536)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0112-03-035</b>					<b>AUG 2018</b>	<b>9 Projects</b>	<b>\$ 4,789,978</b>
AUSTIN	TRAVIS	SH 71	0113-13-175	4.088	AUG 2018		\$ 3,233,002
<b>DESCRIPTION:</b> MILL & INLAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> IH 35			<b>LIMITS TO:</b> US 183		<b>PROJ NUM:</b> C 113-13-175		
<b>ROW CSJ:</b>							
AUSTIN	TRAVIS	FM 3177	3277-01-023	4.706	AUG 2018		\$ 1,436,013
<b>DESCRIPTION:</b> TOM OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 290			<b>LIMITS TO:</b> FM 969		<b>PROJ NUM:</b> C 3277-1-23		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0113-13-175</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 4,669,015</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	LEE	SH 21	0116-01-039	10.885	AUG 2018		\$ 8,365,472
<b>DESCRIPTION:</b> LEVEL-UP, FULL DEPTH REPAIR AND TOM							<b>NHS:</b> Y
<b>LIMITS FROM:</b> US 77			<b>LIMITS TO:</b> BURLESON COUNTY LINE			<b>PROJ NUM:</b> C 116-1-39	
<b>ROW CSJ:</b>							
AUSTIN	LEE	SH 21	0473-02-037	7.201	AUG 2018		\$ 5,118,051
<b>DESCRIPTION:</b> LEVEL-UP, FULL DEPTH REPAIR AND TOM							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.14 MI WEST OF FM 2440			<b>LIMITS TO:</b> US 77			<b>PROJ NUM:</b> C 473-2-37	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0116-01-039</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 13,483,523</b>
AUSTIN	CALDWELL	US 183	0153-01-014	0.818	AUG 2018		\$ 449,531
<b>DESCRIPTION:</b> PAVEMENT REPAIR AND RESURFACING							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.110 MILES SOUTH OF IH 10			<b>LIMITS TO:</b> GONZALES C/L			<b>PROJ NUM:</b> C 153-1-14	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0153-02-040</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 449,531</b>
AUSTIN	BURNET	US 281	0252-02-054	2.034	AUG 2018		\$ 7,322,079
<b>DESCRIPTION:</b> ADD CENTER LEFT TURN LANE AND SHOULDERS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> RM 2147 EAST			<b>LIMITS TO:</b> 0.466 MI. NORTH OF SH 71			<b>PROJ NUM:</b> NH 1802(537)	
<b>ROW CSJ:</b> 0252-02-055							
<b>CONTRACT CSJ: 0252-02-054</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 7,322,079</b>
AUSTIN	CALDWELL	SH 80	0286-03-017	9.385	AUG 2018		\$ 3,790,500
<b>DESCRIPTION:</b> LEVEL-UP, FULL DEPTH REPAIR AND TOM							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.123 MI E OF FM 20			<b>LIMITS TO:</b> US 183			<b>PROJ NUM:</b> C 286-3-17	
<b>ROW CSJ:</b>							
AUSTIN	CALDWELL	SH 80	0286-02-033	5.964	AUG 2018		\$ 2,014,953
<b>DESCRIPTION:</b> LEVEL-UP, FULL DEPTH REPAIR AND TOM							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.243 MI E OF FM 1979			<b>LIMITS TO:</b> 0.248 MI W OF FM 20			<b>PROJ NUM:</b> C 286-2-33	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0286-03-017</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 5,805,453</b>
AUSTIN	BASTROP	SH 95	0322-01-049	3.525	AUG 2018		\$ 1,037,981
<b>DESCRIPTION:</b> MILL, SEAL & TOM OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.157 MILES NORTH OF FM 1441			<b>LIMITS TO:</b> LP 150			<b>PROJ NUM:</b> C 322-1-49	
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	SH 95	0322-01-050	0.389	AUG 2018		\$ 154,441
<b>DESCRIPTION:</b> MILL, SEAL & TOM OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON SH 21 FROM LP 150			<b>LIMITS TO:</b> SH 71			<b>PROJ NUM:</b> C 322-1-50	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0322-01-049</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 1,192,422</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	BASTROP	SH 21	0471-05-047	13.843	AUG 2018		\$ 692,750
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> CALDWELL COUNTY LINE			<b>LIMITS TO:</b> SH 71		<b>PROJ NUM:</b> STP 1802(543)HES		
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	FM 20	0115-04-053	14.820	AUG 2018		\$ 308,825
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> CALDWELL COUNTY LINE			<b>LIMITS TO:</b> SH 21		<b>PROJ NUM:</b> STP 1802(538)HES		
<b>ROW CSJ:</b>							
AUSTIN	LEE	US 77	0211-04-025	6.040	AUG 2018		\$ 79,861
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.177 MI SOUTH OF CR 327			<b>LIMITS TO:</b> 0.5 MI NORTH OF INDUSTRIAL PARK RD.		<b>PROJ NUM:</b> STP 1802(538)HES		
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	SH 71	0265-03-051	8.148	AUG 2018		\$ 90,049
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> TRAVIS COUNTY LINE			<b>LIMITS TO:</b> SH 21/WOODLANDS DRIVE		<b>PROJ NUM:</b> STP 1802(543)HES		
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	SH 21	0265-04-068	5.554	AUG 2018		\$ 107,228
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 71/WOODLANDS DRIVE			<b>LIMITS TO:</b> PERKINS STREET		<b>PROJ NUM:</b> STP 1802(543)HES		
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	SH 21	0472-01-046	5.543	AUG 2018		\$ 77,199
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> CARDINAL DRIVE			<b>LIMITS TO:</b> US 290		<b>PROJ NUM:</b> STP 1802(543)HES		
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	FM 969	1186-02-023	12.196	AUG 2018		\$ 66,942
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> TRAVIS COUNTY LINE			<b>LIMITS TO:</b> SH 21		<b>PROJ NUM:</b> STP 1802(538)HES		
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	FM 1704	1533-01-021	9.804	AUG 2018		\$ 194,462
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARD							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 290			<b>LIMITS TO:</b> FM 969		<b>PROJ NUM:</b> STP 1802(538)HES		
<b>ROW CSJ:</b>							
AUSTIN	BASTROP	FM 2104	2083-01-012	11.853	AUG 2018		\$ 234,588
<b>DESCRIPTION:</b> IMPROVE GUARDRAIL TO DESIGN STANDARDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 290			<b>LIMITS TO:</b> HECTOR ROAD		<b>PROJ NUM:</b> STP 1802(538)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0471-05-047</b>					<b>AUG 2018</b>	<b>9 Projects</b>	<b>\$ 1,851,904</b>
AUSTIN	TRAVIS	VA	0914-00-413	158.715	AUG 2018		\$ 563,241
<b>DESCRIPTION:</b> RESTRIPIING & REPLACEMENT OF RAISED PAVEMENT MARKINGS ON US 290 & 77, SH 71, 21, 95 & 304 AND VARIOUS OTHER FM ROADS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> VARIOUS LOCATIONS IN BASTROP, LEE &			<b>LIMITS TO:</b> CALDWELL COUNTIES		<b>PROJ NUM:</b> NH 1802(786)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0914-00-413</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 563,241</b>
AUSTIN	TRAVIS	FM 969	1186-01-094	1.830	AUG 2018		\$ 800,000
<b>DESCRIPTION:</b> PEDESTRIAN FACILITY							<b>NHS:</b> N
<b>LIMITS FROM:</b> TANNEHILL LANE			<b>LIMITS TO:</b> FM 3177		<b>PROJ NUM:</b> STP 1802(539)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1186-01-094</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 800,000</b>
AUSTIN	BURNET	RM 1174	1349-03-013	6.060	AUG 2018		\$ 6,192,510
<b>DESCRIPTION:</b> PROVIDE ADDITIONAL PAVED SURFACE							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 320			<b>LIMITS TO:</b> RM 243		<b>PROJ NUM:</b> C 1349-3-13		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1349-03-013</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 6,192,510</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
AUSTIN	WILLIAMSON	FM 1660	1566-02-019	6.321	AUG 2018		\$ 11,222,522
<b>DESCRIPTION:</b> REHAB RDWY							<b>NHS:</b> N
<b>LIMITS FROM:</b> KING LN IN HUTTO			<b>LIMITS TO:</b> FM 973		<b>PROJ NUM:</b> C 1566-2-19		
<b>ROW CSJ:</b> 1566-02-021							
<b>CONTRACT CSJ: 1566-02-019</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 11,222,522</b>
AUSTIN	HAYS	FM 2439	2293-01-030	2.031	AUG 2018		\$ 474,154
<b>DESCRIPTION:</b> RESURFACE ROADWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> NORTH OF CENTER POINT RD			<b>LIMITS TO:</b> SOUTH OF POSEY RD		<b>PROJ NUM:</b> C 2293-1-030		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2293-01-030</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 474,154</b>
AUSTIN	TRAVIS	FM 734	3417-01-029	3.346	AUG 2018		\$ 2,897,573
<b>DESCRIPTION:</b> PAVEMENT REPAIR, UNDERSEAL & OVERLAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> WILLIAMSON COUNTY LINE			<b>LIMITS TO:</b> LP 1		<b>PROJ NUM:</b> C 3417-1-29		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 3417-01-029</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 2,897,573</b>
<b>AUSTIN TOTAL:</b>						<b>41 Projects 16 Contract</b>	<b>\$91,987,843</b>
BEAUMONT	HARDIN	US 69	0200-10-067	1.888	AUG 2018		\$ 2,500,000
<b>DESCRIPTION:</b> WIDEN EXISTING HIGHWAY TO 4 LANES WITH A CONTINUOUS LEFT TURN LANE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 421, SOUTH			<b>LIMITS TO:</b> US 96		<b>PROJ NUM:</b> NH 1802(598)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0200-10-067</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 2,500,000</b>
BEAUMONT	NEWTON	SH 63	0214-03-036	0.356	AUG 2018		\$ 3,868,711
<b>DESCRIPTION:</b> RETROFIT BRIDGE BENTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT SABINE RIVER(BURRS FERRY)			<b>LIMITS TO:</b> (STR_021404005)		<b>PROJ NUM:</b> BR 1802(764)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0214-03-036</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 3,868,711</b>
BEAUMONT	HARDIN	CR	0920-03-034	0.001	AUG 2018		\$ 718,136
<b>DESCRIPTION:</b> REPLACE BRIDGE							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON CR 30 AT VILLAGE CREEK BRANCH			<b>LIMITS TO:</b> (STR AA03-38-001)		<b>PROJ NUM:</b> BR 93(356)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0920-03-034</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 718,136</b>
BEAUMONT	CHAMBERS	FM 565	1024-01-042	1.864	AUG 2018		\$ 5,790,000
<b>DESCRIPTION:</b> RECONSTRUCT AND REALIGN EXISTING ROADWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.305 MI W OF FM 2354			<b>LIMITS TO:</b> 0.018 MI E OF FM 1405		<b>PROJ NUM:</b> STP 2018(850)		
<b>ROW CSJ:</b> 1024-01-063							
<b>CONTRACT CSJ: 1024-01-042</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 5,790,000</b>
BEAUMONT	CHAMBERS	FM 565	1024-01-072	2.097	AUG 2018		\$ 2,363,880
<b>DESCRIPTION:</b> CONSTRUCT PAVED SHOULDERS, INSTALL CONTINUEOUS TURN LANE							<b>NHS:</b> N
<b>LIMITS FROM:</b> OLD RIVER DRIVE			<b>LIMITS TO:</b> BB LANE		<b>PROJ NUM:</b> STP 1802(599)HES		
<b>ROW CSJ:</b>							
BEAUMONT	CHAMBERS	FM 565	1024-01-078	0.241	AUG 2018		\$ 586,462
<b>DESCRIPTION:</b> INCREASE SUPERELEVATION, MILLED EDGELINE RUMBLE STRIPS, MILLED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SUNNYSIDE DRIVE			<b>LIMITS TO:</b> 0.241 MI E OF SUNNYSIDE DRIVE		<b>PROJ NUM:</b> STP 1802(599)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1024-01-072</b>							<b>AUG 2018</b>
<b>2 Projects</b>							<b>\$ 2,950,342</b>
<b>BEAUMONT TOTAL:</b>						<b>6 Projects 5 Contracts</b>	<b>\$15,827,189</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
BRYAN	BRAZOS	US 190	0049-09-079	0.200	AUG 2018		\$ 432,116
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 2818			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(486)HESG		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0049-09-079</b>							<b>\$ 432,116</b>
<b>AUG 2018</b>							<b>1 Project</b>
BRYAN	BRAZOS	US 190	0117-01-052	0.003	AUG 2018		\$ 331,201
<b>DESCRIPTION:</b> SAFETY WORK CONSISTING OF MODERNIZATION OF INTERSECTION TRAFFIC SIGNAL							<b>NHS:</b> Y
<b>LIMITS FROM:</b> ON US 190 (SH 21)			<b>LIMITS TO:</b> AT MARINO ROAD		<b>PROJ NUM:</b> STP 1802(744)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0117-01-052</b>							<b>\$ 331,201</b>
<b>AUG 2018</b>							<b>1 Project</b>
BRYAN	BRAZOS	FM 158	0212-03-062	3.944	AUG 2018		\$ 1,296,932
<b>DESCRIPTION:</b> MILL AND INLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 6			<b>LIMITS TO:</b> SH 30		<b>PROJ NUM:</b> STP 1802(487)		
<b>ROW CSJ:</b>							
BRYAN	BRAZOS	FM 158	0116-05-020	1.188	AUG 2018		\$ 838,019
<b>DESCRIPTION:</b> MILL AND INLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 21			<b>LIMITS TO:</b> BS 6-R		<b>PROJ NUM:</b> STP 1802(392)		
<b>ROW CSJ:</b>							
BRYAN	BRAZOS	SH 40	0540-08-007	2.970	AUG 2018		\$ 2,625,049
<b>DESCRIPTION:</b> OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2154			<b>LIMITS TO:</b> SH 6 WFR		<b>PROJ NUM:</b> STP 1802(487)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0212-03-062</b>							<b>\$ 4,760,000</b>
<b>AUG 2018</b>							<b>3 Projects</b>
<b>BRYAN TOTAL:</b>							<b>\$ 9,678,366</b>
<b>7 Projects</b>							<b>4 Contracts</b>
BRYAN	BRAZOS	FM 159	0540-05-048	5.614	AUG 2018		\$ 4,054,134
<b>DESCRIPTION:</b> REHABILITATE EXISTING ROAD							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 6			<b>LIMITS TO:</b> 2.8 MILES SOUTH OF FM 2154		<b>PROJ NUM:</b> C 540-5-48		
<b>ROW CSJ:</b>							
BRYAN	BRAZOS	FM 159	0540-05-050	0.227	AUG 2018		\$ 100,915
<b>DESCRIPTION:</b> REGRADE DITCH - WEST SIDE							<b>NHS:</b> N
<b>LIMITS FROM:</b> 4.6 MILES SOUTH OF FM 2154			<b>LIMITS TO:</b> 4.8 MILES SOUTH OF FM 2154		<b>PROJ NUM:</b> C 540-5-50		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0540-05-048</b>							<b>\$ 4,155,049</b>
<b>AUG 2018</b>							<b>2 Projects</b>
CHILDRESS	MOTLEY	US 62	0146-01-051	0.772	AUG 2018		\$ 2,382,360
<b>DESCRIPTION:</b> REPLACEMENT OF EXISTING BRIDGE FACILITY							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ HACKBERRY CREEK			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(481)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0146-01-051</b>							<b>\$ 2,382,360</b>
<b>AUG 2018</b>							<b>1 Project</b>
<b>CHILDRESS TOTAL:</b>							<b>\$ 2,382,360</b>
<b>1 Project</b>							<b>1 Contract</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-03-088	0.500	AUG 2018		\$ 7,300,000
<b>DESCRIPTION:</b> CONSTRUCT GRADE SEPARATION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> ON US181 AT SH 89 INTERSECTION			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(556)HES		
<b>ROW CSJ:</b>							
CORPUS CHRISTI	SAN PATRICIO	SH 89	0101-08-004	0.500	AUG 2018		\$ 7,200,000
<b>DESCRIPTION:</b> CONSTRUCT GRADE SEPARATION							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON SH89 AT US181 INTERSECTION			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(557)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0101-03-088</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 14,500,000</b>
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-04-097	1.728	AUG 2018		\$ 15,000,000
<b>DESCRIPTION:</b> CONSTRUCT AUXILIARY LANES AND RAMP REVERSAL_TO EXIST 4-LN FREEWAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SUNSET ROAD			<b>LIMITS TO:</b> FM 3239 (BUDDY GANEM)		P1	<b>PROJ NUM:</b> NH 1702(490)	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	SAN PATRICIO	US 181	0101-04-112	1.800	AUG 2018		\$ 40,000,000
<b>DESCRIPTION:</b> CONSTR. GRADE SEPARATION OVER SUNSET RD BY BUILDING 4-LN DIVIDED MAINLANES AT EXISTING AT GRADE INTERS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> ON US181 AT SH35 INTERSECTION			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(558)		
<b>ROW CSJ:</b> 0101-04-116							
<b>CONTRACT CSJ: 0101-04-097</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 55,000,000</b>
CORPUS CHRISTI	KARNES	SH 72	0270-03-075	6.824	AUG 2018		\$ 12,800,000
<b>DESCRIPTION:</b> REHABILITATE ROADWAY AND ADD PASSING LANES							<b>NHS:</b> N
<b>LIMITS FROM:</b> 1 MILE EAST OF SH 239			<b>LIMITS TO:</b> WEST MAIN STREET (RUNGE)		<b>PROJ NUM:</b> STP 1802(559)		
<b>ROW CSJ:</b>							
CORPUS CHRISTI	KARNES	SH 72	0270-03-076	3.282	AUG 2018		\$ 5,000,000
<b>DESCRIPTION:</b> REHABILITATE ROADWAY AND ADD PASSING LANES							<b>NHS:</b> N
<b>LIMITS FROM:</b> WILBERN ST.			<b>LIMITS TO:</b> DEWITT COUNTY LINE		<b>PROJ NUM:</b> STP 1802(560)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0270-03-075</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 17,800,000</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	NUECES	CS	0916-35-184	0.177	AUG 2018		\$ 260,503
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> GLAZE BROOK			<b>LIMITS TO:</b> TEXAN TRAIL			<b>PROJ NUM:</b> STP 2016(710)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-185	0.590	AUG 2018		\$ 361,024
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> MCARDLE ST.			<b>LIMITS TO:</b> PORT ST.			<b>PROJ NUM:</b> STP 2016(711)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-186	3.000	AUG 2018		\$ 383,396
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> AIRPORT RD.			<b>LIMITS TO:</b> CROSSTOWN EXPRESSWAY (SH 286)			<b>PROJ NUM:</b> STP 2016(712)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-187	0.528	AUG 2018		\$ 190,034
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> ALAMEDA ST.			<b>LIMITS TO:</b> OCEAN DR.			<b>PROJ NUM:</b> STP 2016(713)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-188	0.717	AUG 2018		\$ 250,422
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SOUTH PADRE ISLAND DRIVE (SH 358)			<b>LIMITS TO:</b> GOLLIHAR			<b>PROJ NUM:</b> STP 2016(714)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-189	1.219	AUG 2018		\$ 394,383
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> MCARDLE ST.			<b>LIMITS TO:</b> NORTON ST.			<b>PROJ NUM:</b> STP 2016(715)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-190	2.500	AUG 2018		\$ 380,164
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> TARLTON ST.			<b>LIMITS TO:</b> RUTH ST.			<b>PROJ NUM:</b> STP 2016(716)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-191	1.004	AUG 2018		\$ 449,616
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> MUSTANG RD.			<b>LIMITS TO:</b> CARMEL PARKWAY			<b>PROJ NUM:</b> STP 2016(717)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-192	0.499	AUG 2018		\$ 136,974
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> MCARDLE ST.			<b>LIMITS TO:</b> GOLLIHAR RD.			<b>PROJ NUM:</b> STP 2016(718)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-193	0.926	AUG 2018		\$ 470,536
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> PEOPLE ST.			<b>LIMITS TO:</b> CRAIG ST.			<b>PROJ NUM:</b> STP 2018(727)HES	
<b>ROW CSJ:</b>							
CORPUS CHRISTI	NUECES	CS	0916-35-194	0.981	AUG 2018		\$ 145,795
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> CRAIG ST.			<b>LIMITS TO:</b> LOUISIANA ST.			<b>PROJ NUM:</b> STP 2018(728)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0916-35-184</b>					<b>AUG 2018</b>	<b>11 Projects</b>	<b>\$ 3,422,847</b>
<b>CORPUS CHRISTI TOTAL:</b>							<b>\$90,722,847</b>
							<b>17 Projects 4 Contracts</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	FM 3524	0081-05-044	1.814	AUG 2018		\$ 765,847
<b>DESCRIPTION:</b> PROVIDE ADDITIONAL PAVED SURFACE WIDTH, MILLED EDGELINE RUMBLE STRIPS, MILLED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 428			<b>LIMITS TO:</b> US 377			<b>PROJ NUM:</b> SSW 81-5-44	
<b>ROW CSJ:</b>							
DALLAS	DENTON	FM 3524	0081-05-045	1.814	AUG 2018		\$ 2,110,376
<b>DESCRIPTION:</b> REHABILITATE EXISTING ROADWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 428			<b>LIMITS TO:</b> US 377			<b>PROJ NUM:</b> C 81-5-45	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0081-05-044</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 2,876,223</b>
DALLAS	COLLIN	US 380	0135-03-050	5.122	AUG 2018		\$ 3,232,196
<b>DESCRIPTION:</b> INSTALL RAISED MEDIAN							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 1827			<b>LIMITS TO:</b> SOUTH 4TH ST			<b>PROJ NUM:</b> STP 1802(749)HES	
<b>ROW CSJ:</b>							
DALLAS	COLLIN	US 380	0135-04-034	3.288	AUG 2018		\$ 1,190,689
<b>DESCRIPTION:</b> INSTALL RAISED MEDIAN							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SOUTH 4TH ST			<b>LIMITS TO:</b> CR 985			<b>PROJ NUM:</b> STP 1802(749)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0135-03-050</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 4,422,885</b>
<b>DALLAS TOTAL:</b>							<b>\$ 7,299,108</b>
						<b>4 Projects</b>	<b>2 Contracts</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	SH 20	0002-01-095	0.100	AUG 2018		\$ 370,070
<b>DESCRIPTION:</b> EXTEND BOX CULVERT, PEDESTRIAN IMPROVEMENTS AND DRIVEWAYS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.142 MI S OF FM 76			<b>LIMITS TO:</b> 0.242 MI S OF FM 76			<b>PROJ NUM:</b> STP 1802(571)	
<b>ROW CSJ:</b> 0002-01-097							
<b>CONTRACT CSJ: 0002-01-095</b>							<b>\$ 370,070</b>
EL PASO	HUDSPETH	IH 10	0002-07-049	1.710	AUG 2018		\$ 3,397,971
<b>DESCRIPTION:</b> REPLACE BRIDGES AND APPROACHES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 1.70 MI W OF RM 1111			<b>LIMITS TO:</b> 0.01 MI E OF RM 1111			<b>PROJ NUM:</b> BR 1802(572)	
<b>ROW CSJ:</b>							
EL PASO	HUDSPETH	IH 10	0002-08-054	0.560	AUG 2018		\$ 787,709
<b>DESCRIPTION:</b> BRIDGE APPROACH AND ROADWAY WORK							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.01 MI E OF RM 1111			<b>LIMITS TO:</b> 0.57 MI E OF RM 1111			<b>PROJ NUM:</b> BR 1802(572)	
<b>ROW CSJ:</b>							
EL PASO	HUDSPETH	RM 1111	1282-03-009	0.067	AUG 2018		\$ 239,908
<b>DESCRIPTION:</b> GRADING, BASE, PAVEMENT, DRAINAGE, SIGNING AND PAVEMENT MARK INGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.03 MI S OF IH 10			<b>LIMITS TO:</b> 0.03 MI N OF IH 10			<b>PROJ NUM:</b> C 1282-3-9	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0002-07-049</b>							<b>\$ 4,425,588</b>
EL PASO	CULBERSON	US 62	0374-08-021	1.200	AUG 2018		\$ 1,331,916
<b>DESCRIPTION:</b> INSTALLATION OF SHEET PILING AND GABION MATTRESSES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 4.79 MI SW OF SH54			<b>LIMITS TO:</b> 3.59 MI SW OF SH54			<b>PROJ NUM:</b> C 374-8-21	
<b>ROW CSJ:</b> 0374-08-024							
<b>CONTRACT CSJ: 0374-08-021</b>							<b>\$ 1,331,916</b>
EL PASO	EL PASO	FM 659	1046-01-030	0.640	AUG 2018		\$ 8,280,862
<b>DESCRIPTION:</b> OPERATIONAL IMPROVEMENTS AT ZARAGOZA RD/MONTWOOD DR/LP 375 INTERSECTION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> NORTH OF SAUL KLEINFELD			<b>LIMITS TO:</b> EAST OF LOOP 375			<b>PROJ NUM:</b> NH 1802(573)	
<b>ROW CSJ:</b> 1046-01-033							
<b>CONTRACT CSJ: 1046-01-030</b>							<b>\$ 8,280,862</b>
EL PASO	EL PASO	FM 1110	1281-02-007	1.099	AUG 2018		\$ 15,500,000
<b>DESCRIPTION:</b> CONSTRUCT AND UPGRADE TO 4 LANE DIVIDED ARTERIAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 76 (NORTH LOOP)			<b>LIMITS TO:</b> I-10			<b>PROJ NUM:</b> STP 1802(352)	
<b>ROW CSJ:</b> 1281-02-008							
<b>CONTRACT CSJ: 1281-02-007</b>							<b>\$ 15,500,000</b>
EL PASO	EL PASO	IH 10	2121-03-160	1.941	AUG 2018		\$ 9,115,610
<b>DESCRIPTION:</b> RAMP AND INTERSECTION IMPROVEMENTS AT AIRWAYS, HAWKINS AND V ISCOUNT (PHASE 2)							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AIRWAY BLVD			<b>LIMITS TO:</b> VISCOUNT BLVD			<b>PROJ NUM:</b> STP 1802(574)MM	
<b>ROW CSJ:</b> 2121-03-161							
<b>CONTRACT CSJ: 2121-03-160</b>							<b>\$ 9,115,610</b>
EL PASO	EL PASO	SL 375	2552-03-058	2.523	AUG 2018		\$ 31,157,851
<b>DESCRIPTION:</b> LP 375 (AMERICAS) RAMPS RECONFIGURATION AND FRONTAGE ROAD EXTENSION W/GRADE SEPARATION AT RAILROAD CROSSING							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 76 NORTH LOOP			<b>LIMITS TO:</b> ZARAGOZA POE			<b>PROJ NUM:</b> NH 1802(575)	
<b>ROW CSJ:</b> 2552-03-062							
<b>CONTRACT CSJ: 2552-03-058</b>							<b>\$ 31,157,851</b>
<b>EL PASO TOTAL:</b>						<b>9 Projects 7 Contracts</b>	<b>\$70,181,897</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	IH 820	0008-13-239	0.197	AUG 2018		\$ 710,130
<b>DESCRIPTION:</b> RECONSTRUCT DAMAGED RIPRAP							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT SP 303			<b>LIMITS TO:</b> AT SUN VALLEY			<b>PROJ NUM:</b> C 8-13-239	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0008-13-239</b>							<b>\$ 710,130</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	US 377	0080-07-097	0.001	AUG 2018		\$ 185,843
<b>DESCRIPTION:</b> INSTALLATION OF TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> COOK RANCH ROAD			<b>LIMITS TO:</b> US 377 (BENBROOK BLVD)			<b>PROJ NUM:</b> C 80-7-97	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0080-07-097</b>							<b>\$ 185,843</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	HOOD	US 377	0080-11-001	1.700	AUG 2018		\$ 54,774,421
<b>DESCRIPTION:</b> CONSTRUCT 0 TO 4 LANE DIVIDED ROADWAY WITH GRADE SEPARATION AT FWWR AND SH 171							<b>NHS:</b> Y
<b>LIMITS FROM:</b> APPROX. 1.4 MI SOUTH OF SH 171			<b>LIMITS TO:</b> JOHNSON COUNTY LINE			<b>PROJ NUM:</b> NH 1802(546)	
<b>ROW CSJ:</b> 0080-11-002							
<b>CONTRACT CSJ: 0080-11-001</b>							<b>\$ 76,281,216</b>
<b>AUG 2018</b>							<b>2 Projects</b>
FORT WORTH	JOHNSON	US 377	0080-12-001	1.806	AUG 2018		\$ 21,506,795
<b>DESCRIPTION:</b> CONSTRUCT 0 TO 4 LANE DIVIDED ROADWAY WITH GRADE SEPARATION AT FWWR AND SH 171							<b>NHS:</b> N
<b>LIMITS FROM:</b> HOOD COUNTY LINE			<b>LIMITS TO:</b> APPROX. 1.1 MI NORTH OF SH 171			<b>PROJ NUM:</b> STP 1802(547)	
<b>ROW CSJ:</b> 0080-12-002							
<b>CONTRACT CSJ: 0080-11-001</b>							<b>\$ 76,281,216</b>
<b>AUG 2018</b>							<b>2 Projects</b>
FORT WORTH	WISE	BU 380F	0134-12-005	1.465	AUG 2018		\$ 1,040,515
<b>DESCRIPTION:</b> REPAIR BASE FAILURES, MILL, HMAC OVERLAY, PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 380			<b>LIMITS TO:</b> BU 81			<b>PROJ NUM:</b> STP 1802(548)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0134-12-005</b>							<b>\$ 1,040,515</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	US 287	0172-09-036	8.800	AUG 2018		\$ 3,517,274
<b>DESCRIPTION:</b> INSTALLATION OF ITS FIBER & EQUIPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> IH 20			<b>LIMITS TO:</b> JOHNSON COUNTY LINE			<b>PROJ NUM:</b> CM 1802(549)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0172-09-036</b>							<b>\$ 4,261,044</b>
<b>AUG 2018</b>							<b>2 Projects</b>
FORT WORTH	JOHNSON	US 287	0172-10-014	2.304	AUG 2018		\$ 743,770
<b>DESCRIPTION:</b> INSTALLATION OF ITS FIBER & EQUIPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> TARRANT/JOHNSON COUNTY LINE			<b>LIMITS TO:</b> SH 360			<b>PROJ NUM:</b> CM 1802(549)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0172-09-036</b>							<b>\$ 4,261,044</b>
<b>AUG 2018</b>							<b>2 Projects</b>
FORT WORTH	TARRANT	SH 121	0364-01-148	3.258	AUG 2018		\$ 28,400,000
<b>DESCRIPTION:</b> RECONSTRUCT SHOULDER FOR PEAK HOUR UTILIZATION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 183			<b>LIMITS TO:</b> GLADE RD			<b>PROJ NUM:</b> STP 1802(550)MM	
<b>ROW CSJ:</b> 0364-01-152							
<b>CONTRACT CSJ: 0364-01-148</b>							<b>\$ 30,000,000</b>
<b>AUG 2018</b>							<b>2 Projects</b>
FORT WORTH	TARRANT	SH 121	0364-01-151	1.420	AUG 2018		\$ 1,600,000
<b>DESCRIPTION:</b> INSTALLATION OF ITS FIBER OPTIC CABLE AND EQUIPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> STONE MYERS PKWY			<b>LIMITS TO:</b> GLADE RD			<b>PROJ NUM:</b> NH 1802(551)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0364-01-148</b>							<b>\$ 30,000,000</b>
<b>AUG 2018</b>							<b>2 Projects</b>
FORT WORTH	TARRANT	FM 156	0718-02-045	3.777	AUG 2018		\$ 53,564,184
<b>DESCRIPTION:</b> WIDEN 2 TO 4 LANE DIVIDED							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 81/287			<b>LIMITS TO:</b> WATAUGA ROAD (MCELROY)			<b>PROJ NUM:</b> STP 1802(552)MM	
<b>ROW CSJ:</b> 0718-02-050							
<b>CONTRACT CSJ: 0718-02-045</b>							<b>\$ 53,564,184</b>
<b>AUG 2018</b>							<b>1 Project</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	VA	0902-00-205	0.100	AUG 2018		\$ 2,613,552
<b>DESCRIPTION:</b> CONSTRUCT CURB RAMS AT VARIOUS LOCATIONS ALONG BU 67-M IN CLEBURNE, BU 377-H, FM 4, SH 144, & US 377 IN GRANBURY							<b>NHS:</b> N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> IN JOHNSON AND HOOD COUNTIES			<b>PROJ NUM:</b> STP 1802(553)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-205</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 2,613,552</b>
FORT WORTH	TARRANT	VA	0902-00-209	0.100	AUG 2018		\$ 810,137
<b>DESCRIPTION:</b> BRIDGE MAINTENANCE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> VARIOUS LOCATIONS WITHIN THE			<b>LIMITS TO:</b> FORT WORTH DISTRICT			<b>PROJ NUM:</b> NH 1802(554)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-209</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 810,137</b>
FORT WORTH	TARRANT	VA	0902-00-213	0.100	AUG 2018		\$ 1,760,570
<b>DESCRIPTION:</b> CONCRETE PAVEMENT REPAIR, SPOT REPAIRS VARIOUS LOCATIONS							<b>NHS:</b> N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> DISTRICTWIDE FY 18			<b>PROJ NUM:</b> C 902-00-213	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-213</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,760,570</b>
FORT WORTH	WISE	CR	0902-20-099	0.100	AUG 2018		\$ 652,904
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 2224 AT CATLETT CREEK			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 2009(900)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-20-099</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 652,904</b>
<b>FORT WORTH TOTAL:</b>						<b>14 Projects 11 Contract</b>	<b>\$171,880,095</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	US 290	0050-06-090	12.438	AUG 2018		\$ 1,171,002
<b>DESCRIPTION:</b>		LANDSCAPE DEVELOPMENT				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		TELGE ROAD		<b>LIMITS TO:</b> B 290		<b>PROJ NUM:</b> NH 1802(600)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0050-06-090</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,171,002</b>
HOUSTON	MONTGOMERY	IH 45	0110-04-199	0.060	AUG 2018		\$ 695,634
<b>DESCRIPTION:</b>		REPLACE/RESET BEARING PADS, REPLACE BRIDGE DECK				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		AT RAYFORD/SAWDUST RD- NB ONLY		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(601)	
<b>ROW CSJ:</b>							
HOUSTON	MONTGOMERY	IH 45	0110-04-200	0.060	AUG 2018		\$ 695,634
<b>DESCRIPTION:</b>		REPLACE/RESET BEARING PADS, REPLACE BRIDGE DECK				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		AT RAYFORD/SAWDUST RD- SB ONLY		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 1802(601)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0110-04-199</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 1,391,268</b>
HOUSTON	HARRIS	IH 45	0110-05-128	0.148	AUG 2018		\$ 304,759
<b>DESCRIPTION:</b>		REPLACE/RESET BEARING PADS				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		AT UPRR & SPRING STUEBNER		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(417)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0110-05-128</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 304,759</b>
HOUSTON	HARRIS	IH 69	0177-11-154	0.265	AUG 2018		\$ 406,917
<b>DESCRIPTION:</b>		HIGH FRICTION SURFACE TREATMENT ON CURVE				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		IH 69 SOUTHBOUND		<b>LIMITS TO:</b> IH 10 EASTBOUND CONNECTOR		<b>PROJ NUM:</b> STP 1802(608)HES	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	IH 610	0271-17-164	3.000	AUG 2018		\$ 2,034,569
<b>DESCRIPTION:</b>		PLANING, SEAL COAT, 1/2 TOM-F AND 1 TOM-C				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		N. BRAESWOOD BLVD		<b>LIMITS TO:</b> WESTPARK DR (FRONTAGE ROADS)		<b>PROJ NUM:</b> C 271-17-164	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0177-11-154</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 2,441,486</b>
HOUSTON	MONTGOMERY	SL 494	0177-14-010	1.188	AUG 2018		\$ 10,636,442
<b>DESCRIPTION:</b>		RECONSTRUCT AND WIDEN TO 4 LANE DIVIDED URBAN SECTION (FLUSH MEDIAN)				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		N OF KINGWOOD DR		<b>LIMITS TO:</b> HARRIS C/L		<b>PROJ NUM:</b> STP 1802(602)	
<b>ROW CSJ:</b>		0177-14-036					
HOUSTON	HARRIS	SL 494	0177-15-003	0.647	AUG 2018		\$ 4,583,376
<b>DESCRIPTION:</b>		RECONSTRUCT AND WIDEN TO 4-LANE DIVIDED URBAN SECTION (RAISED MEDIAN)				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		MONTGOMERY C/L		<b>LIMITS TO:</b> N OF SORTERS-MCCLELLAN ROAD		<b>PROJ NUM:</b> STP 1802(602)	
<b>ROW CSJ:</b>		0177-15-006					
<b>CONTRACT CSJ: 0177-14-010</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 15,219,818</b>
HOUSTON	HARRIS	IH 10	0271-06-120	0.036	AUG 2018		\$ 2,126,850
<b>DESCRIPTION:</b>		EROSION REPAIR AND CHANNEL PROTECTION				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		AT MASON CREEK		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(603)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0271-06-120</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 2,126,850</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:33 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE		
HOUSTON	HARRIS	IH 610	0271-14-236	12.663	AUG 2018		\$ 26,650		
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> US 290			<b>LIMITS TO:</b> IH 10		<b>PROJ NUM:</b> NH 1802(605)				
<b>ROW CSJ:</b>									
HOUSTON	HARRIS	US 90	0028-02-094	0.975	AUG 2018		\$ 9,000		
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> 0.050 MILES SOUTH OF OATES ROAD			<b>LIMITS TO:</b> HUNTING BAYOU		<b>PROJ NUM:</b> NH 1802(605)				
<b>ROW CSJ:</b>									
HOUSTON	MONTGOMERY	IH 69	0177-05-114	15.335	AUG 2018		\$ 286,537		
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> HARRIS/MONTGOMERY C/L			<b>LIMITS TO:</b> ETTA ROAD		<b>PROJ NUM:</b> NH 1802(605)				
<b>ROW CSJ:</b>									
HOUSTON	HARRIS	IH 69	0177-06-084	2.392	AUG 2018		\$ 222,741		
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> EASTWOOD VILLAGE DRIVE			<b>LIMITS TO:</b> HARRIS/MONTGOMERY C/L		<b>PROJ NUM:</b> NH 1802(605)				
<b>ROW CSJ:</b>									
HOUSTON	HARRIS	IH 610	0271-15-091	3.810	AUG 2018		\$ 18,800		
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> IH 10			<b>LIMITS TO:</b> SHIP CHANNEL BRIDGE		<b>PROJ NUM:</b> NH 1802(605)				
<b>ROW CSJ:</b>									
HOUSTON	HARRIS	SS 548	2483-01-013	1.506	AUG 2018		\$ 12,750		
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> IH 610			<b>LIMITS TO:</b> EAST CROSSTIMBERS STEET		<b>PROJ NUM:</b> NH 1802(604)				
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0271-14-236</b>							<b>AUG 2018</b>	<b>6 Projects</b>	<b>\$ 576,478</b>
HOUSTON	HARRIS	IH 610	0271-16-140	1.953	AUG 2018		\$ 94,623,177		
<b>DESCRIPTION:</b> RECONSTRUCT MAINLANES, FRONTAGE ROAD AND CONSTRUCT OVERPASS AT CAMBRIDGE STREET/ALMEDA ROAD/UPRR							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> WEST OF CAMBRIDGE			<b>LIMITS TO:</b> WEST OF SCOTT STREET		<b>PROJ NUM:</b> NH 1802(175)				
<b>ROW CSJ:</b> 0271-16-141									
HOUSTON	HARRIS	IH 610	0271-16-147	1.805	AUG 2018		\$ 20,904,365		
<b>DESCRIPTION:</b> RECONSTRUCT FRONTAGE ROAD AND INTERSECTION IMPROVEMENT AT CAMBRIDGE STREET/ALMEDA ROAD/UPRR							<b>NHS:</b> Y		
<b>LIMITS FROM:</b> WEST OF CAMBRIDGE			<b>LIMITS TO:</b> EAST OF ALMEDA ROAD		<b>PROJ NUM:</b> C 271-16-147				
<b>ROW CSJ:</b>									
<b>CONTRACT CSJ: 0271-16-140</b>							<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 115,527,542</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	IH 610	0271-16-144	10.243	AUG 2018		\$ 86,270
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> NORTH BRAESWOOD BOULEVARD			<b>LIMITS TO:</b> REVELLE STEET			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	IH 610	0271-15-092	1.192	AUG 2018		\$ 81,150
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 225			<b>LIMITS TO:</b> SHIP CHANNEL BRIDGE			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	IH 610	0271-17-170	3.049	AUG 2018		\$ 81,270
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> WESTPARK			<b>LIMITS TO:</b> NORTH BRAESWOOD BOULEVARD			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
HOUSTON	GALVESTON	IH 45	0500-01-151	2.415	AUG 2018		\$ 23,000
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> LEWIS LANE			<b>LIMITS TO:</b> VIRGINIA POINT ROAD			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	IH 45	0500-03-617	16.635	AUG 2018		\$ 23,000
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> NYACK DRIVE			<b>LIMITS TO:</b> FRANKLIN STEET			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
HOUSTON	GALVESTON	IH 45	0500-04-141	0.700	AUG 2018		\$ 9,900
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> DICKINSON BAYOU			<b>LIMITS TO:</b> DEATS ROAD			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	IH 610	0502-01-223	1.220	AUG 2018		\$ 81,150
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BERKLEY STEET			<b>LIMITS TO:</b> SH 225			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
HOUSTON	GALVESTON	FM 518	0976-03-106	2.300	AUG 2018		\$ 114,777
<b>DESCRIPTION:</b> LANDSCAPE DEVELOPMENT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FRIENDSWOOD LINK ROAD			<b>LIMITS TO:</b> RIVERSIDE DRIVE			<b>PROJ NUM:</b> NH 1802(607)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0271-16-144</b>						<b>AUG 2018</b>	<b>8 Projects</b>
							<b>\$ 500,517</b>
HOUSTON	MONTGOMERY	FM 1488	0523-08-014	3.508	AUG 2018		\$ 3,901,245
<b>DESCRIPTION:</b> BASE REPAIR, OCST, 2IN HMA LEVEL-UP, 2IN HMA OVERLAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> WALLER C/L			<b>LIMITS TO:</b> FM 1774			<b>PROJ NUM:</b> C 523-8-14	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0523-08-014</b>						<b>AUG 2018</b>	<b>1 Project</b>
							<b>\$ 3,901,245</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	SH 249	0720-03-143	3.776	AUG 2018		\$ 268,983
<b>DESCRIPTION:</b> INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SPRING CYPRESS			<b>LIMITS TO:</b> GRANT/SCHROEDER			<b>PROJ NUM:</b> STP 1802(437)HES	
<b>ROW CSJ:</b>							
HOUSTON	WALLER	BU 290H	0050-05-068	0.769	AUG 2018		\$ 30,579
<b>DESCRIPTION:</b> INSTALL ADVANCED WARNING SIGNALS AND SIGNS (CURVE)							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.082 MI SOUTH OF US 290			<b>LIMITS TO:</b> 0.851 MI S OF US 290			<b>PROJ NUM:</b> STP 1802(437)HES	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	BU 290H	0050-06-095	0.200	AUG 2018		\$ 29,459
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCED SIGNALS AND SIGNS (INTERSECTION)							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT KERMIER ROAD			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(437)HES	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	FM 529	1006-01-073	9.912	AUG 2018		\$ 2,327,511
<b>DESCRIPTION:</b> UPGRADE TRAFFIC SIGNAL SYSTEMS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SETTLERS VILLAGE			<b>LIMITS TO:</b> US 290			<b>PROJ NUM:</b> C 1006-1-73	
<b>ROW CSJ:</b>							
HOUSTON	HARRIS	SH 6	1685-05-106	0.001	AUG 2018		\$ 1,373,548
<b>DESCRIPTION:</b> UPGRADE TRAFFIC SIGNAL SYSTEMS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> US 290			<b>LIMITS TO:</b> PINE FOREST			<b>PROJ NUM:</b> C 1685-5-106	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0720-03-143</b>						<b>AUG 2018</b>	<b>5 Projects</b>
							<b>\$ 4,030,080</b>
HOUSTON	GALVESTON	CR	0912-73-195	0.001	AUG 2018		\$ 590,000
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES (NBI# 12085C00138048)							<b>NHS:</b> N
<b>LIMITS FROM:</b> PINE ROAD; AT DRAINAGE DITCH			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 1502(357)	
<b>ROW CSJ:</b>							
HOUSTON	FORT BEND	CS	0912-34-188	0.001	AUG 2018		\$ 970,000
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES (NBI #12080C00700001)							<b>NHS:</b> N
<b>LIMITS FROM:</b> W FAIRGROUNDS ROAD AT SEABOURNE CRE			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 1502(356)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-73-195</b>						<b>AUG 2018</b>	<b>2 Projects</b>
							<b>\$ 1,560,000</b>
HOUSTON	GALVESTON	CR	0912-73-204	0.612	AUG 2018		\$ 3,626,860
<b>DESCRIPTION:</b> REHABILITATE BRIDGE (NBI# 12085B00790001)							<b>NHS:</b> N
<b>LIMITS FROM:</b> SEAWOLF PKWY AT PELICAN ISLAND CHAN			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 1702(557)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-73-204</b>						<b>AUG 2018</b>	<b>1 Project</b>
							<b>\$ 3,626,860</b>
HOUSTON	BRAZORIA	FM 2611	2524-02-022	0.810	AUG 2018		\$ 9,621,216
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES (NBI# 12020252402001)							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT SAN BERNARD RIVER			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 2018(103)	
<b>ROW CSJ:</b> 2524-02-023							
<b>CONTRACT CSJ: 2524-02-022</b>						<b>AUG 2018</b>	<b>1 Project</b>
							<b>\$ 9,621,216</b>
HOUSTON	MONTGOMERY	FM 3083	3158-01-032	1.818	AUG 2018		\$ 8,511,346
<b>DESCRIPTION:</b> WIDEN TO 4-LANE DIVIDED URBAN							<b>NHS:</b> N
<b>LIMITS FROM:</b> EAST OF UPRR			<b>LIMITS TO:</b> LP 336 NORTH			<b>PROJ NUM:</b> STP 1802(609)	
<b>ROW CSJ:</b> 3158-01-041							
<b>CONTRACT CSJ: 3158-01-032</b>						<b>AUG 2018</b>	<b>1 Project</b>
							<b>\$ 8,511,346</b>
<b>HOUSTON TOTAL:</b>						<b>36 Projects</b>	<b>15 Contract</b>
							<b>\$170,510,467</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	WEBB	IH 35	0018-04-060	0.200	AUG 2018		\$ 136,741
<b>DESCRIPTION:</b> INSTALL FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @ SH 255			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(358)HES		
<b>ROW CSJ:</b>							
LAREDO	DIMITT	US 83	0037-06-101	0.200	AUG 2018		\$ 41,014
<b>DESCRIPTION:</b> MODERNIZE FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @ SL 225			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(358)HES		
<b>ROW CSJ:</b>							
LAREDO	MAVERICK	US 277	0299-04-077	1.710	AUG 2018		\$ 219,295
<b>DESCRIPTION:</b> INTERCONNECT SIGNALS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 1588			<b>LIMITS TO:</b> BU 277 N		<b>PROJ NUM:</b> STP 1802(358)HES		
<b>ROW CSJ:</b>							
LAREDO	MAVERICK	US 277	0299-04-078	1.153	AUG 2018		\$ 111,468
<b>DESCRIPTION:</b> INTERCONNECT SIGNALS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> N OF BIBB AVE			<b>LIMITS TO:</b> SS 216		<b>PROJ NUM:</b> STP 1802(358)HES		
<b>ROW CSJ:</b>							
LAREDO	MAVERICK	BU 277N	0299-13-033	0.200	AUG 2018		\$ 94,195
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ SS 240			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(360)HES		
<b>ROW CSJ:</b>							
LAREDO	DIMITT	US 277	0300-03-074	2.394	AUG 2018		\$ 320,063
<b>DESCRIPTION:</b> INTERCONNECT SIGNALS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 517			<b>LIMITS TO:</b> US 83		<b>PROJ NUM:</b> STP 1802(358)HES		
<b>ROW CSJ:</b>							
LAREDO	DIMITT	SH 85	0301-02-052	0.200	AUG 2018		\$ 17,653
<b>DESCRIPTION:</b> MODERNIZE FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ FM 1867			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(360)HES		
<b>ROW CSJ:</b>							
LAREDO	MAVERICK	FM 1021	1229-01-070	0.556	AUG 2018		\$ 49,815
<b>DESCRIPTION:</b> INTERCONNECT SIGNALS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.1 MI N OF FM 3443			<b>LIMITS TO:</b> LAS QUINTAS AVENUE		<b>PROJ NUM:</b> STP 1802(360)HES		
<b>ROW CSJ:</b>							
LAREDO	WEBB	FM 1472	2150-03-029	0.200	AUG 2018		\$ 34,868
<b>DESCRIPTION:</b> MODERNIZE FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @ SH 255			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(358)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0018-04-060</b>					<b>AUG 2018</b>	<b>9 Projects</b>	<b>\$ 1,025,112</b>
LAREDO	DIMITT	FM 133	0237-07-015	4.000	AUG 2018		\$ 9,543,320
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING HIGHWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> 5.0 MILES EAST OF US 83			<b>LIMITS TO:</b> 9.0 MILES EAST OF US 83		<b>PROJ NUM:</b> STP 2018(946)		
<b>ROW CSJ:</b>							
LAREDO	DIMITT	FM 133	0237-07-016	4.730	AUG 2018		\$ 10,078,253
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING HIGHWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> 9.0 MILES EAST OF US 83			<b>LIMITS TO:</b> LA SALLE COUNTY LINE		<b>PROJ NUM:</b> C 237-7-16		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0237-07-015</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 19,621,573</b>
LAREDO	DIMITT	FM 186	0301-04-020	8.792	AUG 2018		\$ 14,057,302
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING HIGHWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> CASTELLAW ROAD			<b>LIMITS TO:</b> END OF ROADWAY		<b>PROJ NUM:</b> C 301-4-20		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0301-04-020</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 14,057,302</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
LAREDO	VAL VERDE	SL 79	3621-01-014	2.000	AUG 2018		\$ 4,526,184
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING HIGHWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2523			<b>LIMITS TO:</b> 2.0 MILES NORTH OF FM 2523			<b>PROJ NUM:</b> STP 1802(541)	
<b>ROW CSJ:</b>							
LAREDO	VAL VERDE	SL 79	3621-01-015	5.859	AUG 2018		\$ 11,098,425
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING HIGHWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> 2.0 MILES NORTH OF FM 2523			<b>LIMITS TO:</b> US 90 WEST			<b>PROJ NUM:</b> C 3621-1-15	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 3621-01-014</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 15,624,609</b>
<b>LAREDO TOTAL:</b>							<b>\$50,328,596</b>
<b>14 Projects 4 Contracts</b>							
LUBBOCK	BAILEY	US 70	0145-01-031	6.467	AUG 2018		\$ 254,900
<b>DESCRIPTION:</b> TREE REMOVAL IN CLEAR ZONE							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 214			<b>LIMITS TO:</b> LAMB COUNTY LINE			<b>PROJ NUM:</b> STP 1802(533)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0145-01-031</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 254,900</b>
<b>LUBBOCK TOTAL:</b>							<b>\$ 254,900</b>
<b>1 Project 1 Contract</b>							
LUFKIN	NACOGDOCHES	US 259	0138-06-045	11.369	AUG 2018		\$ 31,755
<b>DESCRIPTION:</b> UPGRADE INSTALL SAFETY LIGHTING WITHIN PROJECT							<b>NHS:</b> N
<b>LIMITS FROM:</b> RUSK COUNTY LINE			<b>LIMITS TO:</b> BU 59-F			<b>PROJ NUM:</b> STP 1802(576)HES	
<b>ROW CSJ:</b>							
LUFKIN	POLK	US 59	0176-05-189	21.629	AUG 2018		\$ 104,740
<b>DESCRIPTION:</b> UPGRADE INSTALL SAFETY LIGHTING WITHIN PROJECT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.162 MILES NORTH OF FM 942			<b>LIMITS TO:</b> 0.217 MILES SOUTH OF US 190			<b>PROJ NUM:</b> STP 1802(576)HES	
<b>ROW CSJ:</b>							
LUFKIN	POLK	BU 59-J	0176-06-014	4.586	AUG 2018		\$ 114,030
<b>DESCRIPTION:</b> UPGRADE INSTALL SAFETY LIGHTING WITHIN PROJECT							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.488 MILE NORTH OF US 59			<b>LIMITS TO:</b> FM 1988			<b>PROJ NUM:</b> STP 1802(576)HES	
<b>ROW CSJ:</b>							
LUFKIN	POLK	US 59	0177-01-109	9.706	AUG 2018		\$ 95,080
<b>DESCRIPTION:</b> UPGRADE INSTALL SAFETY LIGHTING WITHIN PROJECT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.218 MILES SOUTH OF US 190			<b>LIMITS TO:</b> SAN JACINTO COUNTY LINE			<b>PROJ NUM:</b> STP 1802(576)HES	
<b>ROW CSJ:</b>							
LUFKIN	NACOGDOCHES	US 59	2560-01-084	7.785	AUG 2018		\$ 294,150
<b>DESCRIPTION:</b> UPGRADE INSTALL SAFETY LIGHTING WITHIN PROJECT							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.325 MILES SOUTH OF US 259			<b>LIMITS TO:</b> 0.326 MILES SOUTH OF BU 59			<b>PROJ NUM:</b> STP 1802(576)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0138-06-045</b>				<b>AUG 2018</b>	<b>5 Projects</b>		<b>\$ 639,755</b>
<b>LUFKIN TOTAL:</b>							<b>\$ 891,298</b>
<b>7 Projects 2 Contracts</b>							

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	ECTOR	BI 20-E	0005-01-109	0.200	AUG 2018		\$ 66,687
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACONS, WARNING SIGNALS AND SIGNS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT SH 302			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(579)HES	
<b>ROW CSJ:</b>							
ODESSA	ECTOR	BI 20-E	0005-01-111	0.200	AUG 2018		\$ 50,567
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCED WARNING SIGNALS AND SIGNS (INTERSECTION)							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @NEWELL			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(579)HES	
<b>ROW CSJ:</b>							
ODESSA	MIDLAND	SH 349	0380-18-008	0.200	AUG 2018		\$ 57,637
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCED WARNING SIGNALS AND SIGNS (INTERSECTION)							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @CR60			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(579)HES	
<b>ROW CSJ:</b>							
ODESSA	MIDLAND	SH 158	0463-03-048	0.200	AUG 2018		\$ 63,777
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCE INTERSECTION WARNING SIGNALS - EXISTING WARNING SIGNS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 1213			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(579)HES	
<b>ROW CSJ:</b>							
ODESSA	ECTOR	SH 302	0572-01-064	0.200	AUG 2018		\$ 67,669
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCE INTERSECTION WARNING SIGNALS AND SIGNS, RUMBLE STRIPS							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT FM 1936			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(580)HES	
<b>ROW CSJ:</b>							
ODESSA	ECTOR	SH 302	0572-01-068	0.200	AUG 2018		\$ 56,181
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCED WARNING SIGNALS AND SIGNS (INTERSECTION)							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @42ND			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(579)HES	
<b>ROW CSJ:</b>							
ODESSA	ECTOR	FM 2020	1870-01-034	0.200	AUG 2018		\$ 53,360
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCED WARNING SIGNALS AND SIGNS (INTERSECTION)							<b>NHS:</b> N
<b>LIMITS FROM:</b> @FLAMINGO AVE			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(581)HES	
<b>ROW CSJ:</b>							
ODESSA	ECTOR	SL 338	2224-01-096	0.200	AUG 2018		\$ 68,229
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON, INSTALL ADVANCED INTERSECTION WARNING SIGNALS - EXISTING WARNING SIGNS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @ E HAMMETT DR			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(579)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0005-01-109</b>					<b>AUG 2018</b>	<b>8 Projects</b>	<b>\$ 484,107</b>
ODESSA	MARTIN	IH 20	0005-04-079	0.200	AUG 2018		\$ 800,000
<b>DESCRIPTION:</b> BRIDGE DEMOLITION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT BI 20-F WEST			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> NH 1802(782)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0005-04-079</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 800,000</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	MARTIN	SH 349	0380-07-026	16.312	AUG 2018		\$ 9,289,856
<b>DESCRIPTION:</b>		ARMORING WITH OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		DAWSON CO LINE		<b>LIMITS TO:</b> SH 176		<b>PROJ NUM:</b> NH 1802(582)	
<b>ROW CSJ:</b>							
ODESSA	MARTIN	SH 349	0380-08-022	15.977	AUG 2018		\$ 7,516,712
<b>DESCRIPTION:</b>		ARMORING WITH OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		SH 176		<b>LIMITS TO:</b> BS 349-C		<b>PROJ NUM:</b> NH 1802(582)	
<b>ROW CSJ:</b>							
ODESSA	MARTIN	BS 349C	0380-08-023	0.767	AUG 2018		\$ 397,614
<b>DESCRIPTION:</b>		ARMORING WITH OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		SH 349		<b>LIMITS TO:</b> MIDLAND COUNTY LINE		<b>PROJ NUM:</b> NH 1802(582)	
<b>ROW CSJ:</b>							
ODESSA	MARTIN	SH 349	0380-17-006	2.771	AUG 2018		\$ 429,019
<b>DESCRIPTION:</b>		ARMORING WITH OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		FROM 0.7 MI N OF BS 349C		<b>LIMITS TO:</b> TO MIDLAND COUNTY LINE		<b>PROJ NUM:</b> NH 1802(582)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0380-07-026</b>				<b>AUG 2018</b>	<b>4 Projects</b>		<b>\$ 17,633,201</b>
ODESSA	LOVING	RM 652	0493-02-015	11.295	AUG 2018		\$ 17,000,000
<b>DESCRIPTION:</b>		ROADWAY REHABILITATION				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		PECOS RIVER		<b>LIMITS TO:</b> N.M. STATE LINE		<b>PROJ NUM:</b> STP 2018(931)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0493-02-015</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 17,000,000</b>
ODESSA	ECTOR	SH 191	2296-01-052	2.782	AUG 2018		\$ 153,944
<b>DESCRIPTION:</b>		WRONG WAY DRIVER WARNING SIGNS				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		EAST SL 338		<b>LIMITS TO:</b> MIDLAND COUNTY LINE		<b>PROJ NUM:</b> STP 1802(583)HES	
<b>ROW CSJ:</b>							
ODESSA	MIDLAND	SH 158	0463-02-071	0.992	AUG 2018		\$ 9,929
<b>DESCRIPTION:</b>		WRONG WAY WARNING SIGNS				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		1 MILE WEST OF WEST LOOP 250		<b>LIMITS TO:</b> SL 250		<b>PROJ NUM:</b> STP 1802(583)HES	
<b>ROW CSJ:</b>							
ODESSA	MIDLAND	SH 191	2296-02-024	8.899	AUG 2018		\$ 14,510
<b>DESCRIPTION:</b>		WRONG WAY DRIVER WARNING SIGNS				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		ECTOR COUNTY LINE		<b>LIMITS TO:</b> SH 158		<b>PROJ NUM:</b> STP 1802(583)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2296-01-052</b>				<b>AUG 2018</b>	<b>3 Projects</b>		<b>\$ 178,383</b>
<b>ODESSA TOTAL:</b>						<b>17 Projects 5 Contracts</b>	<b>\$36,095,691</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	GRAYSON	US 82	0045-19-053	12.572	AUG 2018		\$ 2,057,282
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> FM 131			<b>LIMITS TO:</b> FM 1897			<b>PROJ NUM:</b> STP 1802(488)HES	
<b>ROW CSJ:</b>							
PARIS	GRAYSON	US 69	0047-01-062	2.954	AUG 2018		\$ 287,407
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 75			<b>LIMITS TO:</b> 0.148 MI N OF FM 120			<b>PROJ NUM:</b> STP 1802(489)HES	
<b>ROW CSJ:</b>							
PARIS	GRAYSON	US 69	0410-01-029	10.133	AUG 2018		\$ 1,350,340
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SS 503			<b>LIMITS TO:</b> US 82			<b>PROJ NUM:</b> STP 1802(489)HES	
<b>ROW CSJ:</b>							
PARIS	GRAYSON	US 69	0410-02-032	1.700	AUG 2018		\$ 290,096
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 82			<b>LIMITS TO:</b> SH 56			<b>PROJ NUM:</b> STP 1802(489)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0045-19-053</b>					<b>AUG 2018</b>	<b>4 Projects</b>	<b>\$ 3,985,125</b>
PARIS	HOPKINS	SH 154	0083-03-055	2.111	AUG 2018		\$ 2,323,708
<b>DESCRIPTION:</b> MILL AND INLAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BU 67 V			<b>LIMITS TO:</b> SH 11			<b>PROJ NUM:</b> C 83-3-55	
<b>ROW CSJ:</b>							
PARIS	HOPKINS	SH 19	0108-09-046	3.948	AUG 2018		\$ 1,794,300
<b>DESCRIPTION:</b> MILL AND INLAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 154			<b>LIMITS TO:</b> BU 67 V			<b>PROJ NUM:</b> C 108-9-46	
<b>ROW CSJ:</b>							
PARIS	HOPKINS	SH 154	0400-02-050	2.711	AUG 2018		\$ 1,529,884
<b>DESCRIPTION:</b> MILL AND INLAY							<b>NHS:</b> Y
<b>LIMITS FROM:</b> LOOP 301			<b>LIMITS TO:</b> BU 67 V			<b>PROJ NUM:</b> C 400-2-50	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0083-03-055</b>					<b>AUG 2018</b>	<b>3 Projects</b>	<b>\$ 5,647,892</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	FANNIN	FM 79	0174-04-035	4.468	AUG 2018		\$ 194,690
<b>DESCRIPTION:</b> RAISED EDGELINE RUMBLE STRIPS, RAISED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 100			<b>LIMITS TO:</b> LAMAR COUNTY LINE			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RED RIVER	SH 37	0189-04-021	6.419	AUG 2018		\$ 37,755
<b>DESCRIPTION:</b> MILLED EDGELINE RUMBLE STRIPS, MILLED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 1.577 MI S OF SS 38			<b>LIMITS TO:</b> FRANKLIN COUNTY LINE			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	GRAYSON	FM 697	0202-09-029	14.749	AUG 2018		\$ 61,631
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 11			<b>LIMITS TO:</b> US 69			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	HUNT	US 69	0203-02-045	1.778	AUG 2018		\$ 16,431
<b>DESCRIPTION:</b> RAISED EDGELINE RUMBLE STRIPS, RAISED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> CR 3401			<b>LIMITS TO:</b> CR 3231			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RAINS	US 69	0203-04-039	7.635	AUG 2018		\$ 42,063
<b>DESCRIPTION:</b> RAISED EDGELINE RUMBLE STRIPS, RAISED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.251 MI S OF FM 2795			<b>LIMITS TO:</b> WOOD COUNTY LINE			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 38	0435-01-071	18.080	AUG 2018		\$ 75,013
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2352			<b>LIMITS TO:</b> FM 137			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	HOPKINS	FM 1567	0641-03-018	9.689	AUG 2018		\$ 40,301
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> HUNT COUNTY LINE			<b>LIMITS TO:</b> SH 19			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	HOPKINS	FM 1567	0641-04-018	2.869	AUG 2018		\$ 12,465
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 19			<b>LIMITS TO:</b> FM 2297			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 196	0680-01-016	13.090	AUG 2018		\$ 53,205
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 271			<b>LIMITS TO:</b> CR 1630			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 196	0680-07-011	6.057	AUG 2018		\$ 25,243
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 195			<b>LIMITS TO:</b> US 82			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 196	0680-08-009	5.916	AUG 2018		\$ 24,552
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 82			<b>LIMITS TO:</b> US 271			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 79	0688-02-059	18.964	AUG 2018		\$ 122,670
<b>DESCRIPTION:</b> RAISED EDGELINE RUMBLE STRIPS, RAISED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FANNIN COUNTY LINE			<b>LIMITS TO:</b> CR 32500			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 1497	0688-03-026	6.819	AUG 2018		\$ 28,496
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SL 286			<b>LIMITS TO:</b> FM 1498			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RED RIVER	FM 410	0722-02-039	3.525	AUG 2018		\$ 14,844
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 411			<b>LIMITS TO:</b> US 271			<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RED RIVER	SH 37	0722-02-040	8.524	AUG 2018		\$ 54,813

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
<b>DESCRIPTION:</b>	MILLED EDGELINE RUMBLE STRIPS, MILLED CENTERLINE RUMBLE STRIPS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	0.096 MI S OF BS 37C		<b>LIMITS TO:</b>	FM 411		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	GRAYSON	FM 121	0729-01-041	21.652	AUG 2018		\$ 81,160
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	0.66 MI E OF BU 377D		<b>LIMITS TO:</b>	SH 5		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	GRAYSON	FM 121	0729-02-029	10.803	AUG 2018		\$ 41,465
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	SH 5		<b>LIMITS TO:</b>	SH 160		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RED RIVER	FM 195	0730-01-008	2.199	AUG 2018		\$ 8,946
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	LAMAR COUNTY LINE		<b>LIMITS TO:</b>	FM 410		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 195	0730-02-051	16.836	AUG 2018		\$ 70,932
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	US 82		<b>LIMITS TO:</b>	RED RIVER COUNTY LINE		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 905	0730-03-027	15.590	AUG 2018		\$ 64,844
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	SL 286		<b>LIMITS TO:</b>	FM 1497		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RED RIVER	FM 195	0730-04-014	13.390	AUG 2018		\$ 54,944
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	FM 410		<b>LIMITS TO:</b>	FM 410		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 38	0749-02-020	5.462	AUG 2018		\$ 23,028
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	FM 137		<b>LIMITS TO:</b>	DELTA COUNTY LINE		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	DELTA	FM 198	0763-01-019	6.263	AUG 2018		\$ 8,340
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	FM 128		<b>LIMITS TO:</b>	SH 19/24		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	DELTA	FM 198	0763-02-009	6.983	AUG 2018		\$ 29,395
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	SH 19/24		<b>LIMITS TO:</b>	FM 895		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	HOPKINS	FM 69	0766-02-017	6.875	AUG 2018		\$ 28,548
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	IH 30		<b>LIMITS TO:</b>	SH 11		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	HOPKINS	FM 69	0766-04-018	1.872	AUG 2018		\$ 7,843
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	SH 11		<b>LIMITS TO:</b>	2 MILES SOUTH OF SH 11		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 906	0769-02-031	7.760	AUG 2018		\$ 32,033
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	1.708 MI W OF US 271		<b>LIMITS TO:</b>	1.562 MI E OF FM 3298		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RED RIVER	FM 410	0772-01-028	11.660	AUG 2018		\$ 35,189
<b>DESCRIPTION:</b>	TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS						<b>NHS:</b> N
<b>LIMITS FROM:</b>	1.625 MI N OF FM 195		<b>LIMITS TO:</b>	0.138 MI N OF FM 3281		<b>PROJ NUM:</b> STP 1802(491)HESG	
<b>ROW CSJ:</b>							
PARIS	RED RIVER	FM 410	0772-02-017	8.103	AUG 2018		\$ 30,605

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 1.07 MI N OF FM 194		<b>LIMITS TO:</b> FM 411					<b>PROJ NUM:</b> STP 1802(491)HESG
<b>ROW CSJ:</b>							
PARIS	RED RIVER	SH 37	0772-03-019	3.473	AUG 2018		\$ 21,678
<b>DESCRIPTION:</b> MILLED EDGELINE RUMBLE STRIPS, MILLED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 411		<b>LIMITS TO:</b> 0.218 MI N OF SS 38					<b>PROJ NUM:</b> STP 1802(491)HESG
<b>ROW CSJ:</b>							
PARIS	GRAYSON	FM 901	1379-01-027	17.908	AUG 2018		\$ 70,760
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 7.075 MI W OF US 377		<b>LIMITS TO:</b> US 82					<b>PROJ NUM:</b> STP 1802(491)HESG
<b>ROW CSJ:</b>							
PARIS	RED RIVER	FM 195	1705-01-022	2.300	AUG 2018		\$ 9,612
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 410		<b>LIMITS TO:</b> SH 37					<b>PROJ NUM:</b> STP 1802(491)HESG
<b>ROW CSJ:</b>							
PARIS	RED RIVER	FM 410	2155-01-011	7.156	AUG 2018		\$ 29,998
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> US 271		<b>LIMITS TO:</b> FM 196					<b>PROJ NUM:</b> STP 1802(491)HESG
<b>ROW CSJ:</b>							
PARIS	LAMAR	FM 196	2490-01-009	2.555	AUG 2018		\$ 10,652
<b>DESCRIPTION:</b> TEXTURIZE SHOULDERS, PROFILE PAVEMENT MARKERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 1630		<b>LIMITS TO:</b> RED RIVER COUNTY LINE					<b>PROJ NUM:</b> STP 1802(491)HESG
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0174-04-035</b>				<b>AUG 2018</b>	<b>34 Projects</b>		<b>\$ 1,464,144</b>
PARIS	GRAYSON	FM 691	0666-01-027	0.754	AUG 2018		\$ 7,855,497
<b>DESCRIPTION:</b> RECONST ROADWAY AND ADD 2 LANES							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.03 MI W OF LOY LAKE RD / FM 131		<b>LIMITS TO:</b> 0.11 MI W OF SB US 75 FRTG RD			P1		<b>PROJ NUM:</b> STP 1802(492)
<b>ROW CSJ:</b>							
PARIS	GRAYSON	FM 691	0666-01-026	5.250	AUG 2018		\$ 442,757
<b>DESCRIPTION:</b> SAFETY TREAT FIXED OBJECTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 0.473 MI W OF FM 1417		<b>LIMITS TO:</b> SH 91					<b>PROJ NUM:</b> STP 1802(493)HESG
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0666-01-027</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 8,298,254</b>
PARIS	FANNIN	FM 1753	0765-02-021	3.802	AUG 2018		\$ 3,135,420
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING ROAD							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 274		<b>LIMITS TO:</b> SH 78					<b>PROJ NUM:</b> C 765-2-21
<b>ROW CSJ:</b>							
PARIS	GRAYSON	FM 1753	1709-01-009	0.620	AUG 2018		\$ 491,780
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING ROAD							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1897		<b>LIMITS TO:</b> FANNIN COUNTY LINE					<b>PROJ NUM:</b> C 1709-1-9
<b>ROW CSJ:</b>							
PARIS	FANNIN	FM 1753	1709-02-020	8.500	AUG 2018		\$ 6,473,565
<b>DESCRIPTION:</b> REHABILITATION OF EXISTING ROAD							<b>NHS:</b> N
<b>LIMITS FROM:</b> GRAYSON COUNTY LINE		<b>LIMITS TO:</b> FM 274					<b>PROJ NUM:</b> C 1709-2-20
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0765-02-021</b>				<b>AUG 2018</b>	<b>3 Projects</b>		<b>\$ 10,100,765</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PARIS	LAMAR	CR	0901-29-082	0.060	AUG 2018		\$ 369,648
<b>DESCRIPTION:</b>		BRIDGE REPLACEMENT				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		CR 281-3		<b>LIMITS TO:</b> AT FAUGHT CREEK		<b>PROJ NUM:</b> BR 1402(211)	
<b>ROW CSJ:</b>							
PARIS	DELTA	CR	0901-31-121	0.063	AUG 2018		\$ 156,000
<b>DESCRIPTION:</b>		REPLACE BRIDGE AND APPROACHES				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		@ BIG CREEK		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> BR 99(820)	
<b>ROW CSJ:</b>							
PARIS	DELTA	CR	0901-31-130	0.680	AUG 2018		\$ 234,000
<b>DESCRIPTION:</b>		BRIDGE REPLACEMENT				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		CR 194-2		<b>LIMITS TO:</b> BRANCH OF BRUSHY CREEK		<b>PROJ NUM:</b> BR 2016(891)	
<b>ROW CSJ:</b>							
PARIS	DELTA	CR	0901-31-131	0.065	AUG 2018		\$ 156,000
<b>DESCRIPTION:</b>		BRIDGE REPLACEMENT				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		CR 173-1		<b>LIMITS TO:</b> AT DRAW CREEK		<b>PROJ NUM:</b> BR 2015(344)	
<b>ROW CSJ:</b>							
			<b>CONTRACT CSJ:</b> 0901-29-082		AUG 2018	4 Projects	\$ 915,648
<b>PARIS TOTAL:</b>						<b>50 Projects 6 Contracts</b>	<b>\$30,411,828</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:34 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
PHARR	WILLACY	US 77	0327-10-062	0.942	AUG 2018		\$ 9,896,391
<b>DESCRIPTION:</b> CONSTRUCT MAINLANES & OVERPASSES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> WILLACY/KENEDY C.L.			<b>LIMITS TO:</b> 0.93 MI S OF WILLACY/KENEDY C.L.			<b>PROJ NUM:</b> NH 1802(561)	
<b>ROW CSJ:</b>							
PHARR	KENEDY	US 77	0327-05-042	1.345	AUG 2018		\$ 8,381,466
<b>DESCRIPTION:</b> CONSTRUCT MAINLANES & OVERPASSES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 1.34 MI N OF WILLACY/KENEDY C.L.			<b>LIMITS TO:</b> WILLACY/KENEDY COUNTY LINE			<b>PROJ NUM:</b> NH 1802(561)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0327-10-062</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 18,277,857</b>
PHARR	WILLACY	SH 186	0433-02-052	12.296	AUG 2018		\$ 23,000,000
<b>DESCRIPTION:</b> REHABILITATE ROADWAY (SUPER 2)							<b>NHS:</b> N
<b>LIMITS FROM:</b> HIDALGO/ WILLACY C.L.			<b>LIMITS TO:</b> KING ST			<b>PROJ NUM:</b> C 433-2-52	
<b>ROW CSJ:</b> 0433-02-053							
<b>CONTRACT CSJ: 0433-02-052</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 23,000,000</b>
PHARR	CAMERON	VA	0921-06-303	0.513	AUG 2018		\$ 300,803
<b>DESCRIPTION:</b> CONSTRUCTION OF SIDEWALKS, CROSSWALKS, & PAVED SHARED USE PATHS FOR TRAILS FOR PEDESTRIAN & BICYCLE FACILITIES							<b>NHS:</b> N
<b>LIMITS FROM:</b> BROWNSVILLE BIKE/PED IMPROVEMENTS			<b>LIMITS TO:</b> VARIOUS ROADS			<b>PROJ NUM:</b> STP 1802(565)TP	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0921-06-303</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 300,803</b>
PHARR	HIDALGO	FM 2061	1939-01-059	0.200	AUG 2018		\$ 199,248
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @ WISCONSIN AVE.			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(567)HES	
<b>ROW CSJ:</b>							
PHARR	CAMERON	FM 2519	0487-01-012	0.200	AUG 2018		\$ 210,693
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> Y
<b>LIMITS FROM:</b> @ IOWA AVE./ JOSE COLUNGA AVE.			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(567)HES	
<b>ROW CSJ:</b>							
PHARR	CAMERON	FM 802	1140-03-018	0.200	AUG 2018		\$ 210,693
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ COFFEE PORT RD.			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(566)HES	
<b>ROW CSJ:</b>							
PHARR	HIDALGO	FM 1926	1804-02-026	0.200	AUG 2018		\$ 235,014
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ SPRAGUE AVE.			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(566)HES	
<b>ROW CSJ:</b>							
PHARR	CAMERON	FM 313	1806-01-011	0.200	AUG 2018		\$ 210,693
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ HOUSTON RD.			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(566)HES	
<b>ROW CSJ:</b>							
PHARR	CAMERON	FM 313	1806-01-012	0.200	AUG 2018		\$ 210,693
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ TRAVIS RD.			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(566)HES	
<b>ROW CSJ:</b>							
PHARR	HIDALGO	FM 3362	3468-01-019	0.200	AUG 2018		\$ 199,248
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> @ WISCONSIN AVE.			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 1802(566)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1939-01-059</b>				<b>AUG 2018</b>	<b>7 Projects</b>		<b>\$ 1,476,282</b>
<b>PHARR TOTAL:</b>						<b>11 Projects 4 Contracts</b>	<b>\$43,054,942</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANGELO	CROCKETT	IH 10	0140-11-045	0.931	AUG 2018		\$ 3,638,456
<b>DESCRIPTION:</b> RELOCATE EB EXIT RAMP 365 AND EXTEND SOUTH FRONTAGE ROAD							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.25 MILES WEST OF RIO GRANDE ST			<b>LIMITS TO:</b> SH 163 IN OZONA		<b>PROJ NUM:</b> C 140-11-45		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0140-11-045</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 3,638,456</b>
SAN ANGELO	TOM GREEN	US 67	0158-02-084	1.617	AUG 2018		\$ 18,904,379
<b>DESCRIPTION:</b> CONSTRUCT INTERCHANGE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT TRACTOR TRAIL			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(735)		
<b>ROW CSJ:</b>							
SAN ANGELO	TOM GREEN	US 67	0158-02-088	0.764	AUG 2018		\$ 14,638,967
<b>DESCRIPTION:</b> CONSTRUCT INTERCHANGE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT PAULANN BLVD.			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(735)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0158-02-084</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 33,543,346</b>
SAN ANGELO	COKE	US 277	0264-04-052	8.285	AUG 2018		\$ 6,428,119
<b>DESCRIPTION:</b> GRADING, BASE AND STRUCTURES							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 70			<b>LIMITS TO:</b> NORTH KICKAPOO CREEK BRIDGE		<b>PROJ NUM:</b> C 264-4-52		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0264-04-052</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 6,428,119</b>
SAN ANGELO	TOM GREEN	VA	0907-00-191	0.001	AUG 2018		\$ 829,916
<b>DESCRIPTION:</b> UPGRADE SMALL SIGNS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> ON US 87,US 67, SL 306, AND US 83			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(736)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0907-00-191</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 829,916</b>
<b>SAN ANGELO TOTAL:</b>						<b>5 Projects 4 Contracts</b>	<b>\$44,439,837</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	COMAL	IH 35	0016-04-113	0.497	AUG 2018		\$ 1,118,893
<b>DESCRIPTION:</b> REVISE RAMPS AND CONVERT FRONTAGE ROADS FROM TWO WAY TO ONE WAY OPERATION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> HAYS COUNTY LINE			<b>LIMITS TO:</b> 0.5 MI S OF HAYS COUNTY LINE			<b>PROJ NUM:</b> NH 1802(610)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0016-03-103</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,118,893</b>
SAN ANTONIO	BEXAR	SL 368	0016-08-036	0.390	AUG 2018		\$ 1,137,592
<b>DESCRIPTION:</b> INTERSECTION OPERATIONAL IMPROVEMENTS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT N. NEW BRAUNFELS INTERSECTION			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> NH 1802(611)	
<b>ROW CSJ:</b> 0016-08-040							
<b>CONTRACT CSJ: 0016-08-036</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,137,592</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	BEXAR	SL 353	0017-01-024	2.256	AUG 2018		\$ 29,464
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE MARKINGS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> PITLUK RD			<b>LIMITS TO:</b> CASSIN RD			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	WILSON	US 181	0100-03-082	9.715	AUG 2018		\$ 253,409
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE MARKINGS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BEXAR/WILSON COUNTY LINE			<b>LIMITS TO:</b> 1.4 MI N OF SH 97			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	WILSON	US 87	0143-03-048	3.050	AUG 2018		\$ 9,078
<b>DESCRIPTION:</b> MILLED CENTERLINE RUMBLE STRIPS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> BEXAR/WILSON COUNTY LINE			<b>LIMITS TO:</b> CR 361			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	GUADALUPE	SH 46	0216-02-063	8.784	AUG 2018		\$ 109,757
<b>DESCRIPTION:</b> PROFILE EDGELINE PAVEMENT MARKINGS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> COMAL/GUADALUPE COUNTY LINE			<b>LIMITS TO:</b> FM 78			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	BANDERA	SH 16	0291-06-055	1.012	AUG 2018		\$ 21,662
<b>DESCRIPTION:</b> PROFILE EDGELINES/CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 4.218 MI E OF SH 173			<b>LIMITS TO:</b> 5.23 MI E OF SH 173			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	ATASCOSA	FM 99	0348-07-017	2.000	AUG 2018		\$ 39,514
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> 2.00 MI EAST OF FM 1099			<b>LIMITS TO:</b> FM 1099			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	MEDINA	SH 173	0421-08-035	5.388	AUG 2018		\$ 82,373
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 241			<b>LIMITS TO:</b> CR 441			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	ATASCOSA	FM 3350	0421-09-018	1.537	AUG 2018		\$ 19,106
<b>DESCRIPTION:</b> INSTALL EDGE MARKING, PROFILE CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 3510			<b>LIMITS TO:</b> FM 476			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	COMAL	RM 32	0511-02-022	12.781	AUG 2018		\$ 281,381
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> BLANCO COUNTY LINE			<b>LIMITS TO:</b> HAYS COUNTY LINE			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	KERR	FM 1340	0829-04-033	21.307	AUG 2018		\$ 513,099
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 41			<b>LIMITS TO:</b> SH 39			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	ATASCOSA	FM 476	0853-01-015	3.076	AUG 2018		\$ 60,510
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2504			<b>LIMITS TO:</b> FM 1333			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	ATASCOSA	FM 476	0853-01-016	3.334	AUG 2018		\$ 65,697
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1333			<b>LIMITS TO:</b> SH 16			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	ATASCOSA	FM 476	0853-02-031	4.854	AUG 2018		\$ 86,842
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> RED BARN RD			<b>LIMITS TO:</b> YELLOWSTONE ST			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	COMAL	FM 306	0857-01-033	2.763	AUG 2018		\$ 60,079
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> RM 484			<b>LIMITS TO:</b> FM 3424			<b>PROJ NUM:</b> STP 1802(612)HES	
<b>ROW CSJ:</b>							
SAN ANTONIO	WILSON	FM 536	1009-01-040	5.718	AUG 2018		\$ 127,456

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR 104		<b>LIMITS TO:</b> LP 181			<b>PROJ NUM:</b> STP 1802(612)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	WILSON	FM 1303	1548-01-016	7.197	AUG 2018		\$ 169,384
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 775		<b>LIMITS TO:</b> FM 536			<b>PROJ NUM:</b> STP 1802(612)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	COMAL	RM 2722	2666-01-013	7.706	AUG 2018		\$ 167,228
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2673		<b>LIMITS TO:</b> SH 46			<b>PROJ NUM:</b> STP 1802(612)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	COMAL	FM 306	3106-01-015	9.345	AUG 2018		\$ 193,798
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE PAVEMENT MARKINGS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> US 281		<b>LIMITS TO:</b> RM 484			<b>PROJ NUM:</b> STP 1802(612)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	BEXAR	SH 211	3544-02-006	5.474	AUG 2018		\$ 122,109
<b>DESCRIPTION:</b> PROFILE EDGELINE/CENTERLINE MARKINGS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 16		<b>LIMITS TO:</b> MEDINA COUNTY LINE			<b>PROJ NUM:</b> STP 1802(612)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0017-01-024</b>					<b>AUG 2018</b>	<b>19 Projects</b>	<b>\$ 2,411,946</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
SAN ANTONIO	MEDINA	IH 35	0017-05-095	0.200	AUG 2018		\$ 149,292
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 471			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(614)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	MEDINA	US 90	0024-04-064	0.200	AUG 2018		\$ 44,318
<b>DESCRIPTION:</b> MODERNIZE INTERSECTION FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT CR 526			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	BEXAR	US 181	0073-12-013	0.200	AUG 2018		\$ 293,435
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS, INTERCONNECT SIGNALS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT SP 122			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	WILSON	US 181	0100-03-083	0.200	AUG 2018		\$ 148,332
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT SHANNON RIDGE			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	WILSON	US 87	0143-04-068	0.200	AUG 2018		\$ 94,290
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT SH 119			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	GUADALUPE	SH 46	0216-02-064	0.200	AUG 2018		\$ 182,925
<b>DESCRIPTION:</b> INSTALL TRAFFIC SIGNAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT FM 725			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	GUADALUPE	SH 123	0366-03-070	0.200	AUG 2018		\$ 126,852
<b>DESCRIPTION:</b> REPLACE FLASHING BEACON WITH TRAFFIC SIGNAL							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 477			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	MEDINA	SH 173	0421-01-046	0.200	AUG 2018		\$ 92,171
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT FM 1343			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	ATASCOSA	FM 3350	0421-09-019	0.200	AUG 2018		\$ 54,699
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT PULLIAM RD/FM 3510			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	COMAL	RM 32	0511-02-023	0.200	AUG 2018		\$ 59,520
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT FM 3424			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	GUADALUPE	IH 10	0535-01-075	0.200	AUG 2018		\$ 119,619
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 464			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(614)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	GUADALUPE	FM 775	0850-01-027	0.200	AUG 2018		\$ 54,611
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT FM 467			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	GUADALUPE	FM 758	0987-02-014	0.200	AUG 2018		\$ 56,524
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT HUBER RD (CR 105)			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	MEDINA	FM 471	1547-01-045	0.200	AUG 2018		\$ 55,133
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT CR 585 (OLD LACOSTE RD)			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(613)HES		
<b>ROW CSJ:</b>							
SAN ANTONIO	MEDINA	FM 471	1547-01-046	0.200	AUG 2018		\$ 54,421

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT BIPPERT			<b>LIMITS TO:</b> .				<b>PROJ NUM:</b> STP 1802(613)HES
<b>ROW CSJ:</b>							
SAN ANTONIO	BEXAR	SL 1604	2452-02-125	0.200	AUG 2018		\$ 327,201
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT LA CANTERA PKWY/JOHN PEACE BLVD			<b>LIMITS TO:</b> .				<b>PROJ NUM:</b> STP 1802(613)HES
<b>ROW CSJ:</b>							
SAN ANTONIO	BEXAR	SL 1604	2452-02-126	0.200	AUG 2018		\$ 317,327
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT CHASE HILL BLVD/BRENAN AVE			<b>LIMITS TO:</b> .				<b>PROJ NUM:</b> STP 1802(613)HES
<b>ROW CSJ:</b>							
SAN ANTONIO	COMAL	FM 306	3106-01-016	0.200	AUG 2018		\$ 55,186
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT REBECCA SPRING			<b>LIMITS TO:</b> .				<b>PROJ NUM:</b> STP 1802(613)HES
<b>ROW CSJ:</b>							
SAN ANTONIO	COMAL	FM 3009	3107-01-043	0.200	AUG 2018		\$ 57,992
<b>DESCRIPTION:</b> INSTALL INTERSECTION FLASHING BEACON							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT SCHOENTHAL RD SOUTH			<b>LIMITS TO:</b> .				<b>PROJ NUM:</b> STP 1802(613)HES
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0017-05-095</b>					<b>AUG 2018</b>	<b>19 Projects</b>	<b>\$ 2,343,848</b>
<hr/>							
SAN ANTONIO	BEXAR	IH 35	0017-10-287	8.927	AUG 2018		\$ 750,000
<b>DESCRIPTION:</b> WRONG WAY DRIVER ADVANCED TECHNOLOGIES							<b>NHS:</b> Y
<b>LIMITS FROM:</b> US 281			<b>LIMITS TO:</b> IH 410				<b>PROJ NUM:</b> STP 1802(438)HES
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0017-10-287</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 750,000</b>
<hr/>							
SAN ANTONIO	BEXAR	IH 37	0073-08-194	1.220	AUG 2018		\$ 1,000,269
<b>DESCRIPTION:</b> LANDSCAPE PLANTING AND IRRIGATION							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.25 MILES N OF SP 122			<b>LIMITS TO:</b> 0.25 MILES S OF US 181				<b>PROJ NUM:</b> NH 1802(615)
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0073-08-194</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 1,000,269</b>
<hr/>							
SAN ANTONIO	ATASCOSA	SH 16	0517-01-043	17.779	AUG 2018		\$ 21,360,000
<b>DESCRIPTION:</b> REHAB AND WIDEN TO PROVIDE OPERATIONAL IMPROVEMENTS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 1332			<b>LIMITS TO:</b> MCMULLEN/ATASCOSA COUNTY LINE				<b>PROJ NUM:</b> STP 1802(616)
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0517-01-043</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 21,360,000</b>
<hr/>							
SAN ANTONIO	BEXAR	FM 1560	2230-01-013	2.091	AUG 2018		\$ 12,934,566
<b>DESCRIPTION:</b> EXPAND FROM 2 TO 4 LANES WITH RAISED MEDIANS, BIKE LANES AND SIDEWALKS							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 16			<b>LIMITS TO:</b> LOOP 1604				<b>PROJ NUM:</b> STP 1802(618)
<b>ROW CSJ:</b> 2230-01-014							
SAN ANTONIO	BEXAR	FM 1560	2230-01-014	2.100	AUG 2018		\$ 250,000
<b>DESCRIPTION:</b> ACQUISITION & ADJUSTMENT OF UTILITIES							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 16			<b>LIMITS TO:</b> LOOP 1604				<b>PROJ NUM:</b> ROW 2230-1-14
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2230-01-013</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 13,184,566</b>
<hr/>							
<b>SAN ANTONIO TOTAL:</b>						<b>45 Projects 8 Contracts</b>	<b>\$43,307,114</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
TYLER	SMITH	US 69	0191-01-063	0.948	AUG 2018		\$ 16,549,021
<b>DESCRIPTION:</b> CONSTRUCT GRADE-SEPARATED INTERCHANGE							<b>NHS:</b> Y
<b>LIMITS FROM:</b> AT FM 346, E OF FLINT			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 2013(216)		
<b>ROW CSJ:</b> 0191-01-083							
<b>CONTRACT CSJ: 0191-01-063</b>							<b>\$ 16,549,021</b>
TYLER	RUSK	FM 840	0592-02-015	10.204	AUG 2018		\$ 7,851,276
<b>DESCRIPTION:</b> WIDEN TO 26',SAFETY TREAT,IMPROVE GUARDRAIL TO DESIGN STNDS							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2867,SE			<b>LIMITS TO:</b> SH 315		<b>PROJ NUM:</b> STP 1802(562)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0592-02-015</b>							<b>\$ 7,851,276</b>
TYLER	SMITH	VA	0910-16-145	1.000	AUG 2018		\$ 173,546
<b>DESCRIPTION:</b> PLANTING TREES AND SHRUBS							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT 5 LOCATIONS ON US69 IN LINDALE &			<b>LIMITS TO:</b> 2 LOCS ON FM13,1 ON FM1089 IN TROUP		<b>PROJ NUM:</b> STP 1802(757)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0910-16-145</b>							<b>\$ 173,546</b>
TYLER	RUSK	FM 2658	2653-01-014	1.571	AUG 2018		\$ 1,411,838
<b>DESCRIPTION:</b> REPAIR & REPAVE ROADWAY							<b>NHS:</b> N
<b>LIMITS FROM:</b> SH 43 NEAR MARTIN CRK LAKE, S			<b>LIMITS TO:</b> CR 2144, NEAR DIRGIN		<b>PROJ NUM:</b> STP 1802(593)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 2653-01-014</b>							<b>\$ 1,411,838</b>
<b>TYLER TOTAL:</b>						<b>4 Projects 4 Contracts</b>	<b>\$25,985,681</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
WACO	MC LENNAN	SH 6	0049-01-094	0.200	AUG 2018		\$ 277,269	
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> @ FM 1860			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(508)HES			
<b>ROW CSJ:</b>								
WACO	LIMESTONE	US 84	0056-03-065	0.932	AUG 2018		\$ 345,184	
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> SH 14			<b>LIMITS TO:</b> ROSS ROAD IN MEXIA, TX		<b>PROJ NUM:</b> STP 1802(508)HES			
<b>ROW CSJ:</b>								
WACO	LIMESTONE	US 84	0057-01-030	0.352	AUG 2018		\$ 92,680	
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> ROSS ROAD IN MEXIA, TX			<b>LIMITS TO:</b> FM 1365		<b>PROJ NUM:</b> STP 1802(508)HES			
<b>ROW CSJ:</b>								
WACO	MC LENNAN	FM 2418	2362-01-037	0.200	AUG 2018		\$ 74,142	
<b>DESCRIPTION:</b> INSTAL INTERSECTION FLASHING BEACON							<b>NHS:</b> N	
<b>LIMITS FROM:</b> AT PECAN LANE			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(507)HES			
<b>ROW CSJ:</b>								
WACO	MC LENNAN	FM 1695	2506-01-040	0.200	AUG 2018		\$ 234,160	
<b>DESCRIPTION:</b> IMPROVE TRAFFIC SIGNALS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> AT PANTHER WAY			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1802(508)HES			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0049-01-094</b>					<b>AUG 2018</b>	<b>5 Projects</b>	<b>\$ 1,023,435</b>	
WACO	HAMILTON	CR	0909-29-040	0.100	AUG 2018		\$ 557,690	
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ON CR 266 @ FALL CRK			<b>LIMITS TO:</b> (MAP #219)		<b>PROJ NUM:</b> BR 1702(407)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0909-29-040</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 557,690</b>	
WACO	FALLS	CR	0909-38-071	0.076	AUG 2018		\$ 522,190	
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ON CR 236 @ BIG ELM CR			<b>LIMITS TO:</b> (MAP #19)		<b>PROJ NUM:</b> BR 1702(197)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0909-38-071</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 522,190</b>	
WACO	FALLS	CS	0909-38-078	0.057	AUG 2018		\$ 247,184	
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> CS 085 (ROWENA AVE)			<b>LIMITS TO:</b> @ DRAINAGE DITCH (MAP #1 ROSEBUD)		<b>PROJ NUM:</b> BR 2017(203)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0909-38-078</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 247,184</b>	
<b>WACO TOTAL:</b>						<b>8 Projects</b>	<b>4 Contracts</b>	<b>\$ 2,350,499</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
WICHITA FALLS	WICHITA	US 287	0043-08-075	3.778	AUG 2018		\$ 1,188,601
<b>DESCRIPTION:</b>		INSTALL MEDIAN BARRIER				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		NEAR BURNETT RANCH ROAD		<b>LIMITS TO:</b> 0.45 MI WEST OF JOHNSON ROAD		<b>PROJ NUM:</b> NH 1802(303)	
<b>ROW CSJ:</b>							
WICHITA FALLS	WICHITA	US 287	0043-09-136	5.501	AUG 2018		\$ 1,235,215
<b>DESCRIPTION:</b>		INSTALL MEDIAN BARRIER				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		0.45MI WEST OF JOHNSON RD		<b>LIMITS TO:</b> FM 369		<b>PROJ NUM:</b> NH 1802(303)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0043-08-075</b>					<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 2,423,816</b>
WICHITA FALLS	WICHITA	FM 367	0681-04-041	10.940	AUG 2018		\$ 4,277,955
<b>DESCRIPTION:</b>		SAFETY TREAT FIXED OBJECTS, PROVIDE ADDITIONAL PAVED SURFACE WIDTH, MILLED CENTERLINE RUMBLE STRIPS				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		SH 25		<b>LIMITS TO:</b> FM 368		<b>PROJ NUM:</b> STP 1802(253)HES	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0681-04-041</b>					<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 4,277,955</b>
<b>WICHITA FALLS TOTAL:</b>						<b>3 Projects 2 Contracts</b>	<b>\$ 6,701,771</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018  
 CURRENT STATEWIDE LETTING SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	GONZALES	US 90A	0025-05-021	8.702	AUG 2018		\$ 1,278,571
<b>DESCRIPTION:</b>		SAFETY TREAT FIXED OBJECTS				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		GUADALUPE C/L	<b>LIMITS TO:</b> 8.702 MI E OF GUADALUPE C/L		<b>PROJ NUM:</b> STP 1802(494)HES		
<b>ROW CSJ:</b>							
YOAKUM	GONZALES	US 90A	0025-06-055	7.587	AUG 2018		\$ 782,888
<b>DESCRIPTION:</b>		SAFETY TREAT FIXED OBJECTS				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		8.702 MI E OF GUADALUPE C/L	<b>LIMITS TO:</b> US 183(WATER ST)		<b>PROJ NUM:</b> STP 1802(494)HES		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0025-05-021			<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 2,061,459</b>		
YOAKUM	WHARTON	US 59	0089-06-090	4.371	AUG 2018		\$ 3,476,109
<b>DESCRIPTION:</b>		ACP OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		FM 1163	<b>LIMITS TO:</b> LP 524 N. OF HILLJE		<b>PROJ NUM:</b> C 89-6-90		
<b>ROW CSJ:</b>							
YOAKUM	WHARTON	US 59	0089-07-151	4.078	AUG 2018		\$ 4,121,704
<b>DESCRIPTION:</b>		ACP OVERLAY				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		BU 59S NORTH OF EL CAMPO	<b>LIMITS TO:</b> FM 1163		<b>PROJ NUM:</b> C 89-7-151		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0089-06-090			<b>AUG 2018</b>	<b>2 Projects</b>	<b>\$ 7,597,813</b>		
YOAKUM	GONZALES	US 183	0153-02-040	10.729	AUG 2018		\$ 5,039,054
<b>DESCRIPTION:</b>		PAVEMENT REPAIR AND RESURFACING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		CALDWELL C/L	<b>LIMITS TO:</b> US 90A		<b>PROJ NUM:</b> NH 1802(495)		
<b>ROW CSJ:</b>							
YOAKUM	GONZALES	US 183	0153-02-042	10.828	AUG 2018		\$ 52,930
<b>DESCRIPTION:</b>		MILLED CENTERLINE RUMBLE STRIPS				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		CALDWELL C/L	<b>LIMITS TO:</b> BU 183-V		<b>PROJ NUM:</b> STP 2018(835)HESG		
<b>ROW CSJ:</b>							
YOAKUM	GONZALES	US 183	0154-01-066	3.477	AUG 2018		\$ 1,621,875
<b>DESCRIPTION:</b>		PAVEMENT REPAIR AND RESURFACING				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		US 90A	<b>LIMITS TO:</b> 1.53 MI SOUTH OF FM 3282		<b>PROJ NUM:</b> NH 1802(495)		
<b>ROW CSJ:</b>							
YOAKUM	WHARTON	SH 71	0266-05-050	11.711	AUG 2018		\$ 46,481
<b>DESCRIPTION:</b>		MILLED EDGELINE & CENTERLINE RUMBLE STRIPS				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		COLORADO C/L	<b>LIMITS TO:</b> FM 1300		<b>PROJ NUM:</b> STP 2018(937)HESG		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0153-02-040			<b>AUG 2018</b>	<b>4 Projects</b>	<b>\$ 6,760,340</b>		
YOAKUM	DE WITT	SH 72	0270-10-013	0.255	AUG 2018		\$ 7,500,000
<b>DESCRIPTION:</b>		REPLACE BRIDGE AND APPROACHES				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		AT GUADALUPE RIVER	<b>LIMITS TO:</b> STR # 0270-10-030		<b>PROJ NUM:</b> BR 1802(496)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ:</b> 0270-10-013			<b>AUG 2018</b>	<b>1 Project</b>	<b>\$ 7,500,000</b>		

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:02:35 PM

**FISCAL YEAR 2018**  
**CURRENT STATEWIDE LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
YOAKUM	AUSTIN	IH 10	0271-02-055	2.781	AUG 2018		\$ 62,119,130
<b>DESCRIPTION:</b> UPGRADING OF A FREEWAY FACILITY CONSISTING OF WIDENING TO SIX MAIN LANES, 2-LANE FRONTAGE ROADS,SFTY LIGHTING, AND ITS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> 0.85 MI WEST OF FM 3538		<b>LIMITS TO:</b> SH 36			<b>PROJ NUM:</b> NH 1802(497)		
<b>ROW CSJ:</b> 0271-02-060							
YOAKUM	AUSTIN	IH 10	0271-03-046	2.982	AUG 2018		\$ 90,395,655
<b>DESCRIPTION:</b> UPGRADING OF A FREEWAY FACILITY CONSISTING OF WIDENING TO SIX MAIN LANES, 2-LANE FRONTAGE ROADS,SFTY LIGHTING, AND ITS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> MANAK ROAD		<b>LIMITS TO:</b> EAST OF BRAZOS RIVER			<b>PROJ NUM:</b> NH 1802(497)		
<b>ROW CSJ:</b> 0271-03-059							
YOAKUM	AUSTIN	IH 10	0271-03-060	3.409	AUG 2018		\$ 68,797,894
<b>DESCRIPTION:</b> UPGRADING OF A FREEWAY FACILITY CONSISTING OF WIDENING TO SIX MAIN LANES, 2-LANE FRONTAGE ROADS,SFTY LIGHTING, AND ITS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> EAST OF KERSTEN RD		<b>LIMITS TO:</b> MANAK RD			<b>PROJ NUM:</b> NH 1802(497)		
<b>ROW CSJ:</b> 0271-03-063							
YOAKUM	AUSTIN	IH 10	0271-03-061	1.007	AUG 2018		\$ 25,474,806
<b>DESCRIPTION:</b> UPGRADING OF A FREEWAY FACILITY CONSISTING OF WIDENING TO SIX MAIN LANES, 2-LANE FRONTAGE ROADS,SFTY LIGHTING, AND ITS							<b>NHS:</b> Y
<b>LIMITS FROM:</b> SH 36		<b>LIMITS TO:</b> EAST OF KERSTEN RD			<b>PROJ NUM:</b> NH 1802(497)		
<b>ROW CSJ:</b> 0271-03-062							
<b>CONTRACT CSJ: 0271-02-055</b>					<b>AUG 2018</b>	<b>4 Projects</b>	<b>\$ 246,787,485</b>
<b>YOAKUM TOTAL:</b>							<b>13 Projects 5 Contracts \$270,707,097</b>
<b>AUG 2018 TOTAL:</b>							<b>322 Projects 118 Contracts \$1,236,960,640</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
Run Date: 6/18/2018 @ 12:02:35 PM

# FISCAL YEAR 2018 CURRENT STATEWIDE LETTING SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
<b>State Total:</b>				<b>545 Projects</b>		<b>221 Contracts</b>		<b>\$ 2,265,666,983</b>

**FISCAL YEAR 2018**  
**CURRENT LOCAL LET SUMMARY (In Millions)**

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	State <sup>1</sup> Highway Fund	Prop 1	SIB <sup>2</sup>	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
SEPTEMBER (Actuals)	3	\$1.04	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.08	\$1.68	\$6.79
OCTOBER (Actuals)	10	\$20.91	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$22.92	\$2.78	\$46.62
NOVEMBER (Actuals)	11	\$33.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$161.82	\$0.00	\$195.27
DECEMBER (Actuals)	6	\$15.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.52	\$0.00	\$18.39
JANUARY (Actuals)	14	\$47.70	\$0.00	\$0.00	\$0.00	\$0.12	\$0.00	\$0.00	\$5.72	\$0.00	\$53.55
FEBRUARY (Actuals)	8	\$6.29	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.39	\$1.77	\$9.45
MARCH (Actuals)	5	\$10.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.37	\$0.00	\$11.14
APRIL (Actuals)	2	\$1.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.28	\$0.00	\$1.76
MAY (Actuals)	11	\$8.76	\$0.00	\$0.00	\$5.90	\$0.00	\$0.00	\$0.00	\$66.38	\$0.00	\$81.04
JUNE (Actuals)	13	\$31.89	\$0.00	\$0.00	\$20.13	\$0.00	\$0.00	\$0.00	\$4.29	\$0.00	\$56.31
JULY	8	\$64.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$60.87	\$0.00	\$125.80
AUGUST	16	\$42.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.06	\$0.00	\$47.56
<b>Month Total:</b>	107	\$285.59	\$0.00	\$0.00	\$26.03	\$0.12	\$0.00	\$0.00	\$335.71	\$6.23	\$653.68 *

\* Actual totals may include local letting to be obligated and/or concurrence of award.

1 State Highway Fund consists of federal, state and local funds.  
 2 State Infrastructure Bank Loan.

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:08:32 PM

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**  
**SEPTEMBER 2017**  
 BASED ON CURRENT ESTIMATE

<b>District</b>	<b>State Highway Fund</b>	<b>Prop 1</b>	<b>SIB</b>	<b>Pass Through Finance</b>	<b>Toll Rev Funds</b>	<b>SH 130 Conc Funds</b>	<b>Rail Funds</b>	<b>Local Funds</b>	<b>Texas Mobility Fund</b>	<b>Total</b>
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.02	\$1.68	\$5.70
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.69	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.69
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.35	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.06	\$0.00	\$0.41
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$1.04	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.08	\$1.68	\$6.79

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**OCTOBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$6.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.24	\$0.00	\$7.37
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.46	\$0.00	\$1.33
HOUSTON	\$6.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$21.23	\$0.00	\$27.68
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.68	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.68
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$6.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.77
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.78	\$2.78
<b>Month Total:</b>	\$20.91	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$22.92	\$2.78	\$46.62

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**  
**NOVEMBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$2.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.04	\$0.00	\$2.20
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$7.95	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.32	\$0.00	\$9.27
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$1.06	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.06
FORT WORTH	\$3.56	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.56
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$14.89	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$159.79	\$0.00	\$174.68
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$3.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.67	\$0.00	\$4.50
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$33.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$161.82	\$0.00	\$195.27

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**  
**DECEMBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$1.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.01	\$0.00	\$2.49
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$3.99	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.40	\$0.00	\$4.39
FORT WORTH	\$1.26	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.11	\$0.00	\$2.37
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$9.14	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$9.14
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$15.87	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.52	\$0.00	\$18.39



**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**JANUARY 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$3.88	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.53	\$0.00	\$4.41
BEAUMONT	\$3.01	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.21	\$0.00	\$3.21
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.31	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.31
DALLAS	\$19.80	\$0.00	\$0.00	\$0.00	\$0.12	\$0.00	\$0.00	\$0.44	\$0.00	\$20.36
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$1.25	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.11	\$0.00	\$2.36
HOUSTON	\$12.86	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.45	\$0.00	\$14.31
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$1.20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.20
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$5.39	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.00	\$0.00	\$7.39
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$47.70	\$0.00	\$0.00	\$0.00	\$0.12	\$0.00	\$0.00	\$5.72	\$0.00	\$53.55

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**FEBRUARY 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.77	\$1.77
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$2.31	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.05	\$0.00	\$2.36
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.95	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.95
HOUSTON	\$1.97	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.34	\$0.00	\$3.31
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.57	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.57
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.49
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$6.29	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.39	\$1.77	\$9.45

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**MARCH 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$1.69	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.69
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.71	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.37	\$0.00	\$1.08
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.55	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.55
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$7.83	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$7.83
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$10.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.37	\$0.00	\$11.14

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**APRIL 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.63	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.63
FORT WORTH	\$0.86	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.28	\$0.00	\$1.14
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$1.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.28	\$0.00	\$1.76

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**MAY 2018**

BASED ON CURRENT ESTIMATE

<b>District</b>	<b>State Highway Fund</b>	<b>Prop 1</b>	<b>SIB</b>	<b>Pass Through Finance</b>	<b>Toll Rev Funds</b>	<b>SH 130 Conc Funds</b>	<b>Rail Funds</b>	<b>Local Funds</b>	<b>Texas Mobility Fund</b>	<b>Total</b>
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$2.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.92
DALLAS	\$0.00	\$0.00	\$0.00	\$5.90	\$0.00	\$0.00	\$0.00	\$6.84	\$0.00	\$12.74
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.18	\$0.00	\$0.95
FORT WORTH	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HOUSTON	\$3.78	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$59.36	\$0.00	\$63.13
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.36	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.36
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.45
WACO	\$0.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.49
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$8.76	\$0.00	\$0.00	\$5.90	\$0.00	\$0.00	\$0.00	\$66.38	\$0.00	\$81.04

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**JUNE 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$1.05	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.24	\$0.00	\$5.29
BEAUMONT	\$0.00	\$0.00	\$0.00	\$20.13	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$20.13
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$1.81	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.81
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$5.20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.20
FORT WORTH	\$1.96	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.96
HOUSTON	\$21.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$21.19
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.67	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.05	\$0.00	\$0.73
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$31.89	\$0.00	\$0.00	\$20.13	\$0.00	\$0.00	\$0.00	\$4.29	\$0.00	\$56.31

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

Approved JULY 2018

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$23.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$59.60	\$0.00	\$83.10
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.14	\$0.00	\$0.62
FORT WORTH	\$3.39	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.10	\$0.00	\$4.49
HOUSTON	\$34.81	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$34.81
LAREDO	\$2.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.04	\$0.00	\$2.79
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$64.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$60.87	\$0.00	\$125.80

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:08:33 PM

**FISCAL YEAR 2018**  
**CURRENT LOCAL LETTING SUMMARY DETAIL**  
**JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
AUSTIN	TRAVIS	US 290	0114-02-104	1.331	JUL 2018	LC	\$ 59,600,000	
<b>DESCRIPTION:</b> DEVELOP AND CONSTRUCT TWO TOLLED DIRECT CONNECTORS AT US 290/SH 130 INTERCHANGE							NHS: Y	
<b>LIMITS FROM:</b> AT SH 130		<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> CC 114-2-104			
<b>ROW CSJ:</b>								
AUSTIN	TRAVIS	US 290	0114-02-105	1.331	JUL 2018	LC	\$ 23,500,000	
<b>DESCRIPTION:</b> DEVELOP AND CONSTRUCT ONE CENTRAL TEXAS TURNPIKE SYSTEM DIRECT CONNECTOR AT THE US 290/SH 130 INTERCHANGE							NHS: Y	
<b>LIMITS FROM:</b> AT SH 130		<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> CC 114-2-105			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0114-02-104</b>				<b>JUL 2018</b>	<b>2 Projects</b>		<b>\$ 83,100,000</b>	
<b>AUSTIN TOTAL:</b>						<b>2 Projects</b>	<b>1 Contract</b>	<b>\$83,100,000</b>
EL PASO	EL PASO	CS	0924-06-546	0.140	JUL 2018	LC	\$ 623,908	
<b>DESCRIPTION:</b> CONSTRUCTION OF BICYCLE FACILITIES, SIDEWALKS, ADA PEDESTRIAN RAMPS, PAVEMENT MARKINGS AND SIGNING							NHS: N	
<b>LIMITS FROM:</b> (ON UNIVERSITY AVE) STANTON ST		<b>LIMITS TO:</b> OREGON ST			<b>PROJ NUM:</b> STP 2018(877)TP			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0924-06-546</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 623,908</b>	
<b>EL PASO TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 623,908</b>
FORT WORTH	TARRANT	VA	0902-48-688	0.235	JUL 2018	LC	\$ 1,302,300	
<b>DESCRIPTION:</b> CLOSE EAST 1ST XING @ UPRR; INSTALL MEDIAN @ PEACH @ BNSF; MEDIAN AT EAST 1ST @ BNSF; MODIFY ACCESS AT EAST 1ST @ UPRR.							NHS: N	
<b>LIMITS FROM:</b> E 4TH STREET		<b>LIMITS TO:</b> WEATHERFORD STREET			<b>PROJ NUM:</b> STP 2007(897)MM			
<b>ROW CSJ:</b> 0902-90-043								
<b>CONTRACT CSJ: 0902-48-688</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 1,302,300</b>	
<b>FORT WORTH TOTAL:</b>						<b>3 Projects</b>	<b>3 Contracts</b>	<b>\$ 4,486,355</b>
HOUSTON	BRAZORIA	VA	0912-31-292	0.001	JUL 2018	LC	\$ 1,624,755	
<b>DESCRIPTION:</b> CONSTRUCT SHADOW CREEK BIKE AND PEDESTRIAN TRAIL							NHS: N	
<b>LIMITS FROM:</b> ON SHADOW CREEK		<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP 2016(785)MM			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-31-292</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 1,624,755</b>	
HOUSTON	BRAZORIA	CR	0912-31-311	2.019	JUL 2018	LC	\$ 33,184,000	
<b>DESCRIPTION:</b> RECONSTRUCT & WIDEN FROM 2 TO 4 LANES, ADD MEDIAN & SHOULDERS, ADD SIDEWALKS							NHS: N	
<b>LIMITS FROM:</b> CR 403 FROM SMITH RANCH ROAD		<b>LIMITS TO:</b> CULLEN BLVD			<b>PROJ NUM:</b> STP 1802(031)MM			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-31-311</b>				<b>JUL 2018</b>	<b>1 Project</b>		<b>\$ 33,184,000</b>	
<b>HOUSTON TOTAL:</b>						<b>2 Projects</b>	<b>2 Contracts</b>	<b>\$34,808,755</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:08:33 PM

**FISCAL YEAR 2018  
 CURRENT LOCAL LETTING SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
LAREDO	VAL VERDE	CS	0922-11-031	1.000	JUL 2018	LC	\$ 2,785,000	
<b>DESCRIPTION:</b>		NEW LOCATION TWO LANE HIGHWAY				<b>NHS:</b> N		
<b>LIMITS FROM:</b>		QUALIA DRIVE		<b>LIMITS TO:</b> SPUR 239 & ALDERETE LANE		<b>PROJ NUM:</b> CBI 2008(685)		
<b>ROW CSJ:</b>		<b>CONTRACT CSJ:</b> 0922-11-031		JUL 2018		1 Project	\$ 2,785,000	
<b>LAREDO TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 2,785,000</b>
<b>JUL 2018 TOTAL:</b>						<b>9 Projects</b>	<b>8 Contracts</b>	<b>\$ 125,804,018</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

**FISCAL YEAR 2018 CURRENT LOCAL LET SUMMARY (In Millions)**

**Approved AUGUST 2018**

BASED ON CURRENT ESTIMATE

<b>District</b>	<b>State Highway Fund</b>	<b>Prop 1</b>	<b>SIB</b>	<b>Pass Through Finance</b>	<b>Toll Rev Funds</b>	<b>SH 130 Conc Funds</b>	<b>Rail Funds</b>	<b>Local Funds</b>	<b>Texas Mobility Fund</b>	<b>Total</b>
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.98	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.98
DALLAS	\$8.08	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.15	\$0.00	\$8.23
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$21.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$21.84
FORT WORTH	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.82	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.24	\$0.00	\$1.06
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.03	\$0.00	\$0.03
PHARR	\$10.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.64	\$0.00	\$14.80
SAN ANGELO	\$0.35	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.35
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.27	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.27
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$42.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$5.06	\$0.00	\$47.56

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:08:33 PM

**FISCAL YEAR 2018**  
**CURRENT LOCAL LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
CORPUS CHRISTI	SAN PATRICIO	CS	0916-28-070	0.100	AUG 2018	LC	\$ 342,106
<b>DESCRIPTION:</b> CONSTRUCT HIKE AND BIKE TRAIL							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON MEML PRKWY FROM 2986(WILDCAT DR)			<b>LIMITS TO:</b> BILLY G WEBB DR			<b>PROJ NUM:</b> STP 1802(563)TP	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0916-28-070</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 342,106</b>
CORPUS CHRISTI	NUECES	CS	0916-35-200	0.100	AUG 2018	LC	\$ 636,000
<b>DESCRIPTION:</b> CONSTRUCTION HIKE & BIKE TRAIL							<b>NHS:</b> N
<b>LIMITS FROM:</b> ALONG SCHANEN DITCH SARATOGA BLVD			<b>LIMITS TO:</b> KILLARMET			<b>PROJ NUM:</b> STP 1602(477)TP	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0916-35-200</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 636,000</b>
<b>CORPUS CHRISTI TOTAL:</b>							<b>2 Projects</b>
<b>2 Contracts</b>							<b>\$ 978,106</b>
DALLAS	DALLAS	CS	0918-45-817	0.001	AUG 2018	LC	\$ 900,000
<b>DESCRIPTION:</b> CITYWIDE SIGNAL SYSTEM UPGRADE							<b>NHS:</b> N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS IN CITY OF			<b>LIMITS TO:</b> CARROLLTON - OFF-SYSTEM			<b>PROJ NUM:</b> CM 1602(579)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0918-45-817</b>							<b>AUG 2018</b>
<b>2 Projects</b>							<b>\$ 1,100,000</b>
DALLAS	DALLAS	CS	0918-45-818	0.001	AUG 2018	LC	\$ 200,000
<b>DESCRIPTION:</b> CITYWIDE SIGNAL SYSTEM UPGRADE							<b>NHS:</b> N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS IN CITY OF			<b>LIMITS TO:</b> CARROLLTON ON-SYSTEM			<b>PROJ NUM:</b> CM 1602(580)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0918-45-817</b>							<b>AUG 2018</b>
<b>2 Projects</b>							<b>\$ 1,100,000</b>
DALLAS	DENTON	CS	0918-46-292	2.500	AUG 2018	LC	\$ 2,605,107
<b>DESCRIPTION:</b> DCTA A-TRAIN BIKE AND PEDESTRAIN TRAIL - EAGLE POINT SECTION INSTALL BIKE/PED TRAIL,BARRIERS,LANDSCAPING AND AMENITIES							<b>NHS:</b> N
<b>LIMITS FROM:</b> DCTA RAIL CORRIDOR FROM MILL ST			<b>LIMITS TO:</b> HIGHLAND VILLAGE/LEWISVILLE LK STA.			<b>PROJ NUM:</b> STP 2017(300)TAPS	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0918-46-292</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 2,605,107</b>
DALLAS	DALLAS	CS	0918-47-099	2.380	AUG 2018	LC	\$ 3,900,000
<b>DESCRIPTION:</b> BIKE AND PEDESTRAIN FACILITY; CONCRETE TRAIL; LIGHTING AND LANDSCAPING; FROM IRBY LN TO WEST IRVING TRE STATION							<b>NHS:</b> N
<b>LIMITS FROM:</b> ROCK ISLAND BIKE AND PED FACILITY			<b>LIMITS TO:</b> ALONG TRE RAIL LINE			<b>PROJ NUM:</b> STP 2014(094)TE	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0918-47-099</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 3,900,000</b>
DALLAS	DALLAS	CS	0918-47-140	0.300	AUG 2018	LC	\$ 621,797
<b>DESCRIPTION:</b> BROOKHAVEN COLLEGE CAMPUS - INTERCITY CONNECTIONS -CONSTRUCT PEDESTRIAN BRIDGE AND PURCHASE PEDESTRIAN SIGNALIZATION							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON MARSH LN AT FARMERS CREEK			<b>LIMITS TO:</b> AND ON VALLEY VIEW LN AT ROSSER RD			<b>PROJ NUM:</b> STP 1602(604)TP	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0918-47-140</b>							<b>AUG 2018</b>
<b>1 Project</b>							<b>\$ 621,797</b>
<b>DALLAS TOTAL:</b>							<b>5 Projects</b>
<b>4 Contracts</b>							<b>\$ 8,226,904</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:08:33 PM

**FISCAL YEAR 2018**  
**CURRENT LOCAL LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
EL PASO	EL PASO	US 62	0374-02-089	9.183	AUG 2018	LC	\$ 9,700,000
<b>DESCRIPTION:</b>		RAPID TRANSIT SYSTEM (RTS)				<b>NHS:</b> Y	
<b>LIMITS FROM:</b>		HUECO CLUB PARK		<b>LIMITS TO:</b> AIRWAY		<b>PROJ NUM:</b> NH 2011(492)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0374-02-089</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 9,700,000</b>
EL PASO	EL PASO	CS	0924-06-418	2.030	AUG 2018	LC	\$ 12,142,619
<b>DESCRIPTION:</b>		ZARAGOZA POE, PAN AMERICAN DR & WINN RD BUILD/RECONSTRUCT 4 LANE DIVIDED ROAD TO INCLUDE SIGNING AND LIGHTING				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		LOOP 375		<b>LIMITS TO:</b> ZARAGOZA POE CAMPUS		<b>PROJ NUM:</b> CBI 2014(601)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0924-06-418</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 12,142,619</b>
<b>EL PASO TOTAL:</b>						<b>2 Projects</b>	<b>2 Contracts</b>
							<b>\$21,842,619</b>
LAREDO	WEBB	CS	0922-33-170	1.941	AUG 2018	LC	\$ 1,056,250
<b>DESCRIPTION:</b>		ZACATE CREEK MULTI-USE ALTERNATIVE TRANSPORTATION TRAIL				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		AT ZACATE CREEK		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 2017(298)TP	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0922-33-170</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,056,250</b>
<b>LAREDO TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>
							<b>\$ 1,056,250</b>
PARIS	GRAYSON	SH 56	0045-03-050	0.010	AUG 2018	LC	\$ 30,015
<b>DESCRIPTION:</b>		SH 56 AND RUSK STREET PEDESTRIAN CURB RAMP IMPROVEMENT				<b>NHS:</b> N	
<b>LIMITS FROM:</b>		INTERSECTION OF RUSK STREET		<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> CC 45-3-50	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0045-03-050</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 30,015</b>
<b>PARIS TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>
							<b>\$ 30,015</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:08:34 PM

**FISCAL YEAR 2018**  
**CURRENT LOCAL LETTING SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
PHARR	HIDALGO	CS	0921-02-311	0.500	AUG 2018	LC	\$ 703,040	
<b>DESCRIPTION:</b> NEW LOCATION 2-LANE RURAL ROADWAY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ON NORTH ALAMO ROAD FROM FM 1925			<b>LIMITS TO:</b> 0.5 MI NORTH		<b>PROJ NUM:</b> STP 2016(494)MM			
<b>ROW CSJ:</b> 0921-02-330								
<b>CONTRACT CSJ: 0921-02-311</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 703,040</b>	
PHARR	HIDALGO	CS	0921-02-333	0.100	AUG 2018	LC	\$ 9,000,000	
<b>DESCRIPTION:</b> FEDERAL COMMERCIAL VEHICLE INSPECTION FACILITIES AT DONNA INT L BRIDGE							<b>NHS:</b> N	
<b>LIMITS FROM:</b> @ DONNA INTERNATIONAL BRIDGE			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> CBI 1702(648)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0921-02-333</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 9,000,000</b>	
PHARR	HIDALGO	VA	0921-02-369	0.100	AUG 2018	LC	\$ 2,700,000	
<b>DESCRIPTION:</b> CONSTRUCT NORTH BOUND INSPECTION STATION							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ANZALDUAS INTL BRIDGE PORT OF ENTRY			<b>LIMITS TO:</b> NORTH BOUND		<b>PROJ NUM:</b> CBI 1802(564)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0921-02-369</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 2,700,000</b>	
PHARR	CAMERON	VA	0921-06-275	0.100	AUG 2018	LC	\$ 2,300,511	
<b>DESCRIPTION:</b> CONSTRUCTION OF INTERNAL PORT ROADS (PHASE II)							<b>NHS:</b> N	
<b>LIMITS FROM:</b> AT PORT OF BROWNSVILLE			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> HP 2018(798)			
<b>ROW CSJ:</b>								
PHARR	CAMERON	SH 48	0220-07-060	0.100	AUG 2018	LC	\$ 99,000	
<b>DESCRIPTION:</b> IMPROVING RADIUS, RELAY PAVERS, RELOCATE FLASHING BEACON & PAVEMENT MARKINGS							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> SH 48 & SH 550 INTERSECTION			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> CC 220-7-60			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0921-06-275</b>							<b>AUG 2018</b>	
<b>2 Projects</b>							<b>\$ 2,399,511</b>	
<b>PHARR TOTAL:</b>						<b>5 Projects</b>	<b>4 Contracts</b>	<b>\$14,802,551</b>
SAN ANGELO	TOM GREEN	US 87	0069-07-106	0.020	AUG 2018	LC	\$ 350,000	
<b>DESCRIPTION:</b> REPLACE TRAFFIC SIGNAL AND RECONFIGURE INTERSECTION							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> ON US 87 NB (KOENIGHEIM STREET)			<b>LIMITS TO:</b> AT WEST CONCHO AVENUE		<b>PROJ NUM:</b> NH 1802(737)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0069-07-106</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 350,000</b>	
<b>SAN ANGELO TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 350,000</b>
TYLER	VAN ZANDT	CS	0910-12-131	0.297	AUG 2018	LC	\$ 271,212	
<b>DESCRIPTION:</b> CONSTRUCT SIDEWALKS CONNECTING PUBLIC HOUSING TO EDGEWOOD ISD FOR SAFE ROUTES TO SCHOOL							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ON SHADY LN FROM US80, S & W			<b>LIMITS TO:</b> EDGEWOOD ESTATES		<b>PROJ NUM:</b> STP 2017(225)TAPS			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0910-12-131</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 271,212</b>	
<b>TYLER TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 271,212</b>
<b>AUG 2018 TOTAL:</b>						<b>18 Projects</b>	<b>16 Contracts</b>	<b>\$ 47,557,657</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
Run Date: 6/18/2018 @ 12:08:34 PM

# FISCAL YEAR 2018 CURRENT LOCAL LET PROJECTS SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
<b>State Total:</b>				<b>27 Projects</b>		<b>24 Contracts</b>		<b>\$ 173,361,675</b>

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:02 PM

## FISCAL YEAR 2018 CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	State <sup>1</sup> Highway Fund	Prop 1	SIB <sup>2</sup>	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
SEPTEMBER (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
OCTOBER (Actuals)	16	\$13.78	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.57	\$0.00	\$15.36
NOVEMBER (Actuals)	14	\$4.91	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.91
DECEMBER (Actuals)	20	\$2.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.14	\$0.00	\$2.90
JANUARY (Actuals)	3	\$3.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.18	\$0.00	\$3.52
FEBRUARY (Actuals)	149	\$3.71	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.71
MARCH (Actuals)	83	\$10.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$23.65	\$0.00	\$33.84
APRIL (Actuals)	113	\$17.09	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$17.09
MAY (Actuals)	5	\$19.93	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$19.93
JUNE (Actuals)	27	\$13.64	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.47	\$0.00	\$14.11
JULY	5	\$39.16	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$39.16
AUGUST	97	\$153.32	\$0.00	\$0.00	\$0.00	\$20.00	\$0.00	\$0.00	\$40.67	\$0.00	\$213.99
<b>Month Total:</b>	532	\$281.83	\$0.00	\$0.00	\$0.00	\$20.00	\$0.00	\$0.00	\$66.69	\$0.00	\$368.52 *

\* Actual totals may include local letting and other obligations to be obligated and/or concurrence of award.

1 State Highway Fund consists of federal, state and local funds.

2 State Infrastructure Bank Loan.





**FISCAL YEAR 2018 CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)**  
**OCTOBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$5.15	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.57	\$0.00	\$6.72
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$1.12	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.12
FORT WORTH	\$4.58	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.58
HOUSTON	\$2.92	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.92
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
RAILROAD DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.01	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.01
<b>Month Total:</b>	\$13.78	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.57	\$0.00	\$15.36



**FISCAL YEAR 2018 CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)**  
**DECEMBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.12	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.12
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$1.74	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.74
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.12	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.12
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.77	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.14	\$0.00	\$0.92
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
RAILROAD DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$2.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.14	\$0.00	\$2.90

**FISCAL YEAR 2018 CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)**

**JANUARY 2018**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$0.01	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.01
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.84	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.18	\$0.00	\$1.02
HOUSTON	\$2.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.50
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
RAILROAD DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$3.34	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.18	\$0.00	\$3.52



**FISCAL YEAR 2018 CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)**

**MARCH 2018**

BASED ON CURRENT ESTIMATE

<b>District</b>	<b>State Highway Fund</b>	<b>Prop 1</b>	<b>SIB</b>	<b>Pass Through Finance</b>	<b>Toll Rev Funds</b>	<b>SH 130 Conc Funds</b>	<b>Rail Funds</b>	<b>Local Funds</b>	<b>Texas Mobility Fund</b>	<b>Total</b>
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$2.63	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.63
BEAUMONT	\$0.65	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.65
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.14	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.14
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$23.65	\$0.00	\$23.65
FORT WORTH	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HOUSTON	\$6.75	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$6.75
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
RAILROAD DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.02	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.02
<b>Month Total:</b>	\$10.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$23.65	\$0.00	\$33.84







**FISCAL YEAR 2018 CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)**

**JUNE 2018**

BASED ON CURRENT ESTIMATE

<b>District</b>	<b>State Highway Fund</b>	<b>Prop 1</b>	<b>SIB</b>	<b>Pass Through Finance</b>	<b>Toll Rev Funds</b>	<b>SH 130 Conc Funds</b>	<b>Rail Funds</b>	<b>Local Funds</b>	<b>Texas Mobility Fund</b>	<b>Total</b>
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.46	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.46
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$4.35	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.35
DALLAS	\$0.57	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.47	\$0.00	\$1.04
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$4.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.00
FORT WORTH	\$0.80	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.80
HOUSTON	\$1.45	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.45
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.70	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.70
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
RAILROAD DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$1.30	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.30
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.01	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.01
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$13.64	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.47	\$0.00	\$14.11



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:03 PM

**FISCAL YEAR 2018  
 CURRENT OTHER OBLIGATIONS SUMMARY DETAIL  
 JULY 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DENTON	VA	0918-46-308	0.001	JUL 2018	TR	\$ 480,090
<b>DESCRIPTION:</b> VANPOOL SUBSIDY INITIATIVE FOR COMMUTERS TRAVELING LONG DISTANCES AND IN AREAS WITH LITTLE OR NO FIXED ROUTE SERVICE							NHS: N
<b>LIMITS FROM:</b> DCTA REGIONAL VANPOOL PROGRAM			<b>LIMITS TO:</b> FUNDING FOR FY 2018			<b>PROJ NUM:</b> STP 1802(734)MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0918-46-308</b>							<b>JUL 2018</b>
<b>1 Project</b>							<b>\$ 480,090</b>
<b>DALLAS TOTAL:</b>							<b>1 Project 1 Contract \$ 480,090</b>
ODESSA	WINKLER	FM 1232	1371-01-021	0.200	JUL 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> INSTALL LIGHTS AND GATES FOR DOT# 864 593F							NHS: N
<b>LIMITS FROM:</b> AT 3 MILES WEST OF SH 18			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP ( )FRS4	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1371-01-021</b>							<b>JUL 2018</b>
<b>1 Project</b>							<b>\$ 250,000</b>
<b>ODESSA TOTAL:</b>							<b>1 Project 1 Contract \$ 250,000</b>
PARIS	GRAYSON	US 377	0081-10-040	0.100	JUL 2018	CX	\$ 27,336,796
<b>DESCRIPTION:</b> BRIDGE REPLACEMENT							NHS: N
<b>LIMITS FROM:</b> US 377			<b>LIMITS TO:</b> AT LAKE TEXOMA			<b>PROJ NUM:</b> BR 2018(434)	
<b>ROW CSJ:</b>							
PARIS	GRAYSON	US 377	0081-10-043	0.100	JUL 2018	CX	\$ 2,729,959
<b>DESCRIPTION:</b> REPLACE BRIDGE APPROACH IN TEXAS							NHS: N
<b>LIMITS FROM:</b> AT LAKE TEXOMA			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR 2018(433)	
<b>ROW CSJ:</b> 0081-10-045							
<b>CONTRACT CSJ: 0081-10-040</b>							<b>JUL 2018</b>
<b>2 Projects</b>							<b>\$ 30,066,755</b>
PARIS	HUNT	SH 34	0173-06-042	11.705	JUL 2018	XX	\$ 893,700
<b>DESCRIPTION:</b> WIDEN 2 LANE RURAL TO 5 LANE UNDIVIDED ARTERIAL ENGINEERING ONLY AS APPROVED BY NCTCOG							NHS: N
<b>LIMITS FROM:</b> 3.1 MILES NORTH OF FM 2101			<b>LIMITS TO:</b> CR 2312			<b>PROJ NUM:</b> STP 1802(763)MM	
<b>ROW CSJ:</b>							
PARIS	HUNT	SH 34	0173-07-054	7.185	JUL 2018	XX	\$ 548,600
<b>DESCRIPTION:</b> WIDEN 2 LANE RURAL TO 5 LANE UNDIVIDED ARTERIAL ENGINEERING ONLY AS APPROVED BY NCTCOG							NHS: N
<b>LIMITS FROM:</b> IH 30			<b>LIMITS TO:</b> 3.1 MILES NORTH OF FM 2101			<b>PROJ NUM:</b> STP 1802(763)MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0173-06-042</b>							<b>JUL 2018</b>
<b>2 Projects</b>							<b>\$ 1,442,300</b>
PARIS	FANNIN	SH 78	0279-02-040	0.100	JUL 2018	CX	\$ 5,428,581
<b>DESCRIPTION:</b> REPLACE BRIDGE AND APPROACHES							NHS: N
<b>LIMITS FROM:</b> AT RED RIVER			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR ( )	
<b>ROW CSJ:</b>							
PARIS	FANNIN	SH 78	0279-02-041	0.100	JUL 2018	CX	\$ 1,493,666
<b>DESCRIPTION:</b> REPLACE BRIDGE APPROACH IN TEXAS							NHS: N
<b>LIMITS FROM:</b> AT RED RIVER			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> BR ( )	
<b>ROW CSJ:</b> 0279-02-046							
<b>CONTRACT CSJ: 0279-02-040</b>							<b>JUL 2018</b>
<b>2 Projects</b>							<b>\$ 6,922,247</b>
<b>PARIS TOTAL:</b>							<b>6 Projects 3 Contracts \$38,431,302</b>
<b>JUL 2018 TOTAL:</b>							<b>8 Projects 5 Contracts \$ 39,161,392</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

**FISCAL YEAR 2018 CURRENT OTHER OBLIGATIONS SUMMARY (In Millions)**

Approved AUGUST 2018

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.25	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.25
AMARILLO	\$0.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.50
ATLANTA	\$1.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.00
AUSTIN	\$2.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.48
BEAUMONT	\$1.95	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.95
BROWNWOOD	\$0.50	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.50
BRYAN	\$0.25	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.25
CHILDRESS	\$0.03	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.03
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$3.49	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$3.49
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$45.23	\$0.00	\$0.00	\$0.00	\$20.00	\$0.00	\$0.00	\$0.60	\$0.00	\$65.83
HOUSTON	\$73.08	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$73.08
LAREDO	\$1.57	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.07	\$0.00	\$1.63
LUBBOCK	\$1.25	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.25
LUFKIN	\$0.48	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.48
ODESSA	\$4.20	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.20
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$40.00	\$0.00	\$40.00
PHARR	\$1.58	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.58
RAILROAD DIVISION	\$1.05	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$1.05
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$2.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$2.00
TRAFFIC DIVISION	\$12.18	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$12.18
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.25	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.25
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$153.32	\$0.00	\$0.00	\$0.00	\$20.00	\$0.00	\$0.00	\$40.67	\$0.00	\$213.99

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:03 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
ABILENE	TAYLOR	CR	0908-33-097	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> UPGRADE/INSTALL RR XING PROTECTION							NHS: N	
<b>LIMITS FROM:</b> ON CR 349_NEAR TRENT			<b>LIMITS TO:</b> DOT#796084W_UP RR		<b>PROJ NUM:</b> STP ( )FRS4			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0908-33-097</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
<b>ABILENE TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 250,000</b>
AMARILLO	CARSON	FM 294	0788-01-020	0.010	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> DOT#014566N FED RAILROAD SIGNAL PROGRAM							NHS: N	
<b>LIMITS FROM:</b> AT FM 294			<b>LIMITS TO:</b> IN WHITE DEER		<b>PROJ NUM:</b> STP ( )FRS1			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0788-01-020</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
<b>AMARILLO TOTAL:</b>						<b>2 Projects</b>	<b>2 Contracts</b>	<b>\$ 500,000</b>
AMARILLO	POTTER	CS	0904-02-044	0.010	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> DOT#014602G FED RAILROAD SIGNAL PROGRAM							NHS: N	
<b>LIMITS FROM:</b> AT EASTERN STREET			<b>LIMITS TO:</b> IN AMARILLO		<b>PROJ NUM:</b> STP ( )FRS1			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0904-02-044</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
<b>AMARILLO TOTAL:</b>						<b>2 Projects</b>	<b>2 Contracts</b>	<b>\$ 500,000</b>
ATLANTA	HARRISON	CR	0919-03-061	0.010	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAILROAD CROSSING UPGRADES							NHS: N	
<b>LIMITS FROM:</b> INDUSTRIAL AVENUE			<b>LIMITS TO:</b> DOT NO. 795627D IN LONGIVEW		<b>PROJ NUM:</b> STP ( )FRS4			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0919-03-061</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
ATLANTA	CASS	CR	0919-14-027	0.010	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAILROAD CROSSING UPGRADES							NHS: N	
<b>LIMITS FROM:</b> CR 4124			<b>LIMITS TO:</b> UPRR - DOT NO. 794552G		<b>PROJ NUM:</b>			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0919-14-027</b>					<b>1 Project</b>		<b>\$ 250,000</b>	
ATLANTA	BOWIE	CS	0919-19-081	0.010	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAILROAD CROSSING UPGRADES							NHS: N	
<b>LIMITS FROM:</b> ROBISON ROAD			<b>LIMITS TO:</b> UPRR - DOT NO. 789578Y		<b>PROJ NUM:</b> STP ( )FRS1			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0919-19-081</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
ATLANTA	BOWIE	FM 989	1231-01-071	0.010	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAILROAD CROSSING UPGRADES							NHS: N	
<b>LIMITS FROM:</b> KINGS HIGHWAY			<b>LIMITS TO:</b> UPRR - DOT NO. 789584C		<b>PROJ NUM:</b> STP ( )FRS1			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 1231-01-071</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
<b>ATLANTA TOTAL:</b>						<b>4 Projects</b>	<b>4 Contracts</b>	<b>\$ 1,000,000</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:03 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
AUSTIN	HAYS	RM 12	0285-03-059	0.250	AUG 2018	XX	\$ 200,001	
<b>DESCRIPTION:</b> ENGINEERING, DESIGN, AND ROW PURCHASE TO ADD TURN LANES AND PED CROSSINGS							<b>NHS:</b> N	
<b>LIMITS FROM:</b> 0.13 MI N OF RM 3237			<b>LIMITS TO:</b> 0.12 MI S OF RM 3237			<b>PROJ NUM:</b> STP ( )MM		
<b>ROW CSJ:</b>								
AUSTIN	HAYS	RM 3237	0805-04-030	0.220	AUG 2018	XX	\$ 200,001	
<b>DESCRIPTION:</b> ENGINEERING, DESIGN, AND ROW PURCHASE TO ADD TURN LANES AND PED CROSSINGS							<b>NHS:</b> N	
<b>LIMITS FROM:</b> RM 12			<b>LIMITS TO:</b> 0.22 MI E OF RM 12			<b>PROJ NUM:</b> STP ( )MM		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0285-03-059</b>				<b>AUG 2018</b>	<b>2 Projects</b>		<b>\$ 400,002</b>	
AUSTIN	TRAVIS	VA	0914-00-394	0.003	AUG 2018	XX	\$ 1	
<b>DESCRIPTION:</b> HERO PROGRAM							<b>NHS:</b> N	
<b>LIMITS FROM:</b> VARIOUS LOCATION IN MPO AREA			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP ( )MM		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0914-00-394</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1</b>	
AUSTIN	TRAVIS	VA	0914-00-412	0.100	AUG 2018	XX	\$ 1,000,000	
<b>DESCRIPTION:</b> FY 2018 NON-SITE SPECIFIC ITS IMPROVEMENTS_ON SL 1, IH 35 & US 183							<b>NHS:</b> Y	
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> NH 1802(592)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0914-00-412</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,000,000</b>	
AUSTIN	CALDWELL	VA	0914-22-070	0.003	AUG 2018	XX	\$ 225,000	
<b>DESCRIPTION:</b> LULING RELIEF ROUTE STUDY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> US 183 NORTH OF LULING			<b>LIMITS TO:</b> US 183/SH 80 SOUTH OF LULING			<b>PROJ NUM:</b> STP ( )		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0914-22-070</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 225,000</b>	
AUSTIN	TRAVIS	RM 1431	1378-01-040	0.290	AUG 2018	XX	\$ 856,550	
<b>DESCRIPTION:</b> CONSTRUCT LEFT & RIGHT TURN LANES @ BALCONES CANYONLANDS NWR ENTRANCE							<b>NHS:</b> N	
<b>LIMITS FROM:</b> 0.168 MI. W OF BALCONES CANYON ENT.			<b>LIMITS TO:</b> 0.122 MI. E OF BALCONES CANYON ENT.			<b>PROJ NUM:</b> FLA 2017(227)		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 1378-01-040</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 856,550</b>	
<b>AUSTIN TOTAL:</b>						<b>6 Projects</b>	<b>5 Contracts</b>	<b>\$ 2,481,553</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

**FISCAL YEAR 2018  
 CURRENT OTHER OBLIGATIONS SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
BEAUMONT	JEFFERSON	SH 326	0601-02-024	0.015	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b>		PROTECTIVE DEVICES				NHS: N		
<b>LIMITS FROM:</b>		AT UP RR		<b>LIMITS TO:</b> (DOT 762743D)		PROJ NUM: STP	( )FRS4	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0601-02-024</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
BEAUMONT	JEFFERSON	VA	0920-00-120	0.100	AUG 2018	XX	\$ 1,200,000	
<b>DESCRIPTION:</b>		REPLACE 15 TRANSIT BUSES WITH ALTERNATELY FUELED VEHICLES				NHS: N		
<b>LIMITS FROM:</b>		SOUTH EAST TEXAS TRANSIT		<b>LIMITS TO:</b> .		PROJ NUM: CM	( )	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0920-00-120</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,200,000</b>	
BEAUMONT	ORANGE	CS	0920-30-084	0.015	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b>		PROTECTIVE DEVICES				NHS: N		
<b>LIMITS FROM:</b>		ON ALLIE PAYNE RD AT UP RR		<b>LIMITS TO:</b> (DOT 762385W)		PROJ NUM: STP	( )FRS4	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0920-30-084</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
BEAUMONT	JEFFERSON	CS	0920-38-259	0.015	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b>		PROTECTIVE DEVICES				NHS: N		
<b>LIMITS FROM:</b>		ON E LUCAS STREET AT BNSF RR		<b>LIMITS TO:</b> (DOT 023668F)		PROJ NUM: STP	( )FRS4	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0920-38-259</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
<b>BEAUMONT TOTAL:</b>						<b>4 Projects</b>	<b>4 Contracts</b>	<b>\$ 1,950,000</b>
BROWNWOOD	BROWN	US 377	0128-01-112	21.555	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b>		INSTALL PROTECTIVE DEVICES				NHS: Y		
<b>LIMITS FROM:</b>		US 377 SB		<b>LIMITS TO:</b> BNSF		PROJ NUM: STP	( )FRS4	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0128-01-112</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
BROWNWOOD	BROWN	VA	0923-06-081	0.168	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b>		INSTALL PROTECTIVE DEVICES				NHS: N		
<b>LIMITS FROM:</b>		FROM FISK AVE		<b>LIMITS TO:</b> BNSF		PROJ NUM: STP	( )FRS4	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0923-06-081</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
<b>BROWNWOOD TOTAL:</b>						<b>2 Projects</b>	<b>2 Contracts</b>	<b>\$ 500,000</b>
BRYAN	WASHINGTON	CS	0917-19-052	0.032	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b>		FEDERAL RAILROAD SIGNAL PROGRAM				NHS: N		
<b>LIMITS FROM:</b>		AT BENTON DR (BRENHAM, TX)		<b>LIMITS TO:</b> BNSF RR CROSSING_(DOT # 022857Y)		PROJ NUM: STP	( )FRS1	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0917-19-052</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>	
<b>BRYAN TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 250,000</b>
CHILDRESS	HARDEMAN	FM 2568	3184-01-011	0.005	AUG 2018	XX	\$ 27,680	
<b>DESCRIPTION:</b>		RR REPLANKING				NHS: N		
<b>LIMITS FROM:</b>		BN RR @ FM 2568		<b>LIMITS TO:</b> . DOT 274748R		PROJ NUM: CRX	3184-1-11	
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 3184-01-011</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 27,680</b>	
<b>CHILDRESS TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 27,680</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
DALLAS	DALLAS	VA	0918-00-258	0.001	AUG 2018	XX	\$ 2,737,999
<b>DESCRIPTION:</b> FREEWAY INCIDENT MANAGEMENT PROGRAM; FY 2018 FUNDING; INTERAGENCY COMMUNICATIONS NETWORK & SOFTWARE - PHASE III							<b>NHS:</b> N
<b>LIMITS FROM:</b> M&O - REGIONAL COMMUNICATION SYSTEM							<b>LIMITS TO:</b> (EASTERN SUB)
<b>ROW CSJ:</b>							<b>PROJ NUM:</b> CM ( )
<b>CONTRACT CSJ: 0918-00-258</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 2,737,999</b>
DALLAS	COLLIN	CR	0918-24-240	0.200	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> INSTALL GRADE CROSSING WARNING DEVICES							<b>NHS:</b> N
<b>LIMITS FROM:</b> CR99 NEAR CELINA							<b>LIMITS TO:</b> AT BNSF DOT #672101R
<b>ROW CSJ:</b>							<b>PROJ NUM:</b> STP ( )FRS1
<b>CONTRACT CSJ: 0918-24-240</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
DALLAS	DENTON	CR	0918-46-304	0.121	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> INSTALL GRADE CROSSING WARNING DEVICES							<b>NHS:</b> N
<b>LIMITS FROM:</b> CRAWFORD RD IN ARGYLE							<b>LIMITS TO:</b> AT UPRR DOT #795330B
<b>ROW CSJ:</b>							<b>PROJ NUM:</b> STP ( )FRS1
<b>CONTRACT CSJ: 0918-46-304</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
DALLAS	KAUFMAN	FM 2728	2512-01-014	0.106	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> INSTALL GRADE CROSSING WARNING DEVICES							<b>NHS:</b> N
<b>LIMITS FROM:</b> FM 2728 IN ELMO							<b>LIMITS TO:</b> AT UPRR DOT #794759N
<b>ROW CSJ:</b>							<b>PROJ NUM:</b> STP ( )FRS1
<b>CONTRACT CSJ: 2512-01-014</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
<b>DALLAS TOTAL:</b>						<b>4 Projects</b>	<b>4 Contracts</b>
							<b>\$ 3,487,999</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	WISE	US 380	0134-07-074	3.234	AUG 2018	XX	\$ 3,187
<b>DESCRIPTION:</b> INSTALL MEMORIAL HIGHWAY SIGNS (JAMES BENNETT)							<b>NHS:</b> Y
<b>LIMITS FROM:</b> WEST OF BU 380F			<b>LIMITS TO:</b> EAST OF FM 51				<b>PROJ NUM:</b> CC 134-7-74
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0134-07-074</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 3,187</b>
FORT WORTH	TARRANT	SH 114	0353-03-102	0.750	AUG 2018	XX	\$ 62,334
<b>DESCRIPTION:</b> RELOCATE ITS FIBER OPTIC CABLE DUE TO CONFLICT WITH TEX RAIL BRIDGE PROJECT OVER SH 121/SH 114 CONSTRUCTED BY FWTA							<b>NHS:</b> Y
<b>LIMITS FROM:</b> WEST OF INTERNATIONAL PARKWAY			<b>LIMITS TO:</b> INTERNATIONAL PARKWAY				<b>PROJ NUM:</b> CC 353-3-102
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0353-03-102</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 62,334</b>
FORT WORTH	TARRANT	VA	0902-00-172	0.100	AUG 2018	XX	\$ 2,500,000
<b>DESCRIPTION:</b> REGIONAL MINOR INTERSECTION EQUIP PRGRAM POOL FOR FUTURE MINOR IMPR IE TRAFFIC CABINETS ETC.							<b>NHS:</b> N
<b>LIMITS FROM:</b> MINOR INTERSECTION EQUIP PROGRAM			<b>LIMITS TO:</b> FY 17				<b>PROJ NUM:</b> CM ( )
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-172</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 2,500,000</b>
FORT WORTH	TARRANT	VA	0902-00-175	0.100	AUG 2018	XX	\$ 291,350
<b>DESCRIPTION:</b> CONGESTION MGMT OPERATIONS & DATA ARCHIVING, REG ITS ARCH, REIMB OF MANAGED LN COST FOR VANPOOL, MOB ASSIST PATROL							<b>NHS:</b> N
<b>LIMITS FROM:</b> CONGESTION MANAGEMENT OPERATIONS &			<b>LIMITS TO:</b> DATA ARCHIVING (FY 2018)				<b>PROJ NUM:</b> STP ( )MM
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-175</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 291,350</b>
FORT WORTH	TARRANT	VA	0902-00-178	0.100	AUG 2018	XX	\$ 312,500
<b>DESCRIPTION:</b> PROGRAM OVERSIGHT COORDINATION, INCLUDING DEPT STREAMLINING INITIATIVE, PROCUREMENT, CONTRACTING, DBE PROCESS & LEGAL							<b>NHS:</b> N
<b>LIMITS FROM:</b> M&O PROGRAM OVERSIGHT COORDINATION			<b>LIMITS TO:</b> FY 2017				<b>PROJ NUM:</b> STP ( )MM
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-178</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 312,500</b>
FORT WORTH	TARRANT	VA	0902-00-180	0.100	AUG 2018	XX	\$ 100,000
<b>DESCRIPTION:</b> BOTTLENECK REMOVAL THROUGH USE OF FREEWAY SHOULDERS							<b>NHS:</b> N
<b>LIMITS FROM:</b> BOTTLENECK REMOVAL			<b>LIMITS TO:</b> VARIOUS LOCATIONS DISTRICTWIDE FY17				<b>PROJ NUM:</b> STP ( )MM
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-180</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 100,000</b>
FORT WORTH	TARRANT	VA	0902-00-186	0.100	AUG 2018	XX	\$ 650,000
<b>DESCRIPTION:</b> LAND USE/TRANS & BIKE/PED INIT INCL BIKE/PED PLANNING, TRANSIT DEV, DEV OF REG PED SAFETY PROG,IMPL OF SUS DEV INIT							<b>NHS:</b> N
<b>LIMITS FROM:</b> LAND USE/TRANS & BIKE/PED INIT			<b>LIMITS TO:</b> FY 18				<b>PROJ NUM:</b> STP ( )MM
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-186</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 650,000</b>
FORT WORTH	TARRANT	VA	0902-00-187	0.100	AUG 2018	XX	\$ 400,000
<b>DESCRIPTION:</b> M&O CORRIDOR STUDIES & CAPITAL ASSET MANAGEMENT							<b>NHS:</b> N
<b>LIMITS FROM:</b> M&O CORRIDOR STUDIES			<b>LIMITS TO:</b> FY 18				<b>PROJ NUM:</b> STP ( )MM
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-187</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 400,000</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018  
 CURRENT OTHER OBLIGATIONS SUMMARY DETAIL  
 AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	VA	0902-00-214	0.100	AUG 2018	XX	\$ 660,000
<b>DESCRIPTION:</b> MULTIPURPOSE AUTOMATID VEHICLE DESIGN, DEVELOPMENT, TESTING, AND DEPLOYMENT							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> WITHIN MPO			<b>PROJ NUM:</b> STP ( )MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-214</b>							<b>\$ 660,000</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	VA	0902-00-215	0.100	AUG 2018	XX	\$ 3,000,000
<b>DESCRIPTION:</b> MANAGED LANE SYSTEM, IMPLEMENT TECHNOLOGY TO DETECT AUTO OCCUPANCY VERIFICATION							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> STP ( )MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-00-215</b>							<b>\$ 3,000,000</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	VA	0902-90-034	0.100	AUG 2018	XX	\$ 20,000,000
<b>DESCRIPTION:</b> CONSTRUCTION OF EAST-WEST CONNECTOR 0 TO 4 LANES DIVIDED							RTR NHS: N
<b>LIMITS FROM:</b> SH 360; EAST-WEST CONNECTOR			<b>LIMITS TO:</b> RENTAL CAR DRIVE; DFW AIRPORT			<b>PROJ NUM:</b> C 902-90-34	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-034</b>							<b>\$ 20,000,000</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	VA	0902-90-042	0.100	AUG 2018	XX	\$ 25,000
<b>DESCRIPTION:</b> DIRECT STATE CHARGES FOR TEX RAIL CONNECTION_PROJECTS							NHS: N
<b>LIMITS FROM:</b> DFW INTERNATIONAL AIRPORT			<b>LIMITS TO:</b> COTTONBELT RAILWAY			<b>PROJ NUM:</b> CC 902-90-42	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-042</b>							<b>\$ 25,000</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	VA	0902-90-051	0.100	AUG 2018	XX	\$ 300,000
<b>DESCRIPTION:</b> ITS EQUIPMENT UPGRADES FOR TECHNOLOGY ADVANCES FY 2017							NHS: Y
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> IN TARRANT COUNTY			<b>PROJ NUM:</b> CM ( )	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-051</b>							<b>\$ 300,000</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	VA	0902-90-054	0.100	AUG 2018	XX	\$ 1,000,000
<b>DESCRIPTION:</b> DEVELOP AND IMPLEMENT TRAFFIC SIGNAL COORDINATION IN 9 COUNTY NONATTAINMENT AREA							NHS: N
<b>LIMITS FROM:</b> REGIONAL TRAFFIC SIGNAL RETIMING			<b>LIMITS TO:</b> VARIOUS LOCATIONS FY 18			<b>PROJ NUM:</b> CM ( )	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-054</b>							<b>\$ 1,000,000</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	VA	0902-90-055	0.100	AUG 2018	XX	\$ 50,000
<b>DESCRIPTION:</b> ITS QUALITY IMPLEMENTATION - ENSURE EFFECTIVE USE OF ITS DEVICES, INCLUDING FOR DATA COLLECTION (FY18)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS IN TARRANT			<b>LIMITS TO:</b> COUNTY			<b>PROJ NUM:</b> CM ( )	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-055</b>							<b>\$ 50,000</b>
<b>AUG 2018</b>							<b>1 Project</b>
FORT WORTH	TARRANT	VA	0902-90-056	0.100	AUG 2018	XX	\$ 50,000
<b>DESCRIPTION:</b> ITS QUALITY IMPLEMENTATION - ENSURE EFFECTIVE USE OF ITS DEVICES, INCLUDING FOR DATA COLLECTION (FY17)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS IN TARRANT			<b>LIMITS TO:</b> COUNTY			<b>PROJ NUM:</b> CM ( )	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-056</b>							<b>\$ 50,000</b>
<b>AUG 2018</b>							<b>1 Project</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	VA	0902-90-060	0.100	AUG 2018	TR	\$ 2,091,000
<b>DESCRIPTION:</b> VANPOOL PROGRAM FY 18; OPER VANPOOL SUBSIDY INITIATIVE FOR COMMUTERS TRAV LONG DIST & IN AREAS W/ LITTLE OR NO FIXED RT							<b>NHS:</b> N
<b>LIMITS FROM:</b> REGIONAL VANPOOL PROGRAM			<b>LIMITS TO:</b> WESTERN SUBREGION			<b>PROJ NUM:</b> STP 1802(741)MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-060</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 2,091,000</b>
FORT WORTH	TARRANT	VA	0902-90-074	0.100	AUG 2018	XX	\$ 5,000,000
<b>DESCRIPTION:</b> COMPLETION OF THE DFW CORE EXPRESS HIGH SPEED RAIL PROJECT ENVIRONMENTAL PROCESS							<b>NHS:</b> N
<b>LIMITS FROM:</b> DFW CORE EXPRESS SERVICE HIGH			<b>LIMITS TO:</b> SPEED RAIL PROJECT			<b>PROJ NUM:</b> STP ( )MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-074</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 5,000,000</b>
FORT WORTH	TARRANT	VA	0902-90-086	0.100	AUG 2018	TR	\$ 20,000,000
<b>DESCRIPTION:</b> CONSTRUCTION OF NEW COMMUTER RAIL LINE							<b>NHS:</b> N
<b>LIMITS FROM:</b> TEXRAIL CORRIDOR RAIL LINE PROJECT			<b>LIMITS TO:</b> .			<b>PROJ NUM:</b> CM 1802(742)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-086</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 20,000,000</b>
FORT WORTH	TARRANT	VA	0902-90-087	0.100	AUG 2018	XX	\$ 133,000
<b>DESCRIPTION:</b> UPGRADE TRAFFIC SIGNALS BY INSTALLING COMMUNICATION EQUIPMENT AT VARIOUS SIGNAL LOCATIONS							<b>NHS:</b> N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS WITHIN			<b>LIMITS TO:</b> TARRANT COUNTY			<b>PROJ NUM:</b> CM 1802(733)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-087</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 133,000</b>
FORT WORTH	TARRANT	CS	0902-90-090	0.100	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> 2018 FEDERAL RR SIGNAL PROGRAM DOT # 020856K							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT FWWR; IN FORT WORTH			<b>LIMITS TO:</b> ON HULEN ST			<b>PROJ NUM:</b> STP ( )FRS1	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-090</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 250,000</b>
FORT WORTH	TARRANT	CS	0902-90-091	0.100	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> 2018 FEDERAL RR SIGNAL PROGRAM DT #765229V							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT UPRR; IN MANSFIELD			<b>LIMITS TO:</b> ON WALNUT CREEK DR			<b>PROJ NUM:</b> STP ( )FRS1	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-091</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 250,000</b>
FORT WORTH	TARRANT	CS	0902-90-092	0.100	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> 2018 FEDERAL RR SIGNAL PROGRAM DOT # 795369E							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT UPRR; IN FORT WORTH			<b>LIMITS TO:</b> ON N SYLVANIA AVE			<b>PROJ NUM:</b> STP ( )FRS1	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-092</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 250,000</b>
FORT WORTH	TARRANT	CS	0902-90-093	0.100	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> 2018 FEDERAL RR SIGNAL PROGRAM DOT # 020523J							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT BNSF; IN FORT WORTH			<b>LIMITS TO:</b> ON DECATUR AVE (NE 28TH ST)			<b>PROJ NUM:</b> STP ( )FRS1	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-093</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 250,000</b>
FORT WORTH	TARRANT	CS	0902-90-094	0.100	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> 2018 FEDERAL RR SIGNAL PROGRAM DOT # 275249D							<b>NHS:</b> N
<b>LIMITS FROM:</b> AT UPRR; IN FORT WORTH			<b>LIMITS TO:</b> ON DECATUR AVE (NE 23RD ST)			<b>PROJ NUM:</b> STP ( )FRS1	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-094</b>							
<b>AUG 2018</b>							
<b>1 Project</b>							<b>\$ 250,000</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
FORT WORTH	TARRANT	VA	0902-90-100	0.100	AUG 2018	XX	\$ 1,250,000
<b>DESCRIPTION:</b> TEXAS AUTOMATED VEHICLES PROVING GROUND ALONG THE IH 30 CORRIDOR							<b>NHS:</b> N
<b>LIMITS FROM:</b> TEXAS AUTOMATED VEHICLES PROVING			<b>LIMITS TO:</b> GROUND ALONG THE IH 30 CORRIDOR			<b>PROJ NUM:</b> STP ( )MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-100</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,250,000</b>
FORT WORTH	TARRANT	CS	0902-90-102	0.100	AUG 2018	TR	\$ 6,264,000
<b>DESCRIPTION:</b> 7TH STREET DISTRICT CIRCULATOR BUSES AND CHARGING STATIONS FOR NEW/EXPANDED TRANSIT SERVICE							<b>NHS:</b> N
<b>LIMITS FROM:</b> ON 7TH STREET			<b>LIMITS TO:</b> IN FORT WORTH			<b>PROJ NUM:</b> CM 1802(743)	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-102</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 6,264,000</b>
FORT WORTH	TARRANT	VA	0902-90-107	0.100	AUG 2018	XX	\$ 437,500
<b>DESCRIPTION:</b> REDUCE AUTO TRIPS TO/AROUND CAMPUS, SUPPORT REMOTE PRKG LOTS PROVIDE MOBILITY OPTIONS FOR PEDESTRIAN/DISABLED (TRANSIT)							<b>NHS:</b> N
<b>LIMITS FROM:</b> TEXAS AUTOMATED VEHICLE PROVING GR			<b>LIMITS TO:</b> IN ARLINGTON			<b>PROJ NUM:</b> CM ( )	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0902-90-107</b>					<b>1 Project</b>		<b>\$ 437,500</b>
<b>FORT WORTH TOTAL:</b>						<b>28 Projects 28 Contract</b>	<b>\$65,829,871</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	VA	0912-00-500	0.001	AUG 2018	XX	\$ 1,380,000
<b>DESCRIPTION:</b> COMMUTE SOLUTIONS STAFF AND OUTREACH (C.S. FUNDING INCLUDING 2 ADDITIONAL TASKS FOR RIDE-SHARING ACTIVITIES (FY 2016)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .		PROJ NUM: CM ( )		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-500</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,380,000</b>
HOUSTON	HARRIS	VA	0912-00-539	0.001	AUG 2018	XX	\$ 8,000,000
<b>DESCRIPTION:</b> REGIONAL FREEWAY INCIDENT MANAGEMENT-TOWINIG (FY2017/2018)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> .		PROJ NUM: STP ( )MM		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-539</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 8,000,000</b>
HOUSTON	HARRIS	VA	0912-00-541	0.001	AUG 2018	XX	\$ 2,000,000
<b>DESCRIPTION:</b> REGIONAL ITS INFRASTRUCTURE - HARDWARE/SOFTWARE, UTILITIES AND COMMUNICATIONS (FY 2018)							NHS: N
<b>LIMITS FROM:</b> AT HOUSTON TRANSTAR			<b>LIMITS TO:</b> .		PROJ NUM: STP ( )		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-541</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 2,000,000</b>
HOUSTON	HARRIS	VA	0912-00-546	0.001	AUG 2018	XX	\$ 3,750,000
<b>DESCRIPTION:</b> METRO STAR VANPOOL PROGRAM (FY 2017)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .		PROJ NUM: STP ( )MM		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-546</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 3,750,000</b>
HOUSTON	HARRIS	VA	0912-00-547	0.001	AUG 2018	XX	\$ 2,400,000
<b>DESCRIPTION:</b> METRO STAR VANPOOL PROGRAM (FY 2018)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .		PROJ NUM: CM ( )		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-547</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 2,400,000</b>
HOUSTON	HARRIS	VA	0912-00-548	0.001	AUG 2018	XX	\$ 3,750,000
<b>DESCRIPTION:</b> METRO STAR VANPOOL PROGRAM (FY 2018)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .		PROJ NUM: STP ( )		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-548</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 3,750,000</b>
HOUSTON	HARRIS	VA	0912-00-549	0.001	AUG 2018	XX	\$ 4,438,000
<b>DESCRIPTION:</b> TRAVEL DEMAND MANAGEMENT, MARKETING, OUTREACH AND PUBLIC EDUCATION							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .		PROJ NUM: CM ( )		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-549</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 4,438,000</b>
HOUSTON	HARRIS	VA	0912-00-552	0.001	AUG 2018	XX	\$ 15,000,000
<b>DESCRIPTION:</b> CLEAN CITIES/CLEAN VEHICLES PROGRAM (ENGINE/VEHICLE REPLACEMENT, ALTERNATE FUELS, EDUCATION) (FY 2018)							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS DISTRICTWIDE			<b>LIMITS TO:</b> .		PROJ NUM: CM ( )		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-552</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 15,000,000</b>
HOUSTON	HARRIS	VA	0912-00-581	0.001	AUG 2018	XX	\$ 17,878,124
<b>DESCRIPTION:</b> HOUSTON CONNECTSMART							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS			<b>LIMITS TO:</b> .		PROJ NUM: STP 1802(761)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-581</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 17,878,124</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
HOUSTON	HARRIS	VA	0912-00-584	0.001	AUG 2018	XX	\$ 1,742,000
<b>DESCRIPTION:</b> CONDUCT PUBLIC OUTREACH FOR TRANSPORTATION SAFETY IN THE REGION, FOCUSING ON BICYCLE AND PEDESTRIAN SAFETY							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIOSNS			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )MM		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-00-584</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,742,000</b>
HOUSTON	FORT BEND	VA	0912-34-194	0.001	AUG 2018	TR	\$ 3,500,000
<b>DESCRIPTION:</b> REIMBURSEMENT FOR FORT BEND COUNTY TRANSNIT ADMINISTRATION AND OPERATIONS FACILITY (1 OF 2)							NHS: N
<b>LIMITS FROM:</b> AT COTTONWOOD SCHOOL RD			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> CM ( )		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-34-194</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 3,500,000</b>
HOUSTON	FORT BEND	CR	0912-34-198	0.013	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 743731H)							NHS: N
<b>LIMITS FROM:</b> THRID STEET IN ROSENBERG @ UPRR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-34-198</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
HOUSTON	MONTGOMERY	CR	0912-37-234	0.013	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 755879Y)							NHS: N
<b>LIMITS FROM:</b> NORTH PARK DRIVE IN PORTER @ UPRR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-37-234</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
HOUSTON	MONTGOMERY	CR	0912-37-235	0.001	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 755892M)							NHS: N
<b>LIMITS FROM:</b> NORTH PARK DRIVE IN NEW CANEY @ UPRR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-37-235</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
HOUSTON	MONTGOMERY	CR	0912-37-236	0.001	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 755882G)							NHS: N
<b>LIMITS FROM:</b> MARTIN DRIVE IN PORTER @ UPRR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-37-236</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
HOUSTON	HARRIS	CS	0912-70-120	0.001	AUG 2018	XX	\$ 622,802
<b>DESCRIPTION:</b> FY 2016 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 758 517X)							NHS: N
<b>LIMITS FROM:</b> BISSONET STREET IN HOUSTON AT UPRR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-70-120</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 622,802</b>
HOUSTON	HARRIS	CS	0912-70-122	0.001	AUG 2018	XX	\$ 583,590
<b>DESCRIPTION:</b> FY 2016 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 758 518E)							NHS: N
<b>LIMITS FROM:</b> BELLAIRE BLVD IN HOUSTON AT UPRR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-70-122</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 583,590</b>
HOUSTON	HARRIS	CR	0912-70-123	0.001	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 089370C)							NHS: N
<b>LIMITS FROM:</b> WEST TIDWELL RD IN HOUSTON @ BNSF			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0912-70-123</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
HOUSTON	HARRIS	CR	0912-70-124	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 755622N)							<b>NHS:</b> N	
<b>LIMITS FROM:</b> HILLCROFT STEET IN HOUSTON			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-70-124</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 250,000</b>	
HOUSTON	HARRIS	CR	0912-70-125	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 755624C)							<b>NHS:</b> N	
<b>LIMITS FROM:</b> FONDREN RD IN MISSOURI CITY @ UPPR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-70-125</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 250,000</b>	
HOUSTON	HARRIS	CR	0912-70-126	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> FY 2017 RR SIGNAL AND WARNING DEVICES (UPRR DOT# 758192R)							<b>NHS:</b> N	
<b>LIMITS FROM:</b> TRENTHAM PLACE IN HOUSTON @ UPPR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS4			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-70-126</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 250,000</b>	
HOUSTON	HARRIS	CS	0912-72-370	0.001	AUG 2018	TR	\$ 3,523,000	
<b>DESCRIPTION:</b> RECONSTRUCT & WIDEN SIDEWALKS AND ADA RAMPS AND INSTALLATION OF LIGHTING, BENCHES AND BUS SHELTERS							<b>NHS:</b> N	
<b>LIMITS FROM:</b> SHEPHERD AND FARNHAM; WESTHEIMER ST			<b>LIMITS TO:</b> IH 69		<b>PROJ NUM:</b> STP ( )TP			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-72-370</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 3,523,000</b>	
HOUSTON	HARRIS	CR	0912-72-531	0.001	AUG 2018	XX	\$ 55,801	
<b>DESCRIPTION:</b> EROSION REPAIR (NBI #121020AA2430001 & 121020AA2430002)							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ANTOINE DR AT GREENS BAYOU			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> ER 1802(228)			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-72-531</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 55,801</b>	
HOUSTON	GALVESTON	VA	0912-73-208	0.001	AUG 2018	TR	\$ 2,454,000	
<b>DESCRIPTION:</b> CONSTRUCT PARK AND RIDE WITH 400 AUTO AND 40 BUS PARKING SPACES AND PASSENGER TERMINAL							<b>NHS:</b> N	
<b>LIMITS FROM:</b> TEXAS CITY PARK AND RIDE			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> CM ( )			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0912-73-208</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 2,454,000</b>	
<b>HOUSTON TOTAL:</b>						<b>24 Projects</b>	<b>24 Contract</b>	<b>\$73,077,317</b>
LAREDO	WEBB	CS	0922-33-175	8.620	AUG 2018	XX	\$ 1,634,277	
<b>DESCRIPTION:</b> PS&E INCLUDING ROW MAPPING ONLY							<b>NHS:</b> N	
<b>LIMITS FROM:</b> FM 1472			<b>LIMITS TO:</b> IH 35 WEST FRONTAGE ROAD		<b>PROJ NUM:</b> STP 2017(589)MM			
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0922-33-175</b>							<b>AUG 2018</b>	
<b>1 Project</b>							<b>\$ 1,634,277</b>	
<b>LAREDO TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 1,634,277</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE	
LUBBOCK	HALE	IH 27	0067-04-053	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAIL HWY CROSSING SIGNALS/STRUCTURES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> IH 27 FRONTAGE ROAD AT COUNTY RD V			<b>LIMITS TO:</b> DOT# 017251V BNSF			<b>PROJ NUM:</b> STP ( )FRS1		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0067-04-053</b>								
<b>AUG 2018</b>								
<b>1 Project</b>								
							<b>\$ 250,000</b>	
<hr/>								
LUBBOCK	HALE	FM 400	0800-05-028	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAIL HWY CROSSING SIGNALS/STRUCTURES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> AT FM 400			<b>LIMITS TO:</b> DOT# 017271G BNSF			<b>PROJ NUM:</b> STP ( )FRS1		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0800-05-028</b>								
<b>AUG 2018</b>								
<b>1 Project</b>								
							<b>\$ 250,000</b>	
<hr/>								
LUBBOCK	LUBBOCK	CS	0905-06-112	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAIL HWY CROSSING SIGNALS/STRUCTURES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> WEST 34TH ST AT UPLAND			<b>LIMITS TO:</b> DOT# 017591G LUB & WESTERN RAILWAY			<b>PROJ NUM:</b> STP ( )FRS1		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0905-06-112</b>								
<b>AUG 2018</b>								
<b>1 Project</b>								
							<b>\$ 250,000</b>	
<hr/>								
LUBBOCK	LUBBOCK	CS	0905-06-113	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAIL HWY CROSSING SIGNALS/STRUCTURES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> ALCOVE AVE AT 34TH ST.			<b>LIMITS TO:</b> DOT# 017594C LUB & WESTERN RAILWAY			<b>PROJ NUM:</b> STP ( )FRS1		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0905-06-113</b>								
<b>AUG 2018</b>								
<b>1 Project</b>								
							<b>\$ 250,000</b>	
<hr/>								
LUBBOCK	PARMER	FM 3333	3520-01-022	0.001	AUG 2018	XX	\$ 250,000	
<b>DESCRIPTION:</b> RAIL HWY CROSSING SIGNALS/STRUCTURES							<b>NHS:</b> N	
<b>LIMITS FROM:</b> US 60 AT FM 3333			<b>LIMITS TO:</b> DOT# 014783N BNSF			<b>PROJ NUM:</b> STP ( )FRS1		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 3520-01-022</b>								
<b>AUG 2018</b>								
<b>1 Project</b>								
							<b>\$ 250,000</b>	
<hr/>								
<b>LUBBOCK TOTAL:</b>						<b>5 Projects</b>	<b>5 Contracts</b>	<b>\$ 1,250,000</b>
<hr/>								
LUFKIN	POLK	US 59	0177-01-108	2.000	AUG 2018	XX	\$ 430,594	
<b>DESCRIPTION:</b> REPLACE DAMAGED RIPRAP AND REPAIR SLOPE FAILURE NEXT TO RIPR AP SLOPE AT SOUTH ABUTMENT							<b>NHS:</b> N	
<b>LIMITS FROM:</b> 0.445 MILES N OF FM 1988			<b>LIMITS TO:</b> 1.507 S OF US 190 & US-59 LOOP S			<b>PROJ NUM:</b> ER ( )		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0177-01-108</b>								
<b>AUG 2018</b>								
<b>1 Project</b>								
							<b>\$ 430,594</b>	
<hr/>								
LUFKIN	SAN JACINTO	SH 156	0403-01-049	2.000	AUG 2018	XX	\$ 53,076	
<b>DESCRIPTION:</b> RE-ESTABLISH THE SLOPE AND RESET GUARDRAIL. CONCRETE RIRAP W ILL BE ADDED TO PROTECT THE SLOPE FROM FURTHER EROSION.							<b>NHS:</b> N	
<b>LIMITS FROM:</b> 3.953 MILES N OF FM 946 INTERSECTIO			<b>LIMITS TO:</b> 5.058 MILES S OF US 190 INTERSETION			<b>PROJ NUM:</b> ER ( )		
<b>ROW CSJ:</b>								
<b>CONTRACT CSJ: 0403-01-049</b>								
<b>AUG 2018</b>								
<b>1 Project</b>								
							<b>\$ 53,076</b>	
<hr/>								
<b>LUFKIN TOTAL:</b>						<b>2 Projects</b>	<b>2 Contracts</b>	<b>\$ 483,670</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD



Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
ODESSA	MIDLAND	BI 20-E	0005-09-021	1.546	AUG 2018	XX	\$ 4,000,000
<b>DESCRIPTION:</b> CORRIDOR INTERCONNECT FOR PRE-EMPTION							NHS: N
<b>LIMITS FROM:</b> GARFIELD ST			<b>LIMITS TO:</b> EAST WALL ST			PROJ NUM: STP ( )FRS	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0005-09-021</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 4,000,000</b>
ODESSA	WARD	FM 1219	1370-01-021	0.001	AUG 2018	XX	\$ 204,073
<b>DESCRIPTION:</b> INSTALL PROTECTIVE DEVICES FOR CROSSING DOT# 864588J							NHS: N
<b>LIMITS FROM:</b> @ SH 18			<b>LIMITS TO:</b> .			PROJ NUM: STP ()FRS3	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 1370-01-021</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 204,073</b>
<b>ODESSA TOTAL:</b>						<b>2 Projects</b>	<b>2 Contracts</b>
							<b>\$ 4,204,073</b>
PARIS	FANNIN	VA	0901-32-098	6.382	AUG 2018	XX	\$ 40,000,000
<b>DESCRIPTION:</b> MISCELLANEOUS CONSTRUCTION							NHS: N
<b>LIMITS FROM:</b> US 82			<b>LIMITS TO:</b> FM 1396			PROJ NUM: CC 901-32-98	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0901-32-098</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 40,000,000</b>
<b>PARIS TOTAL:</b>						<b>1 Project</b>	<b>1 Contract</b>
							<b>\$40,000,000</b>
PHARR	CAMERON	CS	0921-06-291	0.100	AUG 2018	XX	\$ 200,000
<b>DESCRIPTION:</b> NEW 4 LANE ROADWAY.							NHS: N
<b>LIMITS FROM:</b> MORRISON RD., FM 1847			<b>LIMITS TO:</b> FM 511			PROJ NUM: STP 1602(479)MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0921-06-291</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 200,000</b>
PHARR	CAMERON	CS	0921-06-292	0.100	AUG 2018	XX	\$ 380,268
<b>DESCRIPTION:</b> PROPOSED 2 LANE ROADWAY W/ CONTINUOUS LEFT TURN LANE							NHS: N
<b>LIMITS FROM:</b> ON WHIPPLE RD, FM 1575			<b>LIMITS TO:</b> FM 1847			PROJ NUM: STP ( )MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0921-06-292</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 380,268</b>
PHARR	CAMERON	CS	0921-06-293	0.100	AUG 2018	XX	\$ 1,000,000
<b>DESCRIPTION:</b> HIKE AND BIKE TRAIL W/ PROPOSED ROADWAY							NHS: N
<b>LIMITS FROM:</b> PALM BLVD @ CURRENT RAIL LINE			<b>LIMITS TO:</b> I-69E SB FRTG RD W OF OLD ALICE			PROJ NUM: STP ( )MM	
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0921-06-293</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 1,000,000</b>
<b>PHARR TOTAL:</b>						<b>3 Projects</b>	<b>3 Contracts</b>
							<b>\$ 1,580,268</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:06:04 PM

**FISCAL YEAR 2018**  
**CURRENT OTHER OBLIGATIONS SUMMARY DETAIL**  
**AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE**

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
RAILROAD DIVISION	TRAVIS	VA	8300-00-035	0.001	AUG 2018	XX	\$ 500,000
<b>DESCRIPTION:</b> STATEWIDE PROJECT DEVELOPMENT BY RAILROAD AND CONSULTANTS AT VARIOUS RAILROAD CROSSINGS.							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS ON UP RR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 8300-00-035</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 500,000</b>
RAILROAD DIVISION	TRAVIS	VA	8300-00-036	0.001	AUG 2018	XX	\$ 300,000
<b>DESCRIPTION:</b> STATEWIDE PROJECT DEVELOPMENT BY RAILROAD AND CONSULTANTS AT VARIOUS RAILROAD CROSSINGS.							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS ON BNSF RR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 8300-00-036</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 300,000</b>
RAILROAD DIVISION	TRAVIS	VA	8300-00-037	0.001	AUG 2018	XX	\$ 150,000
<b>DESCRIPTION:</b> STATEWIDE PROJECT DEVELOPMENT BY RAILROAD AND CONSULTANTS AT VARIOUS RAILROAD CROSSINGS.							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS ON KCS RR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 8300-00-037</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 150,000</b>
RAILROAD DIVISION	TRAVIS	VA	8300-00-038	0.001	AUG 2018	XX	\$ 100,000
<b>DESCRIPTION:</b> STATEWIDE PROJECT DEVELOPMENT BY RAILROAD AND CONSULTANTS AT VARIOUS RAILROAD CROSSINGS.							NHS: N
<b>LIMITS FROM:</b> VARIOUS LOCATIONS ON LS4E RR			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP ( )FRS		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 8300-00-038</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 100,000</b>
<b>RAILROAD DIVISION TOTAL:</b>					<b>4 Projects</b>	<b>4 Contracts</b>	<b>\$ 1,050,000</b>
SAN ANTONIO	BEXAR	VA	0915-00-199	0.001	AUG 2018	XX	\$ 2,000,000
<b>DESCRIPTION:</b> DISTRICTWIDE ITS OPERATION AND MAINTENANCE FY 2018							NHS: N
<b>LIMITS FROM:</b> DISTRICTWIDE ITS FY 2018			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> STP 1809(759)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0915-00-199</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 2,000,000</b>
<b>SAN ANTONIO TOTAL:</b>					<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 2,000,000</b>
TRAFFIC DIVISION	TRAVIS	VA	5800-00-072	0.001	AUG 2018	XX	\$ 12,180,442
<b>DESCRIPTION:</b> DEPLOY CONNECTED VEH. TECH. IN OVER 1000 TRUCKS AND FLEET VEH. THAT TRANSMIT DATA AND REC. WARNING FROM 12 CV APP.							NHS: Y
<b>LIMITS FROM:</b> VARIOUS ITS PROJECTS			<b>LIMITS TO:</b> .		<b>PROJ NUM:</b> NH 1802(369)		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 5800-00-072</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 12,180,442</b>
<b>TRAFFIC DIVISION TOTAL:</b>					<b>1 Project</b>	<b>1 Contract</b>	<b>\$12,180,442</b>
WACO	BELL	CS	0909-36-164	0.100	AUG 2018	XX	\$ 250,000
<b>DESCRIPTION:</b> UPGRADE RR CROSSING SIGNALS FEDERAL SAFETY PROGRAM (FSP)							NHS: N
<b>LIMITS FROM:</b> DOT #024 487 E			<b>LIMITS TO:</b> 25TH STREET TEMPLE,TX RRMP 218.980		<b>PROJ NUM:</b> STP ( )FRS1		
<b>ROW CSJ:</b>							
<b>CONTRACT CSJ: 0909-36-164</b>				<b>AUG 2018</b>	<b>1 Project</b>		<b>\$ 250,000</b>
<b>WACO TOTAL:</b>					<b>1 Project</b>	<b>1 Contract</b>	<b>\$ 250,000</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
 LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
 CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
 P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
Run Date: 6/18/2018 @ 12:06:05 PM

FISCAL YEAR 2018  
CURRENT OTHER OBLIGATIONS SUMMARY DETAIL  
AUGUST 2018 -- LETTING DATE, BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	ESTIMATE
<b>AUG 2018 TOTAL:</b>							<b>98 Projects 97 Contracts \$ 213,987,150</b>

TYPE: LC = LET BY LOCAL ENTITY    XX = PROJECT NOT PROCESSED THROUGH STATEWIDE LETTING    TR = TRANSFER OF FUNDS    NC = NO CHARGE  
LN = LET BY LOCAL ENTITY AND NO CHARGE    CDA = COMPREHENSIVE DEVELOPMENT AGREEMENT    PTF = PASS-THROUGH FINANCING  
CONC = CONCESSION FUNDS    SIB = STATE INFRASTRUCTURE BANK LOANS    LBS = LOCAL BOND SALES    CX = CROSSING STATE PROJECT  
P1 = PROPOSITION 1 BOND PROCEEDS    RTR = REGIONAL TOLL REVENUE    DB = DESIGN BUILD    LB = LOCAL LET DESIGN BUILD

Data Date: June 18, 2018  
Run Date: 6/18/2018 @ 12:06:05 PM

# FISCAL YEAR 2018

## CURRENT OTHER OBLIGATIONS SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
<b>State Total:</b>				<b>106 Projects</b>		<b>102 Contracts</b>		<b>\$ 253,148,542</b>

Data Date: June 18, 2018  
 Run Date: 6/18/2018 @ 12:14:02 PM

## FISCAL YEAR 2018 CURRENT CDA SUMMARY (In Millions)

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	State <sup>1</sup> Highway Fund	Prop 1	SIB <sup>2</sup>	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
SEPTEMBER (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
OCTOBER (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
NOVEMBER (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DECEMBER (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
JANUARY (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FEBRUARY (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
MARCH (Actuals)	1	\$0.01	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.01
APRIL (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
MAY (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
JUNE (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
JULY	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUGUST	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	1	\$0.01	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.01

1 State Highway Fund consists of federal, state and local funds.  
 2 State Infrastructure Bank Loan.





























Data Date: June 18, 2018  
Run Date: 6/18/2018 @ 12:14:04 PM

# FISCAL YEAR 2018 CURRENT CDA PROJECTS SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
<b>State Total:</b>				<b>0 Projects</b>		<b>0 Contracts</b>		<b>\$ 0.00</b>

**FISCAL YEAR 2018**  
**CURRENT DESIGN BUILD SUMMARY (In Millions)**

BASED ON CURRENT ESTIMATE

Month	No. of Contracts	State <sup>1</sup> Highway Fund	Prop 1	SIB <sup>2</sup>	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
SEPTEMBER (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
OCTOBER (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
NOVEMBER (Actuals)	1	\$233.00	\$0.00	\$0.00	\$0.00	\$154.97	\$0.00	\$0.00	\$0.00	\$134.48	\$522.45
DECEMBER (Actuals)	1	\$565.38	\$0.00	\$0.00	\$0.00	\$31.89	\$0.00	\$0.00	\$3.08	\$0.00	\$600.35
JANUARY (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FEBRUARY (Actuals)	1	\$4.19	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$4.19
MARCH (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
APRIL (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
MAY (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
JUNE (Actuals)	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
JULY	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUGUST	0	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	<b>3</b>	<b>\$802.57</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$186.86</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$3.08</b>	<b>\$134.48</b>	<b>\$1,126.98 *</b>

\* Actual totals may include local letting and other obligations remaining to be obligated and/or concurrence of award.

1 State Highway Fund consists of federal, state and local funds.  
 2 State Infrastructure Bank Loan.





**FISCAL YEAR 2018 CURRENT DESIGN BUILD SUMMARY (In Millions)**

**NOVEMBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$40.00	\$0.00	\$0.00	\$0.00	\$48.72	\$0.00	\$0.00	\$0.00	134.48	\$223.19
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HOUSTON	\$193.00	\$0.00	\$0.00	\$0.00	\$106.26	\$0.00	\$0.00	\$0.00	\$0.00	\$299.26
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$233.00	\$0.00	\$0.00	\$0.00	\$154.97	\$0.00	\$0.00	\$0.00	\$134.48	\$522.45

**FISCAL YEAR 2018 CURRENT DESIGN BUILD SUMMARY (In Millions)**

**DECEMBER 2017**

BASED ON CURRENT ESTIMATE

District	State Highway Fund	Prop 1	SIB	Pass Through Finance	Toll Rev Funds	SH 130 Conc Funds	Rail Funds	Local Funds	Texas Mobility Fund	Total
ABILENE	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AMARILLO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ATLANTA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
AUSTIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BEAUMONT	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BROWNWOOD	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
BRYAN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CHILDRESS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
CORPUS CHRISTI	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
DALLAS	\$565.38	\$0.00	\$0.00	\$0.00	\$31.89	\$0.00	\$0.00	\$3.08	\$0.00	\$600.35
DESIGN DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
EL PASO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
FORT WORTH	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
HOUSTON	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LAREDO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUBBOCK	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
LUFKIN	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
ODESSA	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PARIS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
PHARR	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANGELO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
SAN ANTONIO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TRAFFIC DIVISION	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
TYLER	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WACO	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
WICHITA FALLS	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
YOAKUM	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
<b>Month Total:</b>	\$565.38	\$0.00	\$0.00	\$0.00	\$31.89	\$0.00	\$0.00	\$3.08	\$0.00	\$600.35



















Data Date: June 18, 2018  
Run Date: 6/18/2018 @ 12:10:56 PM

# FISCAL YEAR 2018 CURRENT DESIGN BUILD SUMMARY

BASED ON CURRENT ESTIMATE

DISTRICT	COUNTY	HIGHWAY NUM	PROJECT ID	PROJECT LENGTH	BID DATE	TYPE	OVERSIGHT	ESTIMATE
<b>State Total:</b>				<b>0 Projects</b>		<b>0 Contracts</b>		<b>\$ 0.00</b>