



NEXT STEPS AND TIMELINE

- **Public Comment Period (ends June 26, 2020)**
- **Anticipated Environmental Clearance – July 2020**
- **ROW Acquisition Begins – Summer 2020**
- **Utility Relocation Begins – Fall 2021**
- **Construction Letting – Summer 2023**

PROJECT TIMELINE “Dates subject to Change”

