




**ATTENTION: TP&D, DESIGN, CONSTRUCTION, MAINTENANCE AND
TRAFFIC OPERATIONS ENGINEERS**

SPECIAL PROVISION AND/OR SPECIFICATION CHANGE MEMORANDUM 02-23

MEMO

Date: May 30, 2023

To: District Engineers

From: Ryan C. Barborak, P.E. 
Director, Materials and Tests Division

Subject: Statewide Special Provision 008-054 (14), "Prosecution and Progress"

The above-referenced Special Provision has been approved for statewide use and is required for all projects using Prosecution and Progress beginning with the September 2023 letting. However, use of this Special Provision prior to the September 2023 letting is at the District's option.

This Special Provision instructs the Contractor to meet the number of working days set in the Contract and removes the inability for the Department to adjust working days based on blatant errors and omissions encountered in the Contract time determination. All time extensions require justification and are at the discretion of the Engineer.

Please disseminate this information to your Transportation Planning & Development, Design, Construction, Laboratory, Maintenance, and Traffic Operations Engineers.

CC: TxDOT Specification Committee
Federal Highway Administration
The Associated General Contractors of Texas