



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **12/07/21**

CONTRACT ID: **636238001**
 PROJECT: **MMC - 636238001**
 CONTRACT: **07201184**
 AWARD AMOUNT: **\$259,000.00**
 PROJECTED AMOUNT: **\$259,000.00**
 ADJ. PROJECTED AMOUNT: **\$259,000.00**
 CONTRACTOR: **EAST TEXAS ASPHALT CO., LTD.**

HIGHWAY: **SH0007**
 DISTRICT NAME: **LUFKIN**
 COUNTY: **SHELBY**
 AREA ENGINEER: **Charles "Matt" Brazil, P.E.**
 AREA NUMBER: **054**

ESTIMATE NUMBER: **0010**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **06/01/2021** to **06/23/2021**
 ESTIMATE TYPE: **FINL**
 % COMPLETE: **100.00**
 % TIME USED: **100.00**
 % RETAINAGE: **0.00**

LETTING DATE: **07/16/2020**
 AWARD DATE: **07/16/2020**
 NOTICE TO PROCEED DATE: **07/28/2020**
 WORK BEGIN DATE: **09/01/2020**
 ACCEPTED DATE: **06/23/2021**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$0.00	\$0.00	\$0.00
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$0.00	\$0.00	\$0.00
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
PAID TO CONTRACTOR	\$0.00	\$0.00	\$0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

<u>WORK BEGIN DATE:</u>	09/01/2020	<u>ASSESSED LIQ DAMAGES:</u>	0
<u>TIME CHARGES BEGIN:</u>	09/01/2020	<u>LIQ DAMAGE RATE:</u>	\$590.00
<u>BID DAYS:</u>	120	<u>LIQUIDATED DAMAGES:</u>	0
<u>C. O. ADJUSTED DAYS:</u>	120	DAYS AT	
<u>CURRENT DAYS:</u>	240	PER DAY	\$590.00
<u>DAYS CHARGED TO DATE:</u>	240	TOTAL:	\$0.00
<u>PHYSICAL WORK COMPLETE:</u>	00/00/0000		

DAILY BREAKDOWN

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited	Diary Adjustment	Date or Days	Days Charged	Days Credited
06/01/2021		1	AWAITING FINAL DOCUMENTATION	23	0	23
06/02/2021		1	AWAITING FINAL DOCUMENTATION			
06/03/2021		1	AWAITING FINAL DOCUMENTATION			
06/04/2021		1	AWAITING FINAL DOCUMENTATION			
06/05/2021		1	AWAITING FINAL DOCUMENTATION			
06/06/2021		1	AWAITING FINAL DOCUMENTATION			
06/07/2021		1	AWAITING FINAL DOCUMENTATION			
06/08/2021		1	AWAITING FINAL DOCUMENTATION			
06/09/2021		1	AWAITING FINAL DOCUMENTATION			
06/10/2021		1	AWAITING FINAL DOCUMENTATION			
06/11/2021		1	AWAITING FINAL DOCUMENTATION			
06/12/2021		1	AWAITING FINAL DOCUMENTATION			
06/13/2021		1	AWAITING FINAL DOCUMENTATION			
06/14/2021		1	AWAITING FINAL DOCUMENTATION			
06/15/2021		1	AWAITING FINAL DOCUMENTATION			
06/16/2021		1	AWAITING FINAL DOCUMENTATION			
06/17/2021		1	AWAITING FINAL DOCUMENTATION			
06/18/2021		1	AWAITING FINAL DOCUMENTATION			
06/19/2021		1	AWAITING FINAL DOCUMENTATION			
06/20/2021		1	AWAITING FINAL DOCUMENTATION			
06/21/2021		1	AWAITING FINAL DOCUMENTATION			
06/22/2021		1	AWAITING FINAL DOCUMENTATION			
06/23/2021		1	WORK COMPL & ACCEP			
						22
						1

WORK PERFORMED THIS PERIOD

*** NO ITEM EARNINGS THIS ESTIMATE***

CONTRACT LINE ITEMS

PROJECT MMC - 636238001 CONTROL 636238001
 CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0055	80136002	000	HMCL ACP TYPE D SAC-B AC-0.6 (DELIVERY)	TON	74.000	3,500.000	0.000	0.000	0.00
0060	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1,000.000	0.000	0.000	0.00
0065	96026002		PAYMENT ADJUSTMENT-NEG	DOL	-1.000	2,000.000	0.000	0.000	0.00
0070	96066056		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	1,000.000	0.000	0.000	0.00
								Category Subtotal	<u>0.00</u>

TOTAL ITEM EARNINGS THIS CONTRACT 0.00

CONSTRUCTION ESTIMATE COMBINED

*** NO ITEM EARNINGS FOR THIS ESTIMATE***