



**CONTRACTOR'S ESTIMATE PACKAGE**

REPORT DATE: **01/11/22**

CONTRACT ID: **638127001**  
 PROJECT: **SUP - 638127001**  
 CONTRACT: **04211135**  
 AWARD AMOUNT: **\$49,288.32**  
 PROJECTED AMOUNT: **\$49,288.32**  
 ADJ. PROJECTED AMOUNT: **\$49,288.32**  
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **US0059**  
 DISTRICT NAME: **LUFKIN**  
 COUNTY: **NACOGDOCHES**  
 AREA ENGINEER: **Charles "Matt" Brazil, P.E.**  
 AREA NUMBER: **054**

ESTIMATE NUMBER: **0008**  
 ESTIMATE PAID:   
 ESTIMATE PERIOD: **12/01/2021** to **12/31/2021**  
 ESTIMATE TYPE: **PROG**  
 % COMPLETE: **66.67**  
 % TIME USED: **67.12**  
 % RETAINAGE: **0.00**

LETTING DATE: **04/18/2021**  
 AWARD DATE: **04/20/2021**  
 NOTICE TO PROCEED DATE: **04/27/2021**  
 WORK BEGIN DATE: **05/01/2021**  
 ACCEPTED DATE: **00/00/0000**  
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

**RECAPITULATION**

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$32,858.88	\$28,751.52	\$4,107.36
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$32,858.88	\$28,751.52	\$4,107.36
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
<b>PAID TO CONTRACTOR</b>	<b>\$32,858.88</b>	<b>\$28,751.52</b>	<b>\$4,107.36</b>

**CONTRACT ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Contract Adjustments for this estimate\*\*\*

**LINE ITEM ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Line Item Adjustments for this estimate\*\*\*

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

\_\_\_\_\_  
 AREA/PROJECT ENGINEER

\_\_\_\_\_  
 DATE

**CONTRACT TIME STATEMENT**

WORK BEGIN DATE: 05/01/2021  
TIME CHARGES BEGIN: 05/01/2021  
BID DAYS: 365  
C. O. ADJUSTED DAYS: 0  
CURRENT DAYS: 365  
DAYS CHARGED TO DATE: 245  
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0  
LIQ DAMAGE RATE: \$570.00  
LIQUIDATED DAMAGES: 0  
 DAYS AT PER DAY \$570.00  
TOTAL: \$0.00

**DAILY BREAKDOWN**

Date or Days	Days Charged	Days Credited
12/01/2021	1	
12/02/2021	1	
12/03/2021	1	
12/04/2021	1	
12/05/2021	1	
12/06/2021	1	
12/07/2021	1	
12/08/2021	1	
12/09/2021	1	
12/10/2021	1	
12/11/2021	1	
12/12/2021	1	
12/13/2021	1	
12/14/2021	1	
12/15/2021	1	
12/16/2021	1	
12/17/2021	1	
12/18/2021	1	
12/19/2021	1	
12/20/2021	1	
12/21/2021	1	
12/22/2021	1	
12/23/2021	1	
12/24/2021	1	
12/25/2021	1	
12/26/2021	1	
12/27/2021	1	
12/28/2021	1	
12/29/2021	1	
12/30/2021	1	
12/31/2021	1	

**PERIOD SUMMARY**

Date or Days	Days Charged	Days Credited
31	31	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 638127001 CONTROL 638127001  
 CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	70036001	000	JANITORIAL MAINTENANCE	MO	4,107.360	1.000	\$4,107.36

Total Bid Quantity	QTY Paid To Date
12.00	8.00

TOTAL ITEM EARNINGS THIS ESTIMATE

**\$4,107.36**

CONTRACT LINE ITEMS

PROJECT SUP - 638127001 CONTROL 638127001  
 CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70036001	000	JANITORIAL MAINTENANCE	MO	4,107.360	12.000	0.000	8.00	32,858.88
<b>Category Subtotal</b>									<b>\$32,858.88</b>

PROJECT SUP - 638127001 CONTROL 638127001  
 CATEGORY 001 DESCRIPTION ALL ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
065	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1,000.000	0.000	0.000	0.00
070	96026002		PAYMENT ADJUSTMENT-NEG	DOL	-1.000	2,000.000	0.000	0.000	0.00
075	96066056		FORCE ACCOUNT - SAFETY CONTINGENCY	DOL	1.000	1,000.000	0.000	0.000	0.00
<b>Category Subtotal</b>									<b>0.00</b>

**TOTAL ITEM EARNINGS THIS CONTRACT** \$32,858.88

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70036001	000	JANITORIAL MAINTENANCE	MO	4,107.360	12.00	8.000	32,858.88
<b>TOTAL ITEM EARNINGS TO DATE</b>							<b>\$32,858.88</b>