



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **01/10/23**

CONTRACT ID: **638706001**
 PROJECT: **SUP - 638706001**
 CONTRACT: **08210934**
 AWARD AMOUNT: **\$10,501.60**
 PROJECTED AMOUNT: **\$10,501.60**
 ADJ. PROJECTED AMOUNT: **\$10,501.60**
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **FM0933**
 DISTRICT NAME: **WACO**
 COUNTY: **MCLENNAN**
 AREA ENGINEER:
 AREA NUMBER: **770**

ESTIMATE NUMBER: **0012**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **07/26/2022** to **08/31/2022**
 ESTIMATE TYPE: **FINL**
 % COMPLETE: **100.00**
 % TIME USED: **99.73**
 % RETAINAGE: **0.00**

LETTING DATE: **08/25/2021**
 AWARD DATE: **08/15/2021**
 NOTICE TO PROCEED DATE: **08/31/2021**
 WORK BEGIN DATE: **09/01/2021**
 ACCEPTED DATE: **08/31/2022**
 PHYSICAL WORK COMPLETION DATE: **08/31/2022**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$10,059.80	\$9,258.30	\$801.50
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$10,059.80	\$9,258.30	\$801.50
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
PAID TO CONTRACTOR	\$10,059.80	\$9,258.30	\$801.50

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

<u>WORK BEGIN DATE:</u>	09/01/2021	<u>ASSESSED LIQ DAMAGES:</u>	0	
<u>TIME CHARGES BEGIN:</u>	09/01/2021	<u>LIQ DAMAGE RATE:</u>	\$570.00	
<u>BID DAYS:</u>	365	<u>LIQUIDATED DAMAGES:</u>	0	
<u>C. O. ADJUSTED DAYS:</u>	0		DAYS AT	
<u>CURRENT DAYS:</u>	365		PER DAY	\$570.00
<u>DAYS CHARGED TO DATE:</u>	364	<u>TOTAL:</u>	\$0.00	
<u>PHYSICAL WORK COMPLETE:</u>	08/31/2022			

<u>DAILY BREAKDOWN</u>			<u>PERIOD SUMMARY</u>			
Date or Days	Days Charged	Days Credited	Diary Adjustment	Date or Days	Days Charged	Days Credited
07/26/2022	1			37	36	1
07/27/2022	1					
07/28/2022	1					
07/29/2022	1					
07/30/2022	1					
07/31/2022	1					
08/01/2022	1					
08/02/2022	1					
08/03/2022	1					
08/04/2022	1					
08/05/2022	1					
08/06/2022	1					
08/07/2022	1					
08/08/2022	1					
08/09/2022	1					
08/10/2022	1					
08/11/2022	1					
08/12/2022	1					
08/13/2022	1					
08/14/2022	1					
08/15/2022	1					
08/16/2022	1					
08/17/2022	1					
08/18/2022	1					
08/19/2022	1					
08/20/2022	1					
08/21/2022	1					
08/22/2022	1					
08/23/2022	1					
08/24/2022	1					
08/25/2022	1					
08/26/2022	1					
08/27/2022	1					
08/28/2022	1					
08/29/2022	1					
08/30/2022	1					
08/31/2022			1 WORK COMPL & ACCEP			

WORK COMPL & ACCE 1

WORK PERFORMED THIS PERIOD

PROJECT SUP - 638706001 CONTROL 638706001
 CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	70056001	000	JANITORIAL MAINTENANCE	MO	801.500	1.000	\$801.50

Total Bid Quantity	QTY Paid To Date
12.00	12.00

TOTAL ITEM EARNINGS THIS ESTIMATE \$801.50

CONTRACT LINE ITEMS

PROJECT SUP - 638706001 CONTROL 638706001
 CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70056001	000	JANITORIAL MAINTENANCE	MO	801.500	12.000	0.000	12.00	9,618.00
0065	70056004	000	STRIPPING & WAXING	CYC	441.800	2.000	0.000	1.00	441.80
								Category Subtotal	\$10,059.80

CONTROL
DESCRIPTION

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
----------	-----------	--------	---------------------------------	------	------------	--------------	-----------------	------------------	-------------

TOTAL ITEM EARNINGS THIS CONTRACT \$10,059.80

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70056001	000	JANITORIAL MAINTENANCE	MO	801.500	12.00	12.000	9,618.00
70056004	000	STRIPPING & WAXING	CYC	441.800	2.00	1.000	441.80
TOTAL ITEM EARNINGS TO DATE							\$10,059.80