



**CONTRACTOR'S ESTIMATE PACKAGE**

REPORT DATE: **11/08/23**

CONTRACT ID: **639973001**  
 PROJECT: **SUP - 639973001**  
 CONTRACT: **03221530**  
 AWARD AMOUNT: **\$72,127.12**  
 PROJECTED AMOUNT: **\$72,127.12**  
 ADJ. PROJECTED AMOUNT: **\$72,127.12**  
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **FM1976**  
 DISTRICT NAME: **SAN ANTONIO**  
 COUNTY: **BEXAR**  
 AREA ENGINEER: **Carlos Arcila, P.E.**  
 AREA NUMBER: **056**

ESTIMATE NUMBER: **0020**  
 ESTIMATE PAID:   
 ESTIMATE PERIOD: **10/01/2023** to **10/31/2023**  
 ESTIMATE TYPE: **PROG**  
 % COMPLETE: **40.14**  
 % TIME USED: **82.63**  
 % RETAINAGE: **0.00**

LETTING DATE: **03/06/2022**  
 AWARD DATE: **02/28/2022**  
 NOTICE TO PROCEED DATE: **03/07/2022**  
 WORK BEGIN DATE: **03/05/2022**  
 ACCEPTED DATE: **00/00/0000**  
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

**RECAPITULATION**

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$28,951.13	\$28,220.01	\$731.12
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$28,951.13	\$28,220.01	\$731.12
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
	\$28,951.13	\$28,220.01	\$731.12
<b>PAID TO CONTRACTOR</b>	<b>\$28,951.13</b>	<b>\$28,220.01</b>	<b>\$731.12</b>

**CONTRACT ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Contract Adjustments for this estimate\*\*\*

**LINE ITEM ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Line Item Adjustments for this estimate\*\*\*

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

\_\_\_\_\_  
 AREA/PROJECT ENGINEER

\_\_\_\_\_  
 DATE

**CONTRACT TIME STATEMENT**

WORK BEGIN DATE: 03/05/2022  
TIME CHARGES BEGIN: 03/07/2022  
BID DAYS: 731  
C. O. ADJUSTED DAYS: 0  
CURRENT DAYS: 731  
DAYS CHARGED TO DATE: 604  
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0  
LIQ DAMAGE RATE: \$570.00  
LIQUIDATED DAMAGES: 0  
 DAYS AT PER DAY \$570.00  
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
10/01/2023	1	
10/02/2023	1	
10/03/2023	1	
10/04/2023	1	
10/05/2023	1	
10/06/2023	1	
10/07/2023	1	
10/08/2023	1	
10/09/2023	1	
10/10/2023	1	
10/11/2023	1	
10/12/2023	1	
10/13/2023	1	
10/14/2023	1	
10/15/2023	1	
10/16/2023	1	
10/17/2023	1	
10/18/2023	1	
10/19/2023	1	
10/20/2023	1	
10/21/2023	1	
10/22/2023	1	
10/23/2023	1	
10/24/2023	1	
10/25/2023	1	
10/26/2023	1	
10/27/2023	1	
10/28/2023	1	
10/29/2023	1	
10/30/2023	1	
10/31/2023	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
31	31	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 639973001 CONTROL 639973001

CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	70056001	000	JANITORIAL MAINTENANCE	MO	731.120	1.000	\$731.12

Total Bid Quantity	QTY Paid To Date
24.00	18.25

TOTAL ITEM EARNINGS THIS ESTIMATE \$731.12

CONTRACT LINE ITEMS

PROJECT SUP - 639973001 CONTROL 639973001  
 CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70056001	000	JANITORIAL MAINTENANCE	MO	731.120	24.000	0.000	18.25	13,343.67
0065	70056004	000	STRIPPING & WAXING	CYC	889.460	4.000	0.000	1.00	889.46
0070	70056087	000	JANITORIAL MAINTENANCE - SITE 2	CYC	98.120	520.000	0.000	150.00	14,718.00
<b>Category Subtotal</b>									<b>\$28,951.13</b>

PROJECT SUP - 639973001 CONTROL 639973001  
 CATEGORY 001 DESCRIPTION ROADWAY ITEMS

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0075	96026001		PAYMENT ADJUSTMENT-POS	DOL	1.000	1,000.000	0.000	0.000	0.00
0080	96026002		PAYMENT ADJUSTMENT-NEG	DOL	-1.000	1,000.000	0.000	0.000	0.00
<b>Category Subtotal</b>									<b>0.00</b>

**TOTAL ITEM EARNINGS THIS CONTRACT** \$28,951.13

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70056001	000	JANITORIAL MAINTENANCE	MO	731.120	24.00	18.251	13,343.67
70056004	000	STRIPPING & WAXING	CYC	889.460	4.00	1.000	889.46
70056087	000	JANITORIAL MAINTENANCE - SITE 2	CYC	98.120	520.00	150.000	14,718.00
<b>TOTAL ITEM EARNINGS TO DATE</b>							<b>\$28,951.13</b>