



**CONTRACTOR'S ESTIMATE PACKAGE**

REPORT DATE: **01/10/23**

CONTRACT ID: **640390001**  
 PROJECT: **SUP - 640390001**  
 CONTRACT: **08220903**  
 AWARD AMOUNT: **\$32,421.08**  
 PROJECTED AMOUNT: **\$32,421.08**  
 ADJ. PROJECTED AMOUNT: **\$32,421.08**  
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **SL0121**  
 DISTRICT NAME: **WACO**  
 COUNTY: **BELL**  
 AREA ENGINEER:  
 AREA NUMBER: **000**

ESTIMATE NUMBER: **0004**  
 ESTIMATE PAID:   
 ESTIMATE PERIOD: **11/26/2022** to **12/25/2022**  
 ESTIMATE TYPE: **PROG**  
 % COMPLETE: **35.43**  
 % TIME USED: **31.78**  
 % RETAINAGE: **0.00**

LETTING DATE: **08/21/2022**  
 AWARD DATE: **08/15/2022**  
 NOTICE TO PROCEED DATE: **08/31/2022**  
 WORK BEGIN DATE: **09/01/2022**  
 ACCEPTED DATE: **00/00/0000**  
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

**RECAPITULATION**

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$11,485.86	\$9,123.52	\$2,362.34
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$11,485.86	\$9,123.52	\$2,362.34
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
<b>PAID TO CONTRACTOR</b>	<b>\$11,485.86</b>	<b>\$9,123.52</b>	<b>\$2,362.34</b>

**CONTRACT ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Contract Adjustments for this estimate\*\*\*

**LINE ITEM ADJUSTMENTS THIS ESTIMATE**

ADJUSTMENT DESCRIPTION:  
 ADJUSTMENT AMOUNT:  
 REMARKS:

\*\*\*There are no Line Item Adjustments for this estimate\*\*\*

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

\_\_\_\_\_  
 AREA/PROJECT ENGINEER

\_\_\_\_\_  
 DATE

**CONTRACT TIME STATEMENT**

WORK BEGIN DATE: 09/01/2022  
TIME CHARGES BEGIN: 09/01/2022  
BID DAYS: 365  
C. O. ADJUSTED DAYS: 0  
CURRENT DAYS: 365  
DAYS CHARGED TO DATE: 116  
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0  
LIQ DAMAGE RATE: \$570.00  
LIQUIDATED DAMAGES: 0  
 DAYS AT PER DAY \$570.00  
TOTAL: \$0.00

**DAILY BREAKDOWN**

Date or Days	Days Charged	Days Credited
11/26/2022	1	
11/27/2022	1	
11/28/2022	1	
11/29/2022	1	
11/30/2022	1	
12/01/2022	1	
12/02/2022	1	
12/03/2022	1	
12/04/2022	1	
12/05/2022	1	
12/06/2022	1	
12/07/2022	1	
12/08/2022	1	
12/09/2022	1	
12/10/2022	1	
12/11/2022	1	
12/12/2022	1	
12/13/2022	1	
12/14/2022	1	
12/15/2022	1	
12/16/2022	1	
12/17/2022	1	
12/18/2022	1	
12/19/2022	1	
12/20/2022	1	
12/21/2022	1	
12/22/2022	1	
12/23/2022	1	
12/24/2022	1	
12/25/2022	1	

**PERIOD SUMMARY**

Date or Days	Days Charged	Days Credited
30	30	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 640390001 CONTROL 640390001  
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	70056001	000	JANITORIAL MAINTENANCE	MO	2,362.340	1.000	\$2,362.34

Total Bid Quantity	QTY Paid To Date
12.00	4.00

TOTAL ITEM EARNINGS THIS ESTIMATE \$2,362.34

CONTRACT LINE ITEMS

PROJECT SUP - 640390001 CONTROL 640390001  
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	70056001	000	JANITORIAL MAINTENANCE	MO	2,362.340	12.000	0.000	4.00	9,449.36
0065	70056004	000	STRIPPING & WAXING	CYC	2,036.500	2.000	0.000	1.00	2,036.50
								<b>Category Subtotal</b>	<b>\$11,485.86</b>

CONTROL  
DESCRIPTION

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
----------	-----------	--------	---------------------------------	------	------------	--------------	-----------------	------------------	-------------

TOTAL ITEM EARNINGS THIS CONTRACT \$11,485.86

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70056001	000	JANITORIAL MAINTENANCE	MO	2,362.340	12.00	4.000	9,449.36
70056004	000	STRIPPING & WAXING	CYC	2,036.500	2.00	1.000	2,036.50
<b>TOTAL ITEM EARNINGS TO DATE</b>							<b>\$11,485.86</b>