



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **11/08/23**

CONTRACT ID: **644290001**
 PROJECT: **SUP - 644290001**
 CONTRACT: **04231933**
 AWARD AMOUNT: **\$20,723.60**
 PROJECTED AMOUNT: **\$20,723.60**
 ADJ. PROJECTED AMOUNT: **\$20,723.60**
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **IH0369**
 DISTRICT NAME: **ATLANTA**
 COUNTY: **BOWIE**
 AREA ENGINEER: **Jason R. Dupree, P.E.**
 AREA NUMBER: **058**

ESTIMATE NUMBER: **0006**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **10/01/2023** to **10/31/2023**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **46.52**
 % TIME USED: **50.27**
 % RETAINAGE: **0.00**

LETTING DATE: **04/16/2023**
 AWARD DATE: **04/18/2023**
 NOTICE TO PROCEED DATE: **04/19/2023**
 WORK BEGIN DATE: **05/01/2023**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$9,640.80	\$8,034.00	\$1,606.80
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$9,640.80	\$8,034.00	\$1,606.80
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
	\$9,640.80	\$8,034.00	\$1,606.80
PAID TO CONTRACTOR			

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 05/01/2023
TIME CHARGES BEGIN: 05/01/2023
BID DAYS: 366
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 366
DAYS CHARGED TO DATE: 184
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$618.00
LIQUIDATED DAMAGES: 0
 DAYS AT PER DAY \$618.00
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
10/01/2023	1	
10/02/2023	1	
10/03/2023	1	
10/04/2023	1	
10/05/2023	1	
10/06/2023	1	
10/07/2023	1	
10/08/2023	1	
10/09/2023	1	
10/10/2023	1	
10/11/2023	1	
10/12/2023	1	
10/13/2023	1	
10/14/2023	1	
10/15/2023	1	
10/16/2023	1	
10/17/2023	1	
10/18/2023	1	
10/19/2023	1	
10/20/2023	1	
10/21/2023	1	
10/22/2023	1	
10/23/2023	1	
10/24/2023	1	
10/25/2023	1	
10/26/2023	1	
10/27/2023	1	
10/28/2023	1	
10/29/2023	1	
10/30/2023	1	
10/31/2023	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
31	31	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 644290001 CONTROL 644290001
 CATEGORY 001 DESCRIPTION JANITORIAL MAINTENANCE - TEXARKANA

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0070	70056011	000	JANITORIAL MAINTENANCE - BLDG 1	MO	803.400	1.000	\$803.40
0075	70056012	000	JANITORIAL MAINTENANCE - BLDG 2	MO	803.400	1.000	\$803.40

Total Bid Quantity	QTY Paid To Date
12.00	6.00
12.00	6.00

TOTAL ITEM EARNINGS THIS ESTIMATE

\$1,606.80

CONTRACT LINE ITEMS

PROJECT SUP - 644290001 CONTROL 644290001
 CATEGORY 001 DESCRIPTION JANITORIAL MAINTENANCE - TEXARKANA

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0070	70056011	000	JANITORIAL MAINTENANCE - BLDG 1	MO	803.400	12.000	0.000	6.00	4,820.40
0075	70056012	000	JANITORIAL MAINTENANCE - BLDG 2	MO	803.400	12.000	0.000	6.00	4,820.40
Category Subtotal									\$9,640.80

PROJECT SUP - 644290001 CONTROL 644290001
 CATEGORY 001 DESCRIPTION JANITORIAL MAINTENANCE - TEXARKANA

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
0060	70056005	000	WINDOW WASHING	CYC	180.250	2.000	0.000	0.000	0.00
0065	70056008	000	MID-DAY CLEANING	CYC	206.000	2.000	0.000	0.000	0.00
0080	70056022	000	STRIPPING & WAXING - BLDG 2	CYC	669.500	1.000	0.000	0.000	0.00
Category Subtotal									0.00

TOTAL ITEM EARNINGS THIS CONTRACT \$9,640.80

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
70056011	000	JANITORIAL MAINTENANCE - BLDG 1	MO	803.400	12.00	6.000	4,820.40
70056012	000	JANITORIAL MAINTENANCE - BLDG 2	MO	803.400	12.00	6.000	4,820.40
TOTAL ITEM EARNINGS TO DATE							\$9,640.80