



CONTRACTOR'S ESTIMATE PACKAGE

REPORT DATE: **09/08/24**

CONTRACT ID: **646325001**
 PROJECT: **SUP - 646325001**
 CONTRACT: **01240831**
 AWARD AMOUNT: **\$35,166.00**
 PROJECTED AMOUNT: **\$35,166.00**
 ADJ. PROJECTED AMOUNT: **\$35,166.00**
 CONTRACTOR: **WORKQUEST**

HIGHWAY: **IH0020**
 DISTRICT NAME: **ABILENE**
 COUNTY: **TAYLOR**
 AREA ENGINEER: **Bryce Turentine, P.E.**
 AREA NUMBER: **051**

ESTIMATE NUMBER: **0007**
 ESTIMATE PAID:
 ESTIMATE PERIOD: **08/01/2024** to **08/31/2024**
 ESTIMATE TYPE: **PROG**
 % COMPLETE: **29.49**
 % TIME USED: **29.14**
 % RETAINAGE: **0.00**

LETTING DATE: **01/07/2024**
 AWARD DATE: **01/12/2024**
 NOTICE TO PROCEED DATE: **01/22/2024**
 WORK BEGIN DATE: **02/01/2024**
 ACCEPTED DATE: **00/00/0000**
 PHYSICAL WORK COMPLETION DATE: **00/00/0000**

RECAPITULATION

	TOTAL TO DATE	PREV TO DATE	THIS ESTIMATE
ITEM EARNINGS	\$10,372.00	\$8,754.00	\$1,618.00
PARTICIPATING	\$0.00	\$0.00	\$0.00
NON-PARTICIPATING	\$10,372.00	\$8,754.00	\$1,618.00
RETAINAGE	\$0.00	\$0.00	\$0.00
LIQUIDATED DAMAGES	\$0.00	\$0.00	\$0.00
INCENTIVE	\$0.00	\$0.00	\$0.00
DISINCENTIVE	\$0.00	\$0.00	\$0.00
OTHER ADJUSTMENTS	\$0.00	\$0.00	\$0.00
PAID TO CONTRACTOR	\$10,372.00	\$8,754.00	\$1,618.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Contract Adjustments for this estimate

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
 ADJUSTMENT AMOUNT:
 REMARKS:

There are no Line Item Adjustments for this estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

 AREA/PROJECT ENGINEER

 DATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE: 02/01/2024
TIME CHARGES BEGIN: 02/01/2024
BID DAYS: 731
C. O. ADJUSTED DAYS: 0
CURRENT DAYS: 731
DAYS CHARGED TO DATE: 213
PHYSICAL WORK COMPLETE: 00/00/0000

ASSESSED LIQ DAMAGES: 0
LIQ DAMAGE RATE: \$618.00
LIQUIDATED DAMAGES: 0
 DAYS AT PER DAY \$618.00
TOTAL: \$0.00

DAILY BREAKDOWN

Date or Days	Days Charged	Days Credited
08/01/2024	1	
08/02/2024	1	
08/03/2024	1	
08/04/2024	1	
08/05/2024	1	
08/06/2024	1	
08/07/2024	1	
08/08/2024	1	
08/09/2024	1	
08/10/2024	1	
08/11/2024	1	
08/12/2024	1	
08/13/2024	1	
08/14/2024	1	
08/15/2024	1	
08/16/2024	1	
08/17/2024	1	
08/18/2024	1	
08/19/2024	1	
08/20/2024	1	
08/21/2024	1	
08/22/2024	1	
08/23/2024	1	
08/24/2024	1	
08/25/2024	1	
08/26/2024	1	
08/27/2024	1	
08/28/2024	1	
08/29/2024	1	
08/30/2024	1	
08/31/2024	1	

PERIOD SUMMARY

Date or Days	Days Charged	Days Credited
31	31	0

WORK PERFORMED THIS PERIOD

PROJECT SUP - 646325001 CONTROL 646325001
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	QTY THIS ESTIMATE	AMOUNT PAID THIS ESTIMATE
0060	07456001	000	JANITORIAL MAINT - PICNIC AREA-SITE (1)	CYC	152.000	9.000	\$1,368.00
0070	07456124	000	GROUNDS MAINT -PICNIC PRUN/LEAF-SITE(1)	CYC	250.000	1.000	\$250.00

Total Bid Quantity	QTY Paid To Date
208.00	61.00
4.00	2.00

TOTAL ITEM EARNINGS THIS ESTIMATE

\$1,618.00

CONTRACT LINE ITEMS

PROJECT SUP - 646325001 CONTROL 646325001
 CATEGORY 001 DESCRIPTION ROADWAY

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT \$
0060	07456001	000	JANITORIAL MAINT - PICNIC AREA-SITE (1)	CYC	152.000	208.000	0.000	61.00	9,272.00
0065	07456061	000	GROUNDS MAINT (MOWING / TRIMMING)	CYC	150.000	17.000	0.000	4.00	600.00
0070	07456124	000	GROUNDS MAINT -PICNIC PRUN/LEAF-SITE(1)	CYC	250.000	4.000	0.000	2.00	500.00
								Category Subtotal	\$10,372.00

CONTROL
DESCRIPTION

LINE NBR	ITEM CODE	SP NBR	DESCRIPTION SUPP DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	NET CO QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
----------	-----------	--------	---------------------------------	------	------------	--------------	-----------------	------------------	-------------

TOTAL ITEM EARNINGS THIS CONTRACT \$10,372.00

CONSTRUCTION ESTIMATE COMBINED

ITEM CODE	SP NBR	DESCRIPTION	UNIT	UNIT PRICE	BID QUANTITY	QTY PAID TO DATE	AMOUNT (\$)
07456001	000	JANITORIAL MAINT - PICNIC AREA-SITE (1)	CYC	152.000	208.00	61.000	9,272.00
07456061	000	GROUNDS MAINT (MOWING / TRIMMING)	CYC	150.000	17.00	4.000	600.00
07456124	000	GROUNDS MAINT -PICNIC PRUN/LEAF-SITE(1)	CYC	250.000	4.00	2.000	500.00
TOTAL ITEM EARNINGS TO DATE							\$10,372.00