

Special Provision 000

Important Notice to Contractors



As of May 3, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY					
Owner	Description	Status	Estimated Clearance Date	Applicable Department Construction Phase & Start Date	Effect on Construction
Fiberlight	Underground Fiber Optic Line (STA 688+00 to STA 693+00 LT, STA 730+00 to STA 735+00 LT, STA 758+06 LT)	In Progress	September 15, 2023	Segment 2 begins November 15, 2023	No effect, if completed by date shown (2 mon. buffer.)
Fiberlight	Underground Fiber Optic Line (STA 900+00 to STA 926+99 LT)	In Progress	June 15, 2023	Segment 5 begins February 15, 2024	No effect, if completed by date shown (8 mon. buffer.)
Windstream	Overhead Telecom Line (STA 900+00 to STA 926+00 LT)	In Progress	September 15, 2023	Segment 5 begins February 15, 2024	No effect, if completed by date shown (5 mon. buffer.)