

# Special Provision 000

## Important Notice to Contractors



As of October 13, 2022, utilities and right of way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY					
UTILITY OWNER	LOCATION	ESTIMATED CLEARANCE DATE	PHASE OR STEP IMPACTED	PHASE OR STEP START DATE	EFFECT ON CONSTRUCTION
CenterPoint Energy	867+83 - 974+02	01/31/23	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
Williams Communication	873+00 to 942+00	01/31/23	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
Waller Co MUD No 33	921+00 to 939+50	11/30/22	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.

RIGHT OF WAY					
PARCEL NUMBER AND OWNER	LOCATION	ESTIMATED CLEARANCE DATE	PHASE OR STEP IMPACTED	PHASE OR STEP START DATE	EFFECT ON CONSTRUCTION
70 Corner Green, LLC	867+38	12/01/22	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
71 Muse Farms, LLC	969+44	12/01/22	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
72 NCC Capital	875+00	05/01/23	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.

75 Corner Green, LLC	879+00	12/01/22	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
76 Abdee Sharifan Tract	900+00	05/01/23	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
77 Muse Farms, LLC	886+00	12/01/22	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
78 Beacon Hill LLC	926+00	12/01/22	Phase 2	07/17/23	TCP has been arranged accordingly. No major impact is anticipated.
79 Beacon Hill, LLC	959+00	12/01/22	Phase 2	07/17/23	Offsite Area for Detention Pond. No major impact is anticipated.