

Special Provision 000

Important Notice to Contractors



As of May 31, 2022, utility within the project limits has not been cleared. The Department anticipates clearance by the date listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance date is not anticipated to interfere with the Contractor's operations. In the event the clearance date is not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Frontier Communications	Underground telephone crosses proposed storm sewer at Sta. 2330+50, 223' LT to 213' RT	August 1, 2022	No effect, if adjusted by the date shown. Approximate buffer to construction: 3 mo.