

Special Provision 000

Important Notice to Contractors



As of July 7, 2022, utilities and right of way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RIGHT-OF-WAY ACQUISITION			
Parcel Number	Owner	Estimated Acquisition Date	Effect on Construction
1 - P00055427	UT LANDS	Sep - 22	NONE

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
TexLand Great Plains Water	WATER, FM 181 STA 102+98	Dec-22	To be cleared before start of Phase 4, (28 mo. buffer)
Windstream	TELEPHONE, SH 115 at STA 516+00, STA 523+45, STA 523+46, STA 523+72	Jan-23	To be cleared before start of Phase 2, (7 mo. buffer)
	TELEPHONE, FM 181 at STA 130+00		To be cleared before start of Phase 4, (27 mo. buffer)
Oncor	ELECTRIC, SH 115 at STA 515+95, STA 516+26,	Jan-23	To be cleared before start of Phase 2, (7 mo. buffer)
	ELECTRIC, FM 181 STA 104+07, STA 109+12, STA 122+51, STA 144+12		To be cleared before start of Phase 4, (26 mo. buffer)
ARCO Permian	GAS, SH 115 at STA 486+20	Feb-23	To be cleared before start of Phase 2, (6 mo. buffer)

Centurion Pipeline	GAS, SH 115 at STA 508+38	Feb-23	To be cleared before start of Phase 2, (6 mo. buffer)
	GAS, FM 181 at STA 108+34	Dec-22	To be cleared before start of Phase 4, (28 mo. buffer)
DCP Midstream	GAS, SH 115 at STA 485+44	Dec-22	To be cleared before start of Phase 2, (8 mo. buffer)
DCP Midstream	GAS, STA 485+64, STA 495+97, STA 555+24	Jan-23	To be cleared before start of Phase 2, (7 mo. buffer)
Kinder Morgan	GAS, SH 115 at STA 501+24	May-23	To be cleared before start of Phase 2, (3 mo. buffer)
OXY	GAS, SH 115 at STA 498+35	Nov-22	To be cleared before start of Phase 2, (9 mo. buffer)
Scout Energy Partners	SH 115 at STA 495+35, STA 480+26	Feb-23	To be cleared before start of Phase 2, (6 mo. buffer)
Phillips 66 pipe	GAS, SH 115 at STA 493+84, STA 494+83, STA 499+92	Mar-23	To be cleared before start of Phase 2, (5 mo. buffer)
Phillips 66	FM 181 at STA 108+84	May 23	To be cleared before start of Phase 4, (23 mo. buffer)
	SH 115 at STA 496+63, STA 513+82		To be cleared before start of Phase 2, (3 mo. buffer)