

Special Provision to Item 000

Important Notice to Contractors



As of May 26, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
UTILITY OWNER	APPROXIMATE LOCATION	ESTIMATED CLEARANCE DATE	EFFECT ON CONSTRUCTION
AT&T Texas	LT 536+00 TO 584+00	10/31/22	None
Level 3	RT 297+05 TO 627+66	10/31/22	None
Oncor	RT 425+22 TO 456+20	10/31/22	None
Oncor	LT 425+00 TO 456+10	10/31/22	None
Oncor	448+30 Crossing	10/31/2022	None
Oncor	RT 511+68 TO 588+13	10/31/22	None
Oncor	LT 537+60 to 588+02	10/31/22	None
Oncor	512+69 Crossing	10/31/22	None
Oncor	588+07 Crossing	10/31/22	None