

Special Provision 000

Important Notice to Contractors



As of September 28, 2022, Utilities and Right of Way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY								
GROUP ID	UTILITY OWNER	ALIGN	Approximate Location		OFFSET	DESCRIPTION	ESTIMATED ADJUSTMENT DATE	EFFECT ON CONSTRUCTION
			Start Station	End Station				
3	CenterPoint Energy	SH 105	207+00	428+79	67' RT	Underground 3" STL Gas	June 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 scheduled for Feb 26, 2024. Phase 1D from Sta 370+00 to Sta 372+00 scheduled for Feb 26, 2024. Approx. buffer: 7 mo.
3	CenterPoint Energy	SH 105	232+44	288+33	67' RT	Underground Gas Distribution 3" STL	June 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 scheduled for Feb 26, 2024. Approx. buffer: 7 mo.
3	CenterPoint Energy	SH 105	333+31	415+36	60' RT	Underground Gas Distribution 3" STL	June 2023	Conflict with proposed cross culvert. Phase 1D from Sta 370+00 to Sta 372+00 scheduled for Feb 26, 2024. Approx. buffer: 7 mo.
3	CenterPoint Energy	SH 105	370+65		32' RT	Underground Gas Distribution 3" STL	June 2023	Conflict with proposed cross culvert. Phase 1D from Sta 370+00 to Sta 372+00 scheduled for Feb 26, 2024. Approx. buffer: 7 mo.

5	CenterPoint Energy	SH 105	215+26	237+26	67' LT	Underground Gas 3" STL	June 2023	Conflict with proposed cross culvert. Phase 1C from Sta 232+50 to 234+00 scheduled for Mar 11, 2024. Approx. buffer: 8 mo.
5	CenterPoint Energy	SH 105	231+47	237+26	67' LT	Underground Gas Distribution 3" STL	June 2023	Conflict with proposed cross culvert. Phase 1C from Sta 232+50 to 234+00 scheduled for Mar 11, 2024. Approx. buffer: 8 mo.
5	CenterPoint Energy	SH 105	232+43	234+95	67' RT	Underground Gas Distribution 3" STL	June 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 scheduled for Feb 26, 2024. Approx. buffer: 7 mo.
12	CenterPoint Energy	SH 105	370+00	373+00	57' LT	Underground Gas Distribution 2" STL	June 2023	Conflict with proposed cross culvert. Phase 1E from Sta 370+00 to Sta 372+00 scheduled for Mar 8, 2024. Approx. buffer: 8 mo.
12	CenterPoint Energy	SH 105	370+67		34' RT	Underground Gas Distribution 2" STL	June 2023	Conflict with proposed cross culvert. Phase 1D from Sta 370+00 to Sta 372+00 scheduled for Feb 26, 2024. Approx. buffer: 7 mo.
16	Consolidated Communications	SH 105	207+00	249+20	52' RT	Underground Telephone Distribution	October 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 scheduled for Feb 26, 2024. Approx. buffer: 4 mo.
16	Consolidated Communications	SH 105	212+00	377+00	RT	Underground Fiber	October 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 @52'RT scheduled for Feb 26, 2024. Conflict with proposed cross culvert. Phase 1D from Sta 370+00 to Sta 372+00 @60'RT scheduled for Feb 26, 2024. Approx. buffer: 4 mo.
17	Consolidated Communications	SH 105	219+34	242+57	55' RT	Underground Telephone	October 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 scheduled for Feb 26, 2024. Approx. buffer: 4 mo.

18	Consolidated Communications	SH 105	225+70	236+42	52' RT	Underground Telephone	October 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 scheduled for Feb 26, 2024. Approx. buffer: 4 mo.
18	Consolidated Communications	SH 105	233+02	233+73	72' LT	Underground Telephone	October 2023	Conflict with proposed cross culvert. Phase 1C from Sta 232+50 to 234+00 scheduled for Mar 11, 2024. Approx. buffer: 4 mo.
21	Consolidated Communications	SH 105	358+82	376+82	63' LT	Underground Fiber	October 2023	Conflict with proposed cross culvert. Phase 1E from Sta 370+00 to Sta 372+00 scheduled for Mar 8, 2024. Approx. buffer: 4 mo.
21	Consolidated Communications	SH 105	359+04	376+90	60' RT	Underground Fiber	October 2023	Conflict with proposed cross culvert. Phase 1D from Sta 370+00 to Sta 372+00 scheduled for Feb 26, 2024. Approx. buffer: 4 mo.
29	Consolidated Communications	SH 105	225+69	237+17	52' RT	Underground Telephone Distribution	October 2023	Conflict with temp culv extension and prop cross culvert. Phase 1B from Sta 232+50 to 234+00 scheduled for Feb 26, 2024. Approx. buffer: 4 mo.
30	Consolidated Communications	SH 105	232+70			Underground Telephone Distribution UNK	October 2023	Conflict with temp culv extension and prop cross culvert. Phase 1A & B from Sta 232+50 to 234+00 scheduled for Feb 8 & Feb 26, 2024. Approx. buffer: 3 mo.
51	Entergy Texas	SH 105	233+28		72' LT	Pedestal	August 2023	Conflict with proposed cross culvert. Phase 1C from Sta 232+50 to 234+00 scheduled for Mar 11, 2024. Approx. buffer: 6 mo.
51	Entergy Texas	SH 105	233+29		72' LT	Distribution Power Pole and Guy Wire	August 2023	Conflict with proposed cross culvert. Phase 1C from Sta 232+50 to 234+00 scheduled for Mar 11, 2024. Approx. buffer: 6 mo.

RIGHT-OF-WAY ACQUISITION			
PARCEL NO.	OWNER	ESTIMATED DATE OF ACQUISITION	EFFECTS ON CONSTRUCTION
225	Seemran Properties, LLC, a Texas limited liability company	January 2, 2023	None. If delayed, Phase 3 will be affected by March 18, 2024.