

Special Provision 000

Important Notice to Contractors



As of June 1, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
CenterPoint Energy Overhead Electric	At CR 63 Sta 31+29.00. Shy on vertical clearance.	9/1/2022	Shy on vertical clearance. No impact on construction.
Frontier Communications Underground Fiber	At CR 63 Sta 12+14.00. Conflict with proposed culvert.	9/12/2022	Impacts proposed culvert construction at CR 63.
CenterPoint Energy Electric Service	At SBFR Sta 32009+28.00. Conflict with Proposed SBFR pavement construction.	9/1/2022	Impacts SBFR pavement construction near CR 60.
CenterPoint Energy Power Pole	At SBFR Sta 32009+94.00. Conflict with Proposed SBFR pavement construction.	9/1/2022	Impacts proposed SBFR pavement construction.
CenterPoint Energy Overhead Electric	At CR 60 Sta 13+07.52. Shy on vertical clearance.	9/1/2022	Shy on vertical clearance. No impact on construction.