

# Special Provision 000

## Important Notice to Contractors



As of June 1, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
MCI/Verizon	Crossing OH/UG Sta.230+65	8-01-2022	No Effect
SUDDENLINK	OH/UG Fiber/CATV/Telecom: Crossing STA 254+95 LT 30 ft, Crossing STA 277+85 RT 30ft, Crossing STA 290+60, Crossing/ Longitudinal STA 277+75 END: 285+60 LT 60 FT Longitudinal STA 304+99 LT 84.8 FT, Crossing STA 267+20, Longitudinal STA 255+60 RT 45 FT	8-01-2022	No Effect
ZAYO	UG fiber Longitudinal SBFR Sta.2593+00 to Sta.2635+00	8-01-2022	No Effect
ATMOS	UG Gas STA 248 +08 LT 59.8 END: 295+47 LT 36.8 FT STA 228+90 STA 229+20 STA 230+45 RT 30 FT STA 238+30 STA 239+95 STA 242+45 STA 245+50 STA 248+05 STA 250+30 STA 286+70	8-15-2022	No Effect