

Special Provision 000

Important Notice to Contractors



As of June 7, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY				
Utility Owner	Utility Type	Approximate Location	Estimated Completion Date	Impact on Construction
Frankston Rural Water	Water Distribution	From Sta.79+00 to Sta.197+00, parallel & crossing	2/1/2023	Not in conflict until Phase 2 begins on 5/2/2023
Lumen (CenturyLink)	UG Telecom	From Sta.17+30 to Sta.38+60, parallel LT side	9/1/2022	Conflict with subgrade and base construction until relocation is complete
Lumen (CenturyLink)	UG Telecom	From Sta.25+80 to Sta.271+01, parallel & crossing	9/1/2022	Conflict with drainage structures, subgrade and base construction until relocation is complete