

Special Provision 000

Important Notice to Contractors



As of June 23, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Entergy	STA 50+14 to STA 210+00 LT/RT	June 30, 2023	Four month buffer
AT&T	STA 50+14 to STA 210+00 LT/RT	February 28, 2023	None
CenterPoint Gas	STA 50+14 to STA 210+00 LT/RT	May 31, 2023	Four month buffer
Consolidated Communications	STA 50+14 to STA 210+00 LT/RT	April 28, 2023	Four month buffer

As of June 23, 2022, the railroad coordination is complete, but agreements have not been executed with the appropriate railroad. The Department anticipates the agreements to be completed by October 31, 2024. Estimated agreement dates are not anticipated to interfere with the Contractor's operations. In the event the agreement dates are not met, and an impact does occur, requests for additional compensation or time will be made in accordance with the standard specifications.

RAILROAD			
RAILROAD COMPANY	CROSSING LOCATION (STA)	DOT No.	Estimated Execution Date
BNSF	FM 1314 STA 11+12.56	024360R	October 31, 2024
BNSF	FM 3083 STA 16+37.23	024363L	October 31, 2024

Railroad work will be completed during construction. See Railroad Scope of Work Sheets in the PS&E for specific details.