

Special Provision 000

Important Notice to Contractors



As of July 22, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY				
Utility Owner	Utility Type	Approximate Location	Estimated Completion Date	Effect on Construction
AT&T	Communications	Sta. 263+25 to 464+90	05/5/2023	PH 2 start 1/12/24 8 month buffer
CenterPoint	Gas	Sta. 442+30 to 465+40	12/02/2022	PH 1 no conflict; PH 2 start 1/12/24 13 month buffer
City of Lindale	Water line	Sta. 370+30 to 465+45	05/5/2023	PH 2 start 1/12/24 8 month buffer
Crystal Systems	Water line	Sta. 265+70 to 358+00	04/14/2023	PH 1 no conflict; PH 2 start 1/12/24 9 month buffer
Gulf South Pipeline	Oil	Sta. 425+00	2/3/2023	PH 1 no conflict; PH 2 start 1/12/24 11 month buffer
Oncor	Electric	Sta. 335+95 to 467+00	06/16/2023	PH 2 start 1/12/24 7 month buffer
People's Telephone	Communications	Sta. 263+25 to 461+25	03/10/2023	PH 2 start 1/12/24 10 month buffer
Suddenlink (Optimum)	Communications	Sta. 265+50 to 374+00	07/21/2023	PH 1 no conflict; PH 2 start 1/12/24 6 month buffer
Wood County Electric Coop	Electric	Sta. 273+40 to 317+80	03/17/2023	PH 1 no conflict; PH 2 start 1/12/24 10 month buffer