

Special Provision to Item 000

Important Notice to Contractors



As of June 24, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

In addition, as of June 24, 2022, the ROW Acquisition with Marilyn Betts King et al. have not been completed. The Department anticipates the acquisition to be completed by the dates listed below. Estimated agreement dates are not anticipated to interfere with the Contractor's operations. In the event the agreement dates are not met, and an impact does occur, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
UTILITY OWNER	APPROXIMATE LOCATION	ESTIMATED CLEARANCE DATE	EFFECT ON CONSTRUCTION
CENTURY LINK UNDERGROUND FIBER	Sta. 815+00 to Sta. 830+00 Lt. Sta. 899+50 to Sta. 905+50 Lt.	October 31, 2022	None
TRANSTELCO UNDERGROUND FIBER	Sta. 648+00 to Sta. 656+00 Rt. Sta. 663+50 to Sta. 670+00 Rt. Sta. 675+00 to Sta. 678+00 Rt. Sta. 689+00 to Sta. 696+00 Rt. Sta. 699+00 to Sta. 705+00 Rt. Sta. 713+00 to Sta. 720+50 Rt. Sta. 727+50 to Sta. 737+00 Rt. Sta. 743+00 to Sta. 747+50 Rt. Sta. 751+00 to Sta. 757+00 Rt.	October 31, 2022	None
CORIX UNDERGROUND WATER	Sta. 650+50 to Sta. 656+00 Rt. Sta. 690+50 to Sta. 695+00 Rt. Sta. 701+00 to Sta. 703+50 Rt. Sta. 730+00 to Sta. 741+00 Rt. Sta. 770+00 to Sta. 775+00 Rt.	October 31, 2022	None

RIGHT OF WAY			
PARCEL NUMBER	OWNER	ESTIMATED CLEARANCE DATE	EFFECT ON CONSTRUCTION
P00059066	Marilyn Betts King et al.	September 1, 2022	None