

Special Provision 000

Important Notice to Contractors



As of June 30, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY						
Owner	Utility and Location	Status	Est. Completion Date	Phase	Phase Start Date	Effect on Construction
AT&T Texas	Communications STA. 12+47 to STA. 116+91 (RT Side - Longitudinal)	In Design (expected May 2022)	12/19/2022	1	January 3, 2023	None, utility owner to complete prior to phase 1
AT&T Texas	Communications STA. 10+88 to STA. 110+92 (LT Side - Longitudinal)	In Design (expected May 2022)	12/19/2022	1	January 3, 2023	None, utility owner to complete prior to phase 1
AT&T Texas 122	Communications STA. 6450 LT to 6452 RT (Crossing)	In Design (expected May 2022)	12/19/2022	1	January 3, 2023	None, utility owner to complete prior to phase 1
AT&T Texas 128	Communications STA. 7075 LT to 7084 RT (Crossing)	In Design (expected May 2022)	12/19/2022	1	January 3, 2023	None, utility owner to complete prior to phase 1
AT&T Texas 129	Communications STA. 7075 LT to 7082 RT (Crossing)	In Design (expected May 2022)	12/19/2022	1	January 3, 2023	None, utility owner to complete prior to phase 1