

# Special Provision 000

## Important Notice to Contractors



As of July 22, 2022, utilities and right of way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY				
Utility Owner	Approximate Location		Estimated Clearance Date	Effect on Construction
	Begin	End		
Enterprise	12+13	12+43	1/1/2024	Direct conflict with Phase 2, Step 1 TCP. Casing extension under design.
Enterprise	11+69	11+69	1/1/2024	Direct conflict with Phase 2, Step 1 TCP. Casing extension under design.
Energy Transfer	12+06	12+06	1/1/2024	Direct conflict with Phase 2, Step 1 TCP. Casing extension under design. Energy Transfer provided utility agreement but pending review and approval.
Energy Transfer	11+75	12+08	1/1/2024	Direct conflict with Phase 2, Step 1 TCP. Casing extension under design. Energy Transfer provided utility agreement but pending review and approval.
CenterPoint Energy Electric	3+00	8+00	10/31/2022	No effect, if adjusted by the date shown.
CenterPoint Energy Electric	20+73	24+60	10/31/2022	No effect, if adjusted by the date shown.
CenterPoint Energy Electric	20+73	20+73	10/31/2022	No effect, if adjusted by the date shown.
CenterPoint Energy Electric	2283+90	2289+00	10/31/2022	Direct conflict with Phase 1, Step 2 TCP. Waiting for the Department to clear ROW. Poles will be removed after Comcast completes their relocation.