

Special Provision 000

Important Notice to Contractors



As of July 5, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

AT&T Texas						
Owner	Utility and Location	Status	Est. Completion Date	Phase	Phase Start Date	Effect on Construction
AT&T Texas (OHFOC 1) 101	Communications (OH) STA. 267+43 LT to 271+92 LT (Longitudinal)	Permit Approved. Construction being schedule.	February 6, 2023	2	April 17, 2023	None, utility owner to complete prior to phase 2.
AT&T Texas (OHFOC 1) 104	Communications (OH) STA. 291+38 LT to 297+36 RT (Crossing)	Permit Approved. Construction being schedule.	February 6, 2023	2	April 17, 2023	None, utility owner to complete prior to phase 2.

Johnson County SUD						
Owner	Utility and Location	Status	Est. Completion Date	Phase	Phase Start Date	Effect on Construction
Johnson County SUD (W1) 307	Water STA. 271+17 RT to 272+15 RT (Longitudinal)	In design	March 27, 2023	3	June 6, 2023	None, utility owner to complete prior to phase 3.
Johnson County SUD (W1) 303	Water STA. 10+52 LT to 11+35 RT (Crossing)	In design	March 27, 2023	3	June 6, 2023	None, utility owner to complete prior to phase 3.
Johnson County SUD (W1) 304	Water STA. 37+64 RT to 37+58 LT (Crossing)	In design	March 27, 2023	3	June 6, 2023	None, utility owner to complete prior to phase 3.
Johnson County SUD (W1) 305	Water STA. 37+70 LT to 38+06 LT (Longitudinal)	In design	March 27, 2023	3	June 6, 2023	None, utility owner to complete prior to phase 3.
Johnson County SUD (W1) 306	Water STA. 290+94 LT to 296+50 RT (Crossing)	In design	March 27, 2023	3	June 6, 2023	None, utility owner to complete prior to phase 3.

United Cooperative Services						
Owner	Utility and Location	Status	Est. Completion Date	Phase	Phase Start Date	Effect On Construction
United Cooperative Services (OE1) 400	Electric (OH) STA. 267+43 LT to 271+92 LT (Longitudinal)	In Permit	October 28, 2022	2	April 17, 2023	None, utility owner to complete prior to phase 2.
United Cooperative Services (OE1) 401	Electric (OH) STA. 291+38 LT to 297+36 RT (Crossing)	In Permit	October 28, 2022	2	April 17, 2023	None, utility owner to complete prior to phase 2.

Windstream						
Owner	Utility and Location	Status	Est. Completion Date	Phase	Phase Start Date	Effect On Construction
Windstream (FOC 2) 201	Communications (FO/Duct) STA. 268+59 RT to 269+61 LT (Crossing)	Permit Approved. Construction being schedule	November 25, 2022	2	April 17, 2023	None, utility owner to complete prior to phase 2.
Windstream (FOC 2) 202	Communications (FO/Duct) STA. 11+01 LT to 11+73 RT (Crossing)	Permit Approved. Construction being schedule	November 25, 2022	2	April 17, 2023	None, utility owner to complete prior to phase 2.
Windstream (FOC 2) 203	Communications (FO/Duct) STA. 291+76 LT to 297+66 RT (Crossing)	Permit Approved. Construction being schedule	November 25, 2022	2	April 17, 2023	None, utility owner to complete prior to phase 2.