

Special Provision 000

Important Notice to Contractors



As of July 6, 2022, utilities and right of way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Crystal Clear Special Utility District	Underground 12" Waterline from CR 266 STA 13+70 to STA 34+40 RT	April 14, 2023	TCP Phases 4 cannot start until utility is complete
Guadalupe Blanco River Authority	Underground 30" Raw Waterline from CR 266 STA 26+00 to STA 27+50 RT	May 5, 2023	TCP Phases 4 cannot start until utility is complete

RIGHT-OF-WAY ACQUISITION			
Parcel Number	Owner	Estimated Acquisition Date	Effect on Construction
6	HK Baugh Ranch, LLC	October 31, 2022	None, if acquired by date shown.
7	HK Riley's Point, LLC	October 31, 2022	None, if acquired by date shown.