

# Special Provision 000

## Important Notice to Contractors



As of 7/7/2022, utilities and encroachments within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

ENCROACHMENT			
Description	Location	Estimated Clearance Date	Effect on Construction
Fencing around Culvert and CR 196	STA 785+50 to STA 791+00	November 30, 2022	Grading and Culvert work

UTILITIES			
Utility Owner	Location	Estimated Clearance Date	Effect on Construction
Taylor Telecom	STA 699+00 (55'RT) to STA 700+00 (57'RT), STA 731+26 (76'RT) to STA 731+69 (76' RT), STA 856+50 (54'RT) to STA 857+50 (54'RT), STA 992+50 (58'RT) to STA 993+50 (58'RT),	November 30, 2022	Communication lines in conflict with culvert construction
WTG Jameson	STA 699+00 (62'RT) to STA 700+00 (62'RT)	November 30, 2022	Pipeline in conflict with culvert construction