

# Special Provision 000

## Important Notice to Contractors



As of September 9, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

| UTILITY                                 |   |                         |   |
|---|---|-------------------------|---|
| Utility Owner                           | Approximate Location  | Estimate Clearance Date | Effect on Construction  |
| AT&T (T1) (FOC1)                        | ML STA 1353+00 TO STA 1359+00, RT<br>ML STA 1366+97 (Crossing)<br>ML STA 1368+33 (Crossing) | 04/17/2023              | No effect on construction. Utility to be cleared before drainage construction begins at conflict locations in Phase 1, Stage 3.         |
| AT&T (T1) (FOC1)                        | ML STA 1359+00 TO STA 1383+50, RT   | 04/17/2023              | No effect on construction. Utility to be cleared before drainage construction begins at conflict locations in Phase 2, Stage 1.         |
| AT&T (T1) (FOC1)                        | ML STA 1450+65 TO STA 1468+50, RT   | 04/17/2023              | No effect on construction. Utility to be cleared before drainage construction begins at conflict locations in Phase 3, Stage 1.         |
| CASH SUD (W6)                           | FM 1570 STA 313+55 (Crossing)   | 04/03/2023              | No effect on construction. Utility to be cleared before drainage construction begins at conflict locations in Phase 1, Stage 3.         |
| Delek Crude (P2)                        | ML STA 1220+65 (Crossing)   | 11/01/2023              | No effect on construction. Utility to be cleared before drainage construction begins at conflict locations in Phase 2, Stage 1.         |
| Farmers Electric (OH)                   | ML STA 1230+66 (Crossing)   | 02/10/2023              | No effect on construction. Utility to be cleared before wall construction begins at conflict locations in Phase 1, Stage 3.             |
| Frontier (T2) (FOC2)                    | FM 1903 STA 256+08 (Crossing)   | 02/16/2023              | No effect on construction. Utility to be cleared before construction begins at conflict locations in Phase 3, Stage 1.                  |
| Frontier (T2) (FOC2)                    | ML STA 1248+00 TO STA 1254+00, LT   | 02/16/2023              | No effect on construction. Utility to be cleared before construction begins at conflict locations in Phase 3, Stage 2.                  |
| Greenville Electric Utility System (OH) | FM 1570 STA 317+70 (Crossing)<br>GILSTRAP STA 13+50 (Crossing)                              | 02/01/2023              | No effect on construction. Utility to be cleared before wall or pavement construction begins at conflict locations in Phase 1, Stage 3. |

|                              |  |            |   |
|------------------------------|--|------------|---|
| Oncor (OH)                   | ML STA 1361+53 (Crossing)<br>FM 1570 STA 313+60 (Crossing)<br>FM 1570 STA 317+70 (Crossing)<br>GILSTRAP STA 13+20 (Crossing) | 01/02/2023 | No effect on construction. Utility to be cleared before wall or pavement construction begins at conflict locations in Phase 1, Stage 3. |
| Spectrum (FOC5)              | ML STA 1354+50 TO STA 1365+50, RT  | 01/19/2023 | No effect on construction. Utility to be cleared before drainage construction begins at conflict locations in Phase 1, Stage 3.         |
| Peoples Communication (FOC3) | ML STA 1354+50 TO STA 1361+00, RT  | 12/15/2022 | No effect on construction. Utility to be cleared before drainage construction begins at conflict locations in Phase 1, Stage 3.         |
| Zayo (FOC4)                  | ML STA 1349+00 TO STA 1351+50, RT<br>ML STA 1353+50 TO STA 1354+25, RT   | 05/09/2023 | No effect on construction. Utility to be cleared before construction begins at conflict locations in Phase 3, Stage 1.                  |