

Special Provision 000

Important Notice to Contractors



As of July 22, 2022, right of way within the project limits has not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RIGHT OF WAY ACQUISITION			
Parcel Number	Owner	Estimated Acquisition Date	Effect on Construction
Parcel No. 7E Parcel ID# P00057583 Open Space at FM 2642 STA. 56+34 to STA. 68+76	One Verandah, L.P.	12/31/2022	Drainage Outfall