

Special Provision 000

Important Notice to Contractors



As of August 12, 2022, the railroad agreements with Kansas City Southern Railroad and Union Pacific Railroad have not been completed. The Department anticipates clearance by the dates listed below. Estimated agreement dates are not anticipated to interfere with the Contractor's operations. In the event the agreement dates are not met, and an impact does occur, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RAILROAD INFORMATION			
Railroad Company	Crossing Location (RR M.P)	Estimated Execution Date	Effect on Construction
Kansas City Southern Railroad	156.110 (DOT #793-789C)	November 1, 2022	None
Kansas City Southern Railroad	156.100 (DOT #793-788V)	November 1, 2022	None
Union Pacific Railroad	182.020 (DOT #427-573)	November 1, 2022	None
Union Pacific Railroad	179.850 (DOT #427-576L)	November 1, 2022	None
Union Pacific Railroad	180.030 (DOT #427-575E)	November 1, 2022	None
Union Pacific Railroad	180.350 (DOT #427-574X)	November 1, 2022	None
Union Pacific Railroad	183.400 (DOT #427-571C)	November 1, 2022	None