

Special Provision 000

Important Notice to Contractors



As of September 1, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
AT&T Texas	STA 11+47 (L) to 22+22 (L) STA 133+53 (L) to 152+82 (L) STA 160+85 (L) to 166+98 (L)	11/1/2022	None
Atmos	STA 204+00 (R) to 206+36 (R) STA 208+76 (R) to 237+10 (R) STA 237+50 (L) to 242+00 (L)	11/1/2022	None
City of Rockwall	STA 162+40 (L) to 165+30 (L) STA 186+53 (L) to 206+63 (L)	11/1/2022	None