

Special Provision 000

Important Notice to Contractors



As of March 28, 2023, right of way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RIGHT-OF-WAY ACQUISITION			
Parcel Number	Owner	Estimated Acquisition Date	Effect on Construction
1	Robyn Herring and Pamela K. Parks	June 1, 2023	No effect on construction due to the 60-day delay after NTP for material order and beam fabrication.
2	The Johnson 2010 Management Trust	June 1, 2023	No effect on construction due to the 60-day delay after NTP for material order and beam fabrication.
3	The Johnson 2010 Management Trust	June 1, 2023	No effect on construction due to the 60-day delay after NTP for material order and beam fabrication.
4 Parts 1 & 2	Erwin & Henrietta Kohn Living Trust	June 1, 2023	No effect on construction due to the 60-day delay after NTP for material order and beam fabrication.