

# Special Provision 000

## Important Notice to Contractors



As of October 20, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Oncor	STA. 131+90 to STA. 166+45 (R) STA. 140+50 (CROSSING) STA. 140+50 to STA. 141+25 (L) STA. 141+00 (CROSSING) STA. 143+25 (CROSSING) STA. 145+35 (CROSSING) STA. 145+35 to STA. 155+00 (L) STA. 149+15 (CROSSING) STA. 159+35 (CROSSING) STA. 162+55 (CROSSING) STA. 162+55 to STA. 195+00 (L) STA. 166+50 (CROSSING) STA. 168+60 (CROSSING) STA. 169+10 (CROSSING) STA. 170+30 (CROSSING) STA. 171+55 (CROSSING) STA. 174+12 (CROSSING) STA. 177+00 (CROSSING) STA. 180+00 (CROSSING) STA. 182+25 (CROSSING) STA. 184+40 (CROSSING) STA. 189+30 (CROSSING) STA. 202+20 (CROSSING) STA. 220+53 (CROSSING) STA. 246+55 (CROSSING) STA. 247+75 (CROSSING)	01/02/23	No Effect (2-mo. buffer)
Suddenlink	STA. 139+00 to STA. 166+45 (R) STA. 162+55 to STA. 195+00 (L) STA. 166+50 (Crossing)	01/02/23	No Effect (2-mo. buffer)
NC SUD	STA. 206+00 to STA. 220+00(L) STA. 220+00 (Crossing)	01/02/23	No Effect (2-mo. buffer)
City of Melissa	W STA. 120+25 to STA. 159+60 (R) WW STA. 131+85 to STA. 149+10 (R) WW STA. 149+10 (Crossing) WW STA. 149+10 to STA. 152+30 (L) W STA. 159+40 (Crossing) W STA. 159+55(Crossing) W STA. 159+61 (Crossing) W STA. 159+60 to STA. 176+00 (R)	01/02/23	No Effect (2-mo. buffer)

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
	W STA. 163+15 (Crossing) WW STA. 166+25(Crossing) W STA. 176+42 (Crossing) WW STA. 176+52 to STA. 188+05 (R) W STA. 195+12 (Crossing)		

As of October 20, 2022, the operator of the railroad has not completed the railroad agreement. The Department anticipates clearance by the dates listed below. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance is not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

RAILROAD			
Railroad Company	Crossing Location (Sta)	DOT No.	Estimated Execution Date
DGNO	STA. 262+34.04	273116E	01/23/2023
DGNO	STA. 279+83.24	976233T	01/23/23