

Special Provision 000

Important Notice to Contractors



As of October 21, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
City of Mansfield Wastewater	CSJ 0902-90-125 Manhole at north end (Sta 21+54)	February 14, 2023	None
Oncor Electric	CSJ 0902-90-125 Utility pole at Sta 21+36	February 14, 2023	None
Oncor Electric	CSJ 0902-90-125 Lighting mounted under existing bridge	February 14, 2023	None
AT&T	CSJ 0902-90-135 Underground telephone, 16'-18' RT	February 14, 2023	None