

Special Provision 000

Important Notice to Contractors



As of November 7, 2022, right of way and utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RIGHT OF WAY ACQUISITION			
Parcel No.	Owner	Estimated Acquisition Date	Effect on Construction
28356	Olsen Chris Allen et al.	11/10/2022	None if cleared by acquisition date

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Frontier	North side of bridge	1/15/2023	None if adjusted by date shown
Uniti	North side of bridge	3/1/2023	None if adjusted by date shown