

Special Provision 000

Important Notice to Contractors



As of December 9, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Utility Location	Estimated Completion Date	Effect On Construction
CPS Energy	SH 151:395+35	02/03/2023	None
CPS Energy	SH 151:446+36	04/26/2023	None
Lumen	SH 151:446+36	04/21/2023	None
Astound	SH 151:446+36	05/03/2023	None
Spectrum	SH 151:446+36	05/04/2023	None
Spectrum	LP1604:621+00	05/04/2023	None
Google Fiber	SH 151:395+35	03/21/2023	None
Spectrum	SH 151:490+82	02/07/2023	None
Contrerra	SH 151: 490+82	02/06/2023	None
CPS Fiber	SH 151:490+82	02/06/2023	None