

Special Provision 000

Important Notice to Contractors



As of January 3, 2023, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY OWNER	LOCATION	ESTIMATED CLEARANCE DATE	PHASE/STEP IMPACTED	PHASE/STEP STATE/CRITICAL DATE	EFFECT ON CONSTRUCTION
Tri-SUD	Sta. 1000+00 to 1037+50, Rt. Southern ROW	6/1/2023	Phase 1	4/15/2024	Effects portions of Phase 1 but does not cause delays, will be clear before roadway construction begins. 4 mo. buffer
Suddenlink	<u>FM 1735</u> Sta. 1015+00 to 1025+50, Rt. Sta. 1028+40 to 1029+60, Lt. Sta. 1073+00 to 1080+00, Rt. Sta. 1098+00 to 1111+01, Rt. <u>SH 49</u> Sta. 201+70 to 207+30, Rt. Sta 209+00 to 218+00, Lt.	2/15//2023	Phase 1	6/1/2023	Effects portions of Phase 1 but does not cause delays, will be clear before roadway construction begins. 3.5 mo. buffer
CenterPoint Gas	Sta. 1001+00 to 1111+01, Rt.	3/1/2023	Phase 1	6/1/2023	Effects portions of Phase 1 but does not cause delays, will be clear before roadway construction begins. 3 mo. buffer
Bowie Cass Electric	<u>SH 49</u> Sta. 201+00 to 215+00, Rt. <u>FM 1735</u> Sta. 1001+00 to 1098+00, RT. Sta. 1016+00 to 1030+00, LT. Sta. 1075+00 to 1105+00, Lt.	3/27/2023	Phase 1	6/1/2023	Effects portions of Phase 1 but does not cause delays, will be clear before roadway construction begins. 3 mo. buffer