

# Special Provision 000

## Important Notice to Contractors



As of November 29, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY					
Utility Owner	Approximate Location Description	Status	Estimated Clearance Date	Applicable TxDOT Construction Phase and Start Date	Effect on Construction
Frontier Communications	Underground Line in Conflict with Proposed Riprap CR 244 STA 56+00– STA 56-20 LT	In Progress	March 1, 2023	CR 244 July 20, 2023	No effect, if cleared by date shown (4-mo. buffer).