

Special Provision 000

Important Notice to Contractors



As of January 4, 2023, utilities and execution of railroad agreement within the project limits have not been cleared. The Department anticipates clearance by the date listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance date is not anticipated to interfere with the Contractor's operations. In the event the clearance date is not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

| UTILITY | | | |
|---------------|---------------------------------------|--------------------------|---|
| Utility Owner | Approximate Location | Estimated Clearance Date | Effect on Construction |
| AT&T | SH 18 Alignment 1118+55.17 LT & RT | March 31, 2023 | Culvert construction cannot begin at this location until conflict is mitigated. |

| RAILROAD | | | |
|----------------|-------------------------------|---|---|
| Railroad Owner | Approximate Location | Estimated Date for Execution of Agreement | Effect on Construction |
| Union Pacific | SH 18 Alignment 1216+67.43 | March 1, 2023 | Delays to Contractor mobilization and setting up traffic control. |