

Special Provision 000

Important Notice to Contractors



As of December 5, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Centex Water Supply	STA 744+83–STA 753+00 RT	January 6, 2023	None
Windstream Communications	STA 480+13–STA 489+00 RT, STA 635+27–STA 644+55 LT, STA 744+91–STA 758+51 RT	January 6, 2023	None