

# Special Provision 000

## Important Notice to Contractors



As of December 16, 2022, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
Kinder Morgan	STA 1862+16	10/31/2024	Utility to coordinate construction of second phase of air bridge.
Kinder Morgan	STA 1860+00	6/15/2023	Pipeline in conflict with proposed roadway.
Plains Pipeline	STA 1703+19 to STA 1704+21	8/15/2023	Pipeline in conflict with proposed roadway.
AT&T	Various fiber optics and telephone longitudinal STA 1654+50 to 2036+00; crossing STA 1911+00; crossing 2021+00; crossing 2034+00	7/31/2023	Communication line in conflict with proposed roadway.