

Special Provision 000

Important Notice to Contractors



As of December 21, 2022, utilities and right of way within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

| UTILITY | | | |
|---------------|---|--------------------------|------------------------|
| Utility Owner | Approximate Location | Estimated Clearance Date | Effect on Construction |
| Century Link | Communication Lines (F&T) STA 239+97.00, 50.32' RT–STA 244+17.00, 52.21' RT | 03/01/2023 | NONE |

| RIGHT-OF-WAY ACQUISITION | | | |
|--------------------------|--------------------------------------|----------------------------|------------------------|
| Parcel Number | Owner | Estimated Acquisition Date | Effect on Construction |
| 2 | Bolivar Clear Creek Ranch, Inc. | 03/01/2023 | NONE |
| 4 | Gary J. Reiman & Jamie C. Reiman | 03/01/2023 | NONE |
| 5 | David Smith and wife, Jennifer Smith | 03/01/2023 | NONE |