

Special Provision 000

Important Notice to Contractors



As of January 2, 2023, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
AT&T Texas	Communications STA. 160+90 RT to 164+32 RT (Longitudinal)	April 14, 2023	None. Relocation to complete before Pre-Phase 1. 2.5 mo. buffer
AT&T Texas	Communications STA. 214+90 RT to 215+14 RT (Longitudinal)	April 14, 2023	None. Relocation to complete before Pre-Phase 1. 2.5 mo. buffer
AT&T Texas	Communications STA. 218+14 RT to 222+61 RT (Longitudinal)	April 14, 2023	None. Relocation to complete before Pre-Phase 1. 2.5 mo. buffer
Nextlink	Communications (FO/Duct) STA. 161+20 RT to 161+94 RT (Longitudinal)	January 31, 2023	None. Relocation to complete before Pre-Phase 1. 5 mo. buffer
Windstream	Communications (FO/Duct) STA 160+90 RT to 164+32 RT (Longitudinal)	January 31, 2023	None. Relocation to complete before Pre-Phase 1. 5 mo. buffer
Windstream	Communications (FO/Duct) STA 214+90 RT to 222+08 RT (Longitudinal)	January 31, 2023	None. Relocation to complete before Pre-Phase 1. 5 mo. buffer
Windstream	Communications ((2)-FO/Duct) STA 221+33 RT to 221+40 LT (Crossing)	January 31, 2023	None. Relocation to complete before Pre-Phase 1. 5 mo. buffer
Bethesda WSC (W1)	Water STE. 160+90 LT to 161+20 LT (Longitudinal)	April 30, 2023	None, relocation to complete before Pre-Phase 1. 2 mo. buffer.