

Special Provision 000

Important Notice to Contractors



As of January 3, 2023, right of way within the project limits has not been cleared. The Department anticipates clearance by the dates listed below. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

RIGHT OF WAY ACQUISITION			
Parcel Number	Owner	Estimated Acquisition Date	Effect on Construction
P00066326	Eugene Walter Baumann and Joan Elaine Shafer Baumann, Trustee of the Eugene Walter Baumann and Joan Elaine Shafer Baumann Trust	May 31, 2023	No effect if completed by date shown.