

Special Provision 000

Important Notice to Contractors



As of February 3, 2023, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
City of Schulenburg	Overhead Electric Crossing, Sta 564+05	May 30, 2023	NONE
Frontier	Fiber Optic Crossing Sta 560+60	May 30, 2023	NONE
Centerpoint	4" Gas Line, Sta 562+00 to 569+00	May 30, 2023	NONE