

# Special Provision 000

## Important Notice to Contractors



As of January 20, 2023, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
AEP Texas	Overhead Electric Sta 24+46 to STA 118+14	January 31, 2023	Phase 1 cannot begin before relocations are complete.
Central Texas Communications	Underground Fiber Sta 47+00 to 64+75	January 31, 2023	Phase 1 cannot begin before relocations are complete.
Fiberlight	Overhead Communication Sta 64+60	February 28, 2023	Phase 1 cannot begin before relocations are complete.
Frontier	Underground Fiber Sta 12+54 to Sta 113+00	January 27, 2023	Phase 1 cannot begin before relocations are complete.
Frontier	Overhead Communication Sta 12+84 to Sta 16+27	January 27, 2023	Phase 1 cannot begin before relocations are complete.
Frontier	Underground Communication Sta 13+55 to Sta 107+50	January 27, 2023	Phase 1 cannot begin before relocations are complete.
Suddenlink	Overhead Communication Sta 64+60 Sta 118+14	February 24, 2023	Phase 1 cannot begin before relocations are complete.
Suddenlink	Underground Fiber Sta 64+85 to Sta 117+50	February 24, 2023	Phase 1 cannot begin before relocations are complete.
Wes-Tex	Underground Fiber Sta 65+00 to Sta 83+31	February 24, 2023	Phase 1 cannot begin before relocations are complete.
Wes-Tex	Underground Communications Sta 97+25 to Sta 106+50	February 24, 2023	Phase 1 cannot begin before relocations are complete.