

Special Provision 000

Important Notice to Contractors



As of January 23, 2023, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the Standard Specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

| UTILITY | | | |
|---------------|-----------------------|--------------------------|------------------------|
| Utility Owner | Approximate Location | Estimated Clearance Date | Effect on Construction |
| Windstream | STA 353+70–STA 353-89 | February 28, 2023 | No effect. |
| Windstream | STA 502+70–STA 502+90 | February 4, 2023 | No effect. |
| Windstream | STA 653+90–STA 654+90 | February 23, 2023 | No effect. |
| AT&T | STA 970+21 | May 12, 2023 | No effect. |