

# Special Provision 000

## Important Notice to Contractors



As of April 6, 2017, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

Utility Owner	Description and Approximate Location	Estimated Clearance Date	Effect on Construction
Atmos Energy	Atmos -16" Gas Line with 20" casing– Underground Crossing Located at approx. STA 5171+00 crossing under existing Hi Line Drive/Victory Avenue NB exit ramp.	8/30/2017	No effect  In conflict with proposed Hi Line Drive/Victory Avenue NB exit ramp pavement and walls.