

Special Provision 000

Important Notice to Contractors



As of April 5, 2017, utilities and relocations within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY			
Utility Owner	Approximate Location	Estimated Clearance Date	Effect on Construction
TRANSTELCO (LINE RELOCATION AND LOWERING)	RM 86+0.668 to RM 87+0.478	May 31, 2017	NONE
SPRINT (LINE RELOCATION AND LOWERING)	RM 86+0.668 to RM 87+0.478	May 31, 2017	NONE
DELL TELEPHONE (LINE RELOCATION AND LOWERING)	RM 86+0.668 to RM 87+0.478	May 31, 2017	NONE
LEVEL 3 (LINE RELOCATION AND LOWERING)	RM 86+0.668 to RM 87+0.478	May 31, 2017	NONE