

Special Provision 000

Important Notice to Contractors

As of 4/19/2017, utilities within the project limits have not been cleared. The Department anticipates clearance by the dates listed below. Unless otherwise stated, clearance of these obstructions will be performed by their owners. Estimated clearance dates are not anticipated to interfere with the Contractor's operations. In the event the clearance dates are not met, requests for additional compensation or time will be made in accordance with the standard specifications.

The Contractor is invited to review the mapped information of obstructions on file with the Engineer.

UTILITY				
Utility Owner	Approximate Location		Estimated Clearance Date	Effect on Construction
Eagle Pass Water Works	Sanitary Sewer	1002 + 92	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass Water Works	Sanitary Sewer	1005 + 44	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass Water Works	Sanitary Sewer	1007 + 99	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass Water Works	Sanitary Sewer	1010+30	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Eagle Pass Water Works	Sanitary Sewer	1010 + 39	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass Water Works	Sanitary Sewer	1014 + 10	During Construction	Contractor to encase per details and specs
Eagle Pass Water Works	Sanitary Sewer	1016 + 22	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass Water Works	Sanitary Sewer	1019 + 41	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass	Sanitary Sewer	1025 + 22 (LT)	During	None - Owner adjust SSMH Lid Elev.

Water Works			Construction	
Eagle Pass Water Works	Sanitary Sewer	1025 + 22 (RT)	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass Water Works	Sanitary Sewer	1037 + 39	During Construction	Contractor to encase per details and specs
Eagle Pass Water Works	Sanitary Sewer	1055 + 39	During Construction	None - Owner adjust SSMH Lid Elev.
Eagle Pass Water Works	Sanitary Sewer	1055 + 50	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Eagle Pass Water Works	Water Line	1023+10 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1024+05 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1026+55 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1027+55 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1028+95 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1030+10 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1032+05 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1033+25 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1034+80 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1061+80 LT	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1025 + 05	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.

Eagle Pass Water Works	Water Line	1030 + 70	During Construction	None - Owner adjust water meter
Eagle Pass Water Works	Water Line	1032 + 38	During Construction	None - Owner adjust water valve
Eagle Pass Water Works	Water Line	52 + 80	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Eagle Pass Water Works	Water Line	54 + 50	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Eagle Pass Water Works	Water Line	1055 + 50	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Eagle Pass Water Works	Water Line	1061 + 79	Feb-18	None - Owner adjust water valve
Eagle Pass Water Works	Water Line	1061 + 80	During Construction	Contractor to encase water line as shown in plans per details and specs.
Eagle Pass Water Works	Water Line	1061 + 90	Feb-18	None - Owner adjust water valve
Eagle Pass Water Works	Water Line	1070+50 – City to abandon line under Foster Ave.	During Construction	Contractor to encase remaining line along Foster Ave per details and specs
AT&T	Fiber Optic Cable - relocate by owner.	1023 + 10	Mar-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
AT&T	Fiber Optic Cable - relocate by owner.	1032 + 40	Mar-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
AT&T	Fiber Optic Cable - relocate by owner.	1034 + 00	Mar-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
AT&T	Fiber Optic Cable - relocate by owner.	1050 + 50	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
AT&T	Fiber Optic Cable - relocate by owner.	1055 + 00	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
AT&T	Fiber Optic Cable - relocate by owner.	1070 + 40.	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.

AT&T	Telephone Cable-relocate by owner.	1023 + 66	Mar-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
AT&T	Telephone Cable-relocate by owner.	1055 + 69	Mar-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
AT&T	Telephone Cable-Buried Telephone to remain.	1038+ 25	None	None
AT&T	Telephone Cable-Buried Telephone to remain.	1026 + 60	None	None
AT&T	Telephone Cable-Buried Telephone to remain.	1030 + 05	None	None
AT&T	Telephone Cable-AT&T to relocate	1055 +69	Mar-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Texas State Natural Gas	Gas Service- Owner to relocate	1010 + 01	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Texas State Natural Gas	Gas Service- Owner to relocate	1019+75	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Texas State Natural Gas	Gas Service- Owner to relocate	1023+32	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Texas State Natural Gas	Gas Service- Owner to relocate	1038+14	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Texas State Natural Gas	Gas Service- Owner to relocate	1058 + 40	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Texas State Natural Gas	Gas Service- Owner to relocate	1062+06	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Texas State Natural Gas	Gas Service- Owner to relocate	1071 + 65 (RT)	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.
Rio Grande Electric Coop	Underground Elec - Owner to relocate.	1055 +70	Feb-18	None – Phase construction will allow for delayed utilities to clear until April 2018.

